

PERIODIC REPORTS

WP1 – Activity 1.2 - Day-to-day project management,
coordination and internal communication

DELIVERABLE D1.2.1

Partner in Charge: Ca' Foscari University of Venice

Partners involved: All

Status: Final Version

Distribution: Public

Date: September 30th 2019

ML-Repair Reducing and preventing, an integrated Approach to Marine
Litter Management in the Adriatic Sea – Axis 3 – SO 3.3

1 COLLECTION OF PERIODIC REPORTS

This deliverable provides the list of periodic (monthly) reports elaborated during the project implementation. The first four months of the project have been resumed in only one report due to the late actual start of the project. The reports are the following:

- D1.2.1_Periodic_Reports_2018_01-04
- D1.2.1_Periodic_Reports_2018_05
- D1.2.1_Periodic_Reports_2018_06
- D1.2.1_Periodic_Reports_2018_07
- D1.2.1_Periodic_Reports_2018_08
- D1.2.1_Periodic_Reports_2018_09
- D1.2.1_Periodic_Reports_2018_10
- D1.2.1_Periodic_Reports_2018_11
- D1.2.1_Periodic_Reports_2018_12
- D1.2.1_Periodic_Reports_2019_01
- D1.2.1_Periodic_Reports_2019_02
- D1.2.1_Periodic_Reports_2019_03
- D1.2.1_Periodic_Reports_2019_04
- D1.2.1_Periodic_Reports_2019_05
- D1.2.1_Periodic_Reports_2019_06
- D1.2.1_Periodic_Reports_2019_07
- D1.2.1_Periodic_Reports_2019_08
- D1.2.1_Periodic_Reports_2019_09

MONTHLY REPORT OF PROJECT RESULTS

Project Partner Responsible	Ca' Foscari University of Venice - LP
Reporting Period (Month):	January 2018 – April 2018
Date:	30/04/18

WP N. and Name	1 - Project management and coordination of activities
Action foreseen by the WP (AF)	1.1 Start-up activities 1.2 Day-to-day project management, coordination and internal communication 1.3 Steering and monitoring of the project implementation 1.4 Financial management
Period of Implementation (AF)	01/01/2018 – 30/06/2019
Partner Involved	All

Activities carried out in this reporting period	
<p>Activity 1.1:</p> <ul style="list-style-type: none"> • Creation of a platform for the exchange of documents within PPs and a reference email address for the project. PPs informed the LP regularly sending emails or notes regarding their activities • Signature of the Subsidy Contract in April 2018 and preparation of the Partnership Agreement according to the format provided by of the JS. • Preparation of the I Steering Committee Meeting in Split <p>Activity 1.2:</p> <ul style="list-style-type: none"> • Skype meeting between Croatian and Italian partners, with the aim of better organize the activities (05/02/2018, 16/02/2018, 02/03/2018). • Meeting between Croatian project partners on 09/03/2018 to better coordinate actions in Croatia. <p>Activity 1.4:</p> <ul style="list-style-type: none"> • Recall of procurement rules by LP and rules on financial management. 	
Problem encountered and any deviation in relation to the Application Form	
Subsidy contract has been signed late with a reference of the project start date (1st of January 2018).	

WP N. and Name	2 - Communication activities
----------------	------------------------------

Action foreseen by the WP (AF)	2.1 Start-up activities including Communication Guidelines for project partners and visual identity 2.2 Marine Litter Communication Strategy (MLCS) development 2.3 Publications 2.4 Public Events
Period of Implementation (AF)	01/01/2018 – 30/06/2019
Partner Involved	All

Activities carried out in this reporting period	
<p>Activity 2.1 and Activity 2.2:</p> <ul style="list-style-type: none"> Public procurement for external assistance on general communication, web site and Marine Litter Communication Strategy (MLCS) Meeting with representative of selected service provider MediaVal organized in Split on 30/03/2018 in RERA office to discuss concept, timeline and ideas, and to identify information needed for development of Marine litter Communication Strategy. 	
Problem encountered and any deviation in relation to the Application Form	

WP N. and Name	3 - Raising awareness and knowledge transfer about marine litter issues to target groups
Action foreseen by the WP (AF)	3.1 Marine litter exhibitions development and installment 3.2 Marine litter educational programme development and implementation 3.3 Marine litter awareness raising campaign for tourists 3.4 Raising awareness and promoting good practices on marine litter within the fishery sector
Period of Implementation (AF)	01/01/2018 – 30/06/2019
Partner Involved	LP, PP1, PP2, PP3, PP6

Activities carried out in this reporting period	
<p>Activity 3.1:</p> <ul style="list-style-type: none"> Public procurement process to design communication materials for the specific campaign for tourists on marine litter. Contacts with Aquarium in Cattolica and with Molfetta to organize Plasticamente exhibition (final date defined) <p>Activity 3.2:</p> <ul style="list-style-type: none"> Invitation of schools to the competition on best marine litter projects (13 applications, 	

11 project received).

- Presentation of the projects on the 25th of April in Split and award of the most interesting project (184 students participated in the competition).
- Development of the agenda for one day workshop for kindergarden teachers on marine litter which will be implemented in May
- Preparation of the Campaign in Italy by PP3

Activity 3.3:

- Market research procurement preparation for Cross border campaign for rising tourists' awareness on marine litter problem composed of video, poster, gadgets, stickers and radio jingle.
- Preparation of the Campaign in Italy by PP3

Problem encountered and any deviation in relation to the Application Form

The implementation of educational activities (Activity 3.2) was planned to start from 01 July 2018, but SUNCE already started with implementation of some activities as a part Earth day celebration since it was a good opportunity to engage school and kindergarden children with a focus on marine litter.

WP N. and Name	4 - Supporting the Implementation of Fishing for Litter activities
Action foreseen by the WP (AF)	4.1 Fishing for Litter Implementation Status Map 4.2 Fishing for litter catches: composition and quantities definition 4.3 Monitoring of ALDFG and ML affecting Natura 2000 sites
Period of Implementation (AF)	01/01/2018 – 30/06/2019
Partner Involved	LP, PP1, PP2, PP4

Activities carried out in this reporting period

Activity 4.1

- Found 7 available fishing vessels to carry out the activity in the port of Molfetta
- Contacts with the fishing Cooperative of Cesenatico in order to find fishing vessels available (7 identified)
- Cost estimates for the purchase of the tablets and procurement for the external service for the App development.
- About 40 trawlers in Croatia (Ports of Vira, Tribunj, Brižine, Supetar, Dubrovnik, and other independent boats)

Activity 4.2:

- Public procurement procedures for plastic analysis

Activity 4.3

- Two working meetings where the dynamics of cooperation in Pakleni Islands (marked

blue) were agreed and where the action will be implemented as part of the 50th anniversary of the protection of this area and the 150th anniversary of organized tourism on the island Hvar.

Problem encountered and any deviation in relation to the Application Form

The number of trawlers interested and who want to participate is bigger than initial budget (Croatian coast, in particular)

MONTHLY REPORT OF PROJECT RESULTS

Project Partner Responsible	Ca' Foscari University of Venice - LP
Reporting Period (Month):	May 2018
Date:	31/05/18

WP N. and Name	1 - Project management and coordination of activities
Action foreseen by the WP (AF)	1.1 Start-up activities 1.2 Day-to-day project management, coordination and internal communication 1.3 Steering and monitoring of the project implementation 1.4 Financial management
Period of Implementation (AF)	01/01/2018 – 30/06/2019
Partner Involved	All

Activities carried out in this reporting period	
<p>Activity 1.2:</p> <ul style="list-style-type: none"> Discussion of the common rules established by the MA for the implementation of the project by each PP. During the KO Meeting were nominated the members of the Steering Committee that performed during a specific part of the KO Meeting their first meeting. <p>Activity 1.3:</p> <ul style="list-style-type: none"> Organization of the SC Meeting in the framework of the Project Meeting held in Split First discussion of possible problems due to the late signature of the Subsidy Contract <p>Activity 1.4:</p> <ul style="list-style-type: none"> Collection of paylips, time sheets and preparation of project assignments LP monitored the expenses of all PP in order to identify first possible budget changes needed by Italian and Croatian Partners. Implementation training of Croatian Contracting Authority (Agency for Regional Development of the Republic of Croatia) on "Eligibility of costs and reporting" (23 May 2018 in Split, Croatia). 	
Problem encountered and any deviation in relation to the Application Form	

WP N. and Name	2 - Communication activities
----------------	------------------------------

Action foreseen by the WP (AF)	2.1 Start-up activities including Communication Guidelines for project partners and visual identity 2.2 Marine Litter Communication Strategy (MLCS) development 2.3 Publications 2.4 Public Events
Period of Implementation (AF)	01/01/2018 – 30/06/2019
Partner Involved	All

Activities carried out in this reporting period	
Activity 2.1:	<ul style="list-style-type: none"> • Discussion of the structure of the leaflet and of the brochure
Activity 2.2:	<ul style="list-style-type: none"> • Introduction to MLCS by the PP5 consultant during Kick-Off Meeting, revision of the draft document indicating suggestions and corrections for the achievement of the final form of the document. • Start of the Facebook page and of the media monitoring.
Activity 2.4:	<ul style="list-style-type: none"> • Organization and participation by all PPs to the Kick-Off meeting, organized in Split on 8th-9th of May, 2018. • Definition of format and structure for the presentations of project partners and WP activities and collaborating with all PPs for the drafting of KOM Event Agenda
Problem encountered and any deviation in relation to the Application Form	

WP N. and Name	3 - Raising awareness and knowledge transfer about marine litter issues to target groups
Action foreseen by the WP (AF)	3.1 Marine litter exhibitions development and installment 3.2 Marine litter educational programme development and implementation 3.3 Marine litter awareness raising campaign for tourists 3.4 Raising awareness and promoting good practices on marine litter within the fishery sector
Period of Implementation (AF)	01/01/2018 – 30/06/2019
Partner Involved	LP, PP1, PP2, PP3, PP6

Activities carried out in this reporting period	
---	--

Activity 3.1:

- Skype call between PP2 and with PP1 in order to have instructions on how to set up the exhibition PLASTICAMENTE in Cattolica

Activity 3.2:

- Skype call between PP2 and with PP1 in order to have instructions on how to set up the exhibition Plasticamente in Cattolica
- One day workshops for kindergarten teachers on marine litter in Split (2nd of May 2018, 26 teachers) and ever in Split (15th of May 2018, 27 children engaged).
- Contacts in Italy with some schools in Cattolica, Molfetta and Venice in order to inform them of the possibility to participate in the project during the 2018-2019 school year

Activity 3.3:

- Development of poster to be distributed to ferry lines and ticket offices. In parallel, project staff worked on development of other promotional materials (radio jingle, gadgets, etc.).
- Definition of beach activities in Cattolica and on the venetian littoral. Contact taken with the local municipality to have permission to work on the free beach in Cattolica.
- Permission obtained by the municipality to organize beach in Cattolica

Problem encountered and any deviation in relation to the Application Form

WP N. and Name	4 - Supporting the Implementation of Fishing for Litter activities
Action foreseen by the WP (AF)	4.1 Fishing for Litter Implementation Status Map 4.2 Fishing for litter catches: composition and quantities definition 4.3 Monitoring of ALDFG and ML affecting Natura 2000 sites
Period of Implementation (AF)	01/01/2018 – 30/06/2019
Partner Involved	LP, PP1, PP2, PP4

Activities carried out in this reporting period

Activity 4.1:

- First data collection on Italian ports and of the Italian laws regarding marine litter. Data recovery on fishing vessels registered in all Italian Adriatic fishing ports, with a focus on bottom trawlers, was initiated to quantify the number of fishing ports that could potentially be involved in the interviews for the realization of the FFL Implementation Status Map.
- Organization of three meetings with fishermen willing to participate in the FFL activities were organized in Italy
- One meeting with representatives of the Interregional Provveditorate for Public Works

of Veneto, Trentino Alto Adige and Friuli Venezia Giulia was organized and three meetings with counsellors of the Chioggia Municipality were organized to plan FFL activities

Activity 4.2:

- Planning of the sampling campaign between with PP1 (ISPRA), PP2 (MARE) and PP4 (IZOR). Three samplings campaigns have been planned in June 2018, November 2018 and February 2019 to cover different seasonal changes.

Activity 4.3:

- Natura 2000 sites chosen for monitoring activities: contact with local authorities, communal companies and diving centers from island of Vis and Hvar, and city of Dubrovnik to organize such field work.
- A review of the data and video collected during the monitoring of marine litter and ALDFG (Abandoned, lost or otherwise discarded fishing gear) performed between 2014 and 2015 in the Natura 2000 site “Tegnue di Chioggia” in the framework of the DeFishGear project was done in order to define a new sampling strategy for the forthcoming ML-REPAIR survey.

Problem encountered and any deviation in relation to the Application Form

MONTHLY REPORT OF PROJECT RESULTS

Project Partner Responsible	Ca' Foscari University of Venice - LP
Reporting Period (Month):	June 2018
Date:	30/06/18

WP N. and Name	1 - Project management and coordination of activities
Action foreseen by the WP (AF)	1.1 Start-up activities 1.2 Day-to-day project management, coordination and internal communication 1.3 Steering and monitoring of the project implementation 1.4 Financial management
Period of Implementation (AF)	01/01/2018 – 30/06/2019
Partner Involved	All

Activities carried out in this reporting period	
<p>Activity 1.1:</p> <ul style="list-style-type: none"> • Writing of the Project Manual <p>Activity 1.2:</p> <ul style="list-style-type: none"> • Signature of all the Partnership Agreements • Continuous contact with phone and email to clear doubts about public procurement procedures, organization of activities • Preparation of the documents for first PR <p>Activity 1.3:</p> <ul style="list-style-type: none"> • Participation to the training meeting on management and reporting of the projects organized in Venice by the Managing Authority on 26th and 27th of June • Sharing with all PPs the information received by the JS <p>Activity 1.4:</p> <ul style="list-style-type: none"> • Preparation of the first draft of the I budget report 	
Problem encountered and any deviation in relation to the Application Form	

WP N. and Name	2 - Communication activities
Action foreseen by the WP (AF)	2.1 Start-up activities including Communication Guidelines for project partners and visual identity

	2.2 Marine Litter Communication Strategy (MLCS) development 2.3 Publications 2.4 Public Events
Period of Implementation (AF)	01/01/2018 – 30/06/2019
Partner Involved	All

Activities carried out in this reporting period	
Activity 2.1:	<ul style="list-style-type: none"> Drafting of the first version of the internal communication guidelines
Activity 2.2:	<ul style="list-style-type: none"> Drafting of the first version of the MLCS, final version will be presented in July 2018
Activity 2.3:	<ul style="list-style-type: none"> Publication of the Leaflet, Translation of the English version of the Leaflet into Italian, with the aim of supporting the following WP3 activity 3.2 in the Italian school.
Activity 2.4:	<ul style="list-style-type: none"> Talk on FFL and ML-REPAIR was done at the “Maremostro” convention organized in Venice (Italy) by the Association MareVivo.
Problem encountered and any deviation in relation to the Application Form	

WP N. and Name	3 - Raising awareness and knowledge transfer about marine litter issues to target groups
Action foreseen by the WP (AF)	3.1 Marine litter exhibitions development and installment 3.2 Marine litter educational programme development and implementation 3.3 Marine litter awareness raising campaign for tourists 3.4 Raising awareness and promoting good practices on marine litter within the fishery sector
Period of Implementation (AF)	01/01/2018 – 30/06/2019
Partner Involved	LP, PP1, PP2, PP3, PP6

Activities carried out in this reporting period	
Problem encountered and any deviation in relation to the Application Form	

Activity 3.1:

- Video tutorials and written guidelines created to help project partners to create the interactive games that are part of the exhibition “Plastica(mente)”.
- Review and update of "Plastica(mente)" exhibition contents was done and the exhibition was promoted through social networks
- Several Skype meetings were attended to facilitate the set up of the exhibition “Plastica(mente)” with project partners Sunce, Limosa and Mare.

Activity 3.2:

- Elaboration, development and implementation of educational activities. In June the preliminary and informal meeting with PP3, Limosa Cooperative Society, was carried out to plan the drafting of supporting scientific materials for the teachers.
- Two field trips were organized for winners of the competition between schools held in February and April.

Activity 3.3

- Poster and video were developed and distributed to ferry lines and ticket offices, points most frequently used by tourist during this touristic season. In parallel, project staff worked on development of other promotional materials (radio jingle, gadgets, etc.).

WP N. and Name	4 - Supporting the Implementation of Fishing for Litter activities
Action foreseen by the WP (AF)	4.1 Fishing for Litter Implementation Status Map 4.2 Fishing for litter catches: composition and quantities definition 4.3 Monitoring of ALDFG and ML affecting Natura 2000 sites
Period of Implementation (AF)	01/01/2018 – 30/06/2019
Partner Involved	LP, PP1, PP2, PP4

Activities carried out in this reporting period

Activity 4.2:

- First sampling was performed on June the 21st 2018, together with PP1 operative unit, at the Chioggia fish market where a dedicated container was placed to dispose waste materials found during fishing activities
- Characterization of samples to identify the polymeric composition of the sampled waste by means of NIR, FTIR-ATR and Raman Spectroscopy. A total of 115 items were analyzed from 3 bags of marine litter
- Bibliographic collection of scientific literature about the plastic polymer degradation processes was assembled as support of laboratory activity and future drafting of protocols for the characterization of the marine plastic.

Activity 4.3:

- Monitoring on 8 selected locations on the Pakleni Islands from 3-5th June and on 8 locations on the south and south-east sides of Vis island from 14-17th June. The results of the first monitoring were published in a daily newspaper “Slobodna Dalmacija” on 16th June 2018.

Problem encountered and any deviation in relation to the Application Form

MONTHLY REPORT OF PROJECT RESULTS

Project Partner Responsible	Ca' Foscari University of Venice - LP
Reporting Period (Month):	July 2018
Date:	01/08/18

WP N. and Name	1 - Project management and coordination of activities
Action foreseen by the WP (AF)	1.1 Start-up activities 1.2 Day-to-day project management, coordination and internal communication 1.3 Steering and monitoring of the project implementation 1.4 Financial management
Period of Implementation (AF)	01/01/2018 – 30/06/2019
Partner Involved	All

Activities carried out in this reporting period	
<p>Activity 1.2</p> <ul style="list-style-type: none"> Weekly communication among LP and PPs routinely performed. Meeting among the Italian partners (Venice, July 12, 2018). Specific support to all PPs on the activation of the SIU system provided by LP. Signing of a collaboration contract between PP2 and Mediterraneo Consortium, finalized the implementation of activities foreseen in AF for WP2, WP3 e WP4 in Molfetta (Bari, Italy). <p>Activity 1.4</p> <ul style="list-style-type: none"> Specific technical advices to all PPs about project administrative issues selection procedures of suppliers and staff, reporting of travel costs, procedures to report personnel cost provided by LP. Monitoring of all expenses and expenses incurred by each PP routinely performed. Appointment of FLC for Italian partners 	
Problem encountered and any deviation in relation to the Application Form	

WP N. and Name	2 - Communication activities
Action foreseen by the WP (AF)	2.1 Start-up activities including Communication Guidelines for project partners and visual identity 2.2 Marine Litter Communication Strategy (MLCS)

	development 2.3 Publications 2.4 Public Events
Period of Implementation (AF)	01/01/2018 – 30/06/2019
Partner Involved	All

Activities carried out in this reporting period	
Activity 2.1	<ul style="list-style-type: none"> • Checking the consistency of developed communication material with internal and external Communication Guidelines to correctly reach selected stakeholders and target groups. • 600 bags with messages on the reduction of the Marine Litter topic, 7 Posters and 1 Roll up prepared by PP3.
Activity 2.3	<ul style="list-style-type: none"> • Implementation of Brochure draft version. • Public interview with Giorgio Fabris, a fisherman involved in the Fishing for Litter activity in Chioggia by PP1, during the raising-awareness day organized by PP3 (July 31th, 2018, Sottomarina-Chioggia, Venice, Italy). • Short information/dissemination articles on local newspaper “Corriere Adriatico” (July 25th, 2018; PP3), on online newspaper “chiamamicitta.it” (July 25th, 2018; PP2) and on the magazine "Yachts" (Croatian popular magazine specialized in yachting; PP6).
Problem encountered and any deviation in relation to the Application Form	

WP N. and Name	3 - Raising awareness and knowledge transfer about marine litter issues to target groups
Action foreseen by the WP (AF)	3.1 Marine litter exhibitions development and installment 3.2 Marine litter educational programme development and implementation 3.3 Marine litter awareness raising campaign for tourists 3.4 Raising awareness and promoting good practices on marine litter within the fishery sector
Period of Implementation (AF)	01/01/2018 – 30/06/2019
Partner Involved	LP, PP1, PP2, PP3, PP6

Activities carried out in this reporting period	
Activity 3.1	<ul style="list-style-type: none"> • Graphical preparation of the Plastica(mente) posters by PP1, using the Croatian translation provided by PP6.

- The exhibition Plastica(mente) in Cattolica (RN, Italy; July 21st – August 4th, 2018) (PP2).
- The exhibition Plastica(mente) in Cavallino-Treporti (VE, Italy; June 30th – July 12th, 2018) and Chioggia (VE, Italy; July 17th – July 29th, 2018) (PP3).

Activity 3.3

- Animation and awareness-raising day about marine litter organized by PP3 (with contribution of PP1) at the public beach of Sottomarina-Chioggia (VE, Italy; July 31st, 2018).
- 2400 bags with messages on the reduction of the Marine Litter topic prepared by PP2.
- Dissemination activities about Marine Litter issue topics involving tourists participating in the tours planned in July by Limosa-SlowVenice every Thursday afternoon during the "I slow Venice!" tour in Venice, every Wednesday morning during the "Lio Piccolo by bike" tour in Cavallino Treporti (VE, Italy), every Friday morning during the "Girolaguna" tour in Jesolo (PP3).
- Dissemination activities about Marine Litter issue topics the children of the summer centre of the Municipality of Salzano (VE, Italy) (PP3).
- Public event "Let's beach about it" (Split, July 12nd, 2018) (PP5 and PP6).
- Distribution of posters and video to 4 ticket offices (Split, Zadar, Valbiska, Ploče) of ferry and catamaran lines and during the touristic season (PP6).
- Distribution of posters on 3 Croatian ferry lines (PP6).

Problem encountered and any deviation in relation to the Application Form

WP N. and Name	4 - Supporting the Implementation of Fishing for Litter activities
Action foreseen by the WP (AF)	4.1 Fishing for Litter Implementation Status Map 4.2 Fishing for litter catches: composition and quantities definition 4.3 Monitoring of ALDFG and ML affecting Natura 2000 sites
Period of Implementation (AF)	01/01/2018 – 30/06/2019
Partner Involved	LP, PP1, PP2, PP4

Activities carried out in this reporting period

Activity 4.2

- Identification of FTIR-ATR and Raman polymer spectra of 1st sampling campaign in Chioggia (LP; Venice, Italy, July 2018).
- Meeting with the Italian private company EcoWaste to explore new methodologies to reuse marine litter as raw material for recycling (July 23rd, 2018).
- Weekly subsampling and analysis of the litter collected by fishermen through FfL (PP1; Chioggia (VE), Italy, July 2018).

Problem encountered and any deviation in relation to the Application Form

MONTHLY REPORT OF PROJECT RESULTS

Project Partner Responsible	Ca' Foscari University of Venice - LP
Reporting Period (Month):	August 2018
Date:	01/09/18

WP N. and Name	1 - Project management and coordination of activities
Action foreseen by the WP (AF)	1.1 Start-up activities 1.2 Day-to-day project management, coordination and internal communication 1.3 Steering and monitoring of the project implementation 1.4 Financial management
Period of Implementation (AF)	01/01/2018 – 30/06/2019
Partner Involved	All

Activities carried out in this reporting period	
Activity 1.2 <ul style="list-style-type: none"> • Weekly communication among LP and PPs routinely performed. Activity 1.4 <ul style="list-style-type: none"> • Weekly communication among LP and PPs routinely performed. • Access to SIU platform assured for all PPs and all FLCs • Reporting of expenditures of Croatian PPs through SIU 	
Problem encountered and any deviation in relation to the Application Form	

WP N. and Name	2 - Communication activities
Action foreseen by the WP (AF)	2.1 Start-up activities including Communication Guidelines for project partners and visual identity 2.2 Marine Litter Communication Strategy (MLCS) development 2.3 Publications 2.4 Public Events
Period of Implementation (AF)	01/01/2018 – 30/06/2019
Partner Involved	All

Activities carried out in this reporting period
<p>Activity 2.1</p> <ul style="list-style-type: none"> • Checking the consistency of developed communication material with internal and external Communication Guidelines to correctly reach selected stakeholders and target groups. <p>Activity 2.3</p> <ul style="list-style-type: none"> • Implementation of Brochure draft version. • Short information/dissemination articles on local newspaper “Corriere Adriatico” (August 10th, 2018; PP2) and on online newspapers “chiamamicitta.it” and “altarimini.it” (August 03rd, 2018; PP2). <p>Activity 2.4</p> <ul style="list-style-type: none"> • Presentation of the MLCS in Split, 12 July 2018
Problem encountered and any deviation in relation to the Application Form

WP N. and Name	3 - Raising awareness and knowledge transfer about marine litter issues to target groups
Action foreseen by the WP (AF)	3.1 Marine litter exhibitions development and installment 3.2 Marine litter educational programme development and implementation 3.3 Marine litter awareness raising campaign for tourists 3.4 Raising awareness and promoting good practices on marine litter within the fishery sector
Period of Implementation (AF)	01/01/2018 – 30/06/2019
Partner Involved	LP, PP1, PP2, PP3, PP6

Activities carried out in this reporting period
<p>Activity 3.1</p> <ul style="list-style-type: none"> • The exhibition <i>Plastica(mente)</i> in Cattolica (RN, Italy; July 21st – August 4th, 2018) (PP2). • Short articles on local newspaper related the exhibition <i>Plasticamente</i> in Cattolica <p>Activity 3.3</p> <ul style="list-style-type: none"> • Beach cleaning day in Chioggia (VE, Italy) organized by CleanSeaLife project (August 4th, 2018) (PP1). • Presentation about the marine litter issue and ML-REPAIR project during the projection of the documentary “A plastic Whale” (UK, 2017) within the movie Festival “Cinema d’a(mare)” organized by ‘Legambiente Rovigo’ in Chioggia (VE, Italy; August 5th, 2018) (PP1). • Two talks for a seminar organized by Legambiente in Chioggia (August 8th, 2018). entitled “Le plastiche in mare e sui litorali: problemi e proposte” about: 1) DeFishGear

data on marine litter distribution and composition in the Adriatic-Ionian microregion and 2) ML-REPAIR project and Fishing for Litter activities implemented in Chioggia (PP1).

- Presentation of the ML-REPAIR project during the Scientific film forum organized by the Museum of Adriatic Zoology in Chioggia (VE, Italy; August 8th, 2018) (PP1).
- Two talks for the conference entitled "Emergenza mare: conoscere per agire" organized by Legambiente that took place in Muggia (TS, Italy) about: 1) ML-REPAIR project and 2) fishing for litter activities (August 11st, 2018) (PP1).
- Performing of the Animation Day on the Beach in Cavallino Treporti (VE, Italy; August 1st, 2018) activity foreseen in AF to increasing the awareness of tourists about marine litter problem (PP3).
- Organization and performing of the Animation Day on the Beach by PP3, activity foreseen in AF to increasing the awareness of tourists about marine litter problem (Cattolica, RN, Italy; August 3rd, 2018). PP2's staff members training by PP3 staff for the coming soon activities in Cattolica during the event. (PP2 and PP3)
- Dissemination activities about Marine Litter issue topics involving tourists participating in the tours planned in July by Limosa-SlowVenice every Thursday afternoon during the "I slow Venice!" tour in Venice, every Wednesday morning during the "Lio Piccolo by bike" tour in Cavallino Treporti (VE, Italy), every Friday morning during the "Girolaguna" tour in Jesolo (PP3).
- Dissemination activities about Marine Litter issue topics the children of the summer centre of the Municipality of Salzano (VE, Italy) (PP3).
- Distribution and broadcasting of a radio jingle on three croatian radio stations (PP6).
- Distribution of posters and video to 4 ticket offices (Split, Zadar, Valbiska, Ploče) of ferry and catamaran lines and during the touristic season (PP6).
 - Distribution of posters on 3 Croatian ferry lines (PP6).

Problem encountered and any deviation in relation to the Application Form

WP N. and Name	4 - Supporting the Implementation of Fishing for Litter activities
Action foreseen by the WP (AF)	4.1 Fishing for Litter Implementation Status Map 4.2 Fishing for litter catches: composition and quantities definition 4.3 Monitoring of ALDFG and ML affecting Natura 2000 sites
Period of Implementation (AF)	01/01/2018 – 30/06/2019
Partner Involved	LP, PP1, PP2, PP4

Activities carried out in this reporting period

Activity 4.2

- Identification of FTIR-ATR and Raman polymer spectra of 1st sampling campaign in Chioggia (LP; Venice, Italy, August 2018).
- Meeting with the Italian private company EcoWaste to explore new methodologies to reuse marine litter as raw material for recycling (August 8th, 2018).
- Weekly subsampling and analysis of the litter collected by fishermen through FfL (Chioggia (VE), Italy, August 2018).

Problem encountered and any deviation in relation to the Application Form

MONTHLY REPORT OF PROJECT RESULTS

Project Partner Responsible	Ca' Foscari University of Venice - LP
Reporting Period (Month):	September 2018
Date:	01/10/18

WP N. and Name	1 - Project management and coordination of activities
Action foreseen by the WP (AF)	1.1 Start-up activities 1.2 Day-to-day project management, coordination and internal communication 1.3 Steering and monitoring of the project implementation 1.4 Financial management
Period of Implementation (AF)	01/01/2018 – 30/06/2019
Partner Involved	All

Activities carried out in this reporting period	
Activity 1.2	
<ul style="list-style-type: none"> Weekly communication among LP and PPs routinely performed. 	
Problem encountered and any deviation in relation to the Application Form	

WP N. and Name	2 - Communication activities
Action foreseen by the WP (AF)	2.1 Start-up activities including Communication Guidelines for project partners and visual identity 2.2 Marine Litter Communication Strategy (MLCS) development 2.3 Publications 2.4 Public Events
Period of Implementation (AF)	01/01/2018 – 30/06/2019
Partner Involved	All

Activities carried out in this reporting period	
Activity 2.1	
<ul style="list-style-type: none"> Checking the consistency of developed communication material with internal and external Communication Guidelines to correctly reach selected stakeholders and target 	

groups.

Activity 2.3

- Translation of the Leaflet in Italian and Croatian (LP and PP5).
- Short articles on local newspaper “Corriere Adriatico” (August 10th, 2018; PP2) and on online newspapers “chiamamicitta.it” and “altarimini.it” (August 03rd, 2018; PP2).
- Short articles information/dissemination about the Fishing for Litter activities in Chioggia on local newspapers “Il Gazzettino” (September 09th, 2018) “Pescatori uniti per raccogliere i rifiuti in mare” and “La Nuova Venezia” (September 10th, 2018) “Pulizia dell’Adriatico, riparte la campagna Fishing for Litter” (PP1).
- Article in Croatian on the informative-professional journal “Hrvatska Vodoprivreda” (PP4).

Problem encountered and any deviation in relation to the Application Form

WP N. and Name	3 - Raising awareness and knowledge transfer about marine litter issues to target groups
Action foreseen by the WP (AF)	<p>3.1 Marine litter exhibitions development and installment</p> <p>3.2 Marine litter educational programme development and implementation</p> <p>3.3 Marine litter awareness raising campaign for tourists</p> <p>3.4 Raising awareness and promoting good practices on marine litter within the fishery sector</p>
Period of Implementation (AF)	01/01/2018 – 30/06/2019
Partner Involved	LP, PP1, PP2, PP3, PP6

Activities carried out in this reporting period

Activity 3.1

- The exhibition Plastica(mente) in Molfetta (BA, Italy; September 11st – 27th, 2018) (PP2).
- Short articles on local newspaper related the exhibition Plastica(mente) in Molfetta (PP2).

Activity 3.2

- Meetings for design, selection of scientific topics and planning of the educational kits for students and school children (LP and PP3).
- Planning of the activities for the school "San Giovanni Bosco" in Molfetta (BA) (PP2)
- Participation to the Coast Day organized in Split (September 22nd–25th, 2018) with public workshops for children focused on marine litter problem (PP6)

Activity 3.3

- Presentation of ML-REPAIR project to the Seminar entitled “Plastic: from humans to sea, from sea to humans”, organized by Azzano Decimo Municipality (PN, Italy;

September 28th, 2018) (PP1).

- Organization and Performing of the Animation Day on the Beach in Molfetta (BA, Italy; August 25th, 2018) activity foreseen in AF to increasing the awareness of tourists about marine litter problem (PP2 and subcontractor Mediterraneo Consortium).
- Dissemination activities about Marine Litter issue topics involving tourists participating in the tours planned in July by Limosa-SlowVenice every Thursday afternoon during the "I slow Venice!" tour in Venice, every Wednesday morning during the "Lio Piccolo by bike" tour in Cavallino Treporti (VE, Italy), every Friday morning during the "Girolaguna" tour in Jesolo (PP3).
- Cooperation by PP4 in the organization of cleanup action World Cleanup Day held in Lokrum island, comprehensive of a lecture to the general public and stakeholders, including divers and local authorities (Lokrum island, Croatia; September 14th, 2018) (PP4).
- Distribution of posters and video to 4 ticket offices (Split, Zadar, Valbiska, Ploče) of ferry and catamaran lines and during the touristic season (PP6).
- Distribution of posters on 3 Croatian ferry lines (PP6).

Problem encountered and any deviation in relation to the Application Form

WP N. and Name	4 - Supporting the Implementation of Fishing for Litter activities
Action foreseen by the WP (AF)	4.1 Fishing for Litter Implementation Status Map 4.2 Fishing for litter catches: composition and quantities definition 4.3 Monitoring of ALDFG and ML affecting Natura 2000 sites
Period of Implementation (AF)	01/01/2018 – 30/06/2019
Partner Involved	LP, PP1, PP2, PP4

Activities carried out in this reporting period

Activity 4.1

- Preparation of the questionnaire to collect the information needed to implement the FFLISM and first draft testing in the field by PP4 in Istria County (with Port Authority of Poreč and the chairman of fishermen guild of the Istrian County), and by PP2 in Molfetta and Ancona (PP1, PP2 and PP4).

Activity 4.2

- Identification of FTIR-ATR and Raman polymer spectra of 1st sampling campaign in Chioggia (LP; Venice, Italy, September 2018).
- Marine Litter Sampling in Cattolica (RN, Italy; September 19th, 2018) for polymer identification and degradation studies (PP2 and LP). Preliminary identification of composition of ML items by NIR spectroscopy (LP).

- Informal Meeting for reporting about Fishing for Litter activities in Chioggia to inform during the informal meeting with VERITAS (public facility for waste management) and Chioggia Municipality (Chioggia, VE, Italy; September 26th, 2018) (PP1).
- Performing of survey with commercial trawlers in the Maritime District of Chioggia to collect marine litter data directly on the field (September 13th, 2018) (PP1).
- Weekly subsampling and analysis of the litter collected by fishermen through FfL (Chioggia (VE), Italy, September 2018) (PP1).
- Meeting with fishermen of Cesenatico (FC, Italy; September 06th, 2018) to planning, coordinate and provide instruction, equipment and data collection form for the starting the FFL activities (PP2).
- Meeting with fishermen of Molfetta (BA, Italy; September 29th, 2018) to planning, coordinate and provide instruction, equipment and data collection form for the starting the FFL activities (PP2).
- Data collection on the dock by taking sampling from the marine litter bags coming from the fishing vessels selected (September 19th, 2018) (PP2).
- Meeting with Èdita srl for the design of the APP to collect data of recovered ML on board during FfL activities (September 11th, 2018) (PP2).

Activity 4.3

- Completion of field monitoring of the remaining location on the site “Natura2000” the island of Lokrum near Dubrovnik (September 13rd-16th, 2018) (PP4).
- Participation in an action called World Cleanup Day held in Lokrum (September 15th, 2018) (PP4).

Problem encountered and any deviation in relation to the Application Form

MONTHLY REPORT OF PROJECT RESULTS

Project Partner Responsible	Ca' Foscari University of Venice - LP
Reporting Period (Month):	October 2018
Date:	01/11/18

WP N. and Name	1 - Project management and coordination of activities
Action foreseen by the WP (AF)	1.1 Start-up activities 1.2 Day-to-day project management, coordination and internal communication 1.3 Steering and monitoring of the project implementation 1.4 Financial management
Period of Implementation (AF)	01/01/2018 – 30/06/2019
Partner Involved	All

Activities carried out in this reporting period	
Activity 1.2	<ul style="list-style-type: none"> Weekly communication among LP and PPs routinely performed.
Activity 1.3	<ul style="list-style-type: none"> Delivery of the first Progress Report (PR) in October, generating it in SIU and checking all data and reports inserted by each PP Organization of the II Project Meeting in Cattolica to hold in November 2018
Problem encountered and any deviation in relation to the Application Form	
<ul style="list-style-type: none"> 	

WP N. and Name	2 - Communication activities
Action foreseen by the WP (AF)	2.1 Start-up activities including Communication Guidelines for project partners and visual identity 2.2 Marine Litter Communication Strategy (MLCS) development 2.3 Publications 2.4 Public Events
Period of Implementation (AF)	01/01/2018 – 30/06/2019
Partner Involved	All

Activities carried out in this reporting period
<p>Activity 2.1</p> <ul style="list-style-type: none"> • Checking the consistency of developed communication material with internal and external Communication Guidelines to correctly reach selected stakeholders and target groups. <p>Activity 2.3</p> <ul style="list-style-type: none"> • Implementation of Brochure draft version. • Short article in local newspapers about the Fishing for Litter activities in Chioggia: “LaPiazza Web” (local web newspaper) “Goletta verde a Chioggia: il mare veneto è in buona salute” (PP1; October 2nd 2018). • Short video (1’) for social media dissemination (ML-REPAIR Facebook page) about the monitoring activities carried out on the FISHING FOR LITTER catches (PP1).
Problem encountered and any deviation in relation to the Application Form

WP N. and Name	3 - Raising awareness and knowledge transfer about marine litter issues to target groups
Action foreseen by the WP (AF)	3.1 Marine litter exhibitions development and installment 3.2 Marine litter educational programme development and implementation 3.3 Marine litter awareness raising campaign for tourists 3.4 Raising awareness and promoting good practices on marine litter within the fishery sector
Period of Implementation (AF)	01/01/2018 – 30/06/2019
Partner Involved	LP, PP1, PP2, PP3, PP6

Activities carried out in this reporting period
<p>Activity 3.1</p> <ul style="list-style-type: none"> • Installation of the exhibition <i>Plastica(mente)</i> in Split in City Center One shopping mall (Split, Croatia; October 29th -November 18th, 2018) (PP6). • Travel of PP6 to island of Vis to arrange a beach cleaning action aimed at collecting items to be used in the exhibition “Fish market litter exhibition” (October 29th – November 1st 2018). <p>Activity 3.2</p> <ul style="list-style-type: none"> • Generation of eight worksheets in Italian for the material of the student educational kits (LP with PP1 and PP3 contribution). • Meeting with teachers of “Emilio Filippini” school in Cattolica (RN, Italy; October 4th, 2018) to planning foreseen activities in educational programme (PP2). • Planning of the activities for the school “San Giovanni Bosco” in Molfetta (BA, Italy,

October 2018) (PP2).

- Work meetings between LP and PP3 staff to design and verify the scientific contents of the teaching materials (LP and PP3)
- Realization of 2 teaching kits on the theme MACRO-LITTER and 2 on the theme of MICRO-LITTER (PP3 with collaboration of LP)
- Creation of didactic worksheets in collaboration with LP and PP1 (PP3, LP and PP1)
- Presentation meeting for teachers of infancy, primary and secondary schools of the Comprehensive Institutes Chioggia 2 and Chioggia 4 (Chioggia, VE, Italy; October 16th, 2018) (PP3).
- Presentation meeting for teachers of infancy, primary and secondary schools of the Comprehensive Institutes Chioggia 5 (Chioggia, VE, Italy; October 18th, 2018) (PP3).
- Presentation meeting for teachers of primary and secondary schools of the Comprehensive Institute "Luigi Einaudi" (Venice, Italy; October 24th, 2018) (PP3).
- Implementation of activities in the classes of primary and secondary schools in Chioggia (Italy; October 2018) (PP3).
- Award field trip for second place winners from Kamen Sine School (13 children participating) (October 20th 2018) after competition for best marine litter projects (PP6).
- Development of a half-day workshop on marine litter topic and implementation of 4 workshops during the "Plasticamente" exhibition (Split, Croatia; October 2018) (PP6).
- Organization of public workshop 3 times per week for children and their parents in the mall, during the "Plasticamente" exhibition (Split, Croatia; October 2018) (PP6).

Activity 3.4

- Cooperation by PP4 in the organization of cleanup action World Cleanup Day held in Pakleni island, comprehensive of a lecture to the general public and stakeholders, including divers and local authorities of Hvar (Hvar/Pakleni island, Croatia; October 5th 2018) (PP4).
- Distribution of posters and video to 4 ticket offices (Split, Zadar, Valbiska, Ploče) of ferry and catamaran lines and during the touristic season (PP6).
- Distribution of posters on 3 Croatian ferry lines (PP6).

Problem encountered and any deviation in relation to the Application Form

-

WP N. and Name	4 - Supporting the Implementation of Fishing for Litter activities
Action foreseen by the WP (AF)	4.1 Fishing for Litter Implementation Status Map 4.2 Fishing for litter catches: composition and quantities definition 4.3 Monitoring of ALDFG and ML affecting Natura 2000 sites
Period of Implementation (AF)	01/01/2018 – 30/06/2019

Partner Involved	LP, PP1, PP2, PP4
Activities carried out in this reporting period	
<p>Activity 4.1</p> <ul style="list-style-type: none"> • Interviews in Molfetta (BA, Italy; October 2018) with a questionnaire submitted to a trade association linked to the Ancona harbor (Legacoop Marche-fishing department) and to other specific entities linked to the port like Fishing Cooperative and Port Authority (PP2). <p>Activity 4.2</p> <ul style="list-style-type: none"> • Identification of FTIR-ATR and Raman polymer spectra of 1st sampling campaign in Chioggia (Venice, Italy, October 2018) (LP). • Bibliographic research on polymer degradation mechanisms to evaluate the degradation status of ML samples collected (LP). • Performing of survey with commercial trawlers in the Maritime District of Chioggia to collect marine litter data directly on the field (October 16th 2018) (PP1). • Weekly subsampling and analysis of the litter collected by fishermen through FfL (Chioggia (VE), Italy, October 2018) (PP1). • Monitoring and data collection of the FfL activities in Molfetta (BA, Italy; October 1st, 2018) (PP2). <p>Activity 4.3</p> <ul style="list-style-type: none"> • Participation in an action called World Cleanup Day held in Hvar island (October 6th, 2018) (PP4). 	
Problem encountered and any deviation in relation to the Application Form	

MONTHLY REPORT OF PROJECT RESULTS

Project Partner Responsible	Ca' Foscari University of Venice - LP
Reporting Period (Month):	November 2018
Date:	01/12/18

WP N. and Name	1 - Project management and coordination of activities
Action foreseen by the WP (AF)	<ul style="list-style-type: none"> 1.1 Start-up activities 1.2 Day-to-day project management, coordination and internal communication 1.3 Steering and monitoring of the project implementation 1.4 Financial management
Period of Implementation (AF)	01/01/2018 – 30/06/2019
Partner Involved	All

Activities carried out in this reporting period	
<p>Activity 1.2</p> <ul style="list-style-type: none"> • Weekly communication among LP and PPs routinely performed. <p>Activity 1.3</p> <ul style="list-style-type: none"> • Second Steering Committee in Cattolica (RN, Italy; November 22nd – 23rd). • Second Project Meeting in Cattolica (RN, Italy; November 22nd – 23rd). 	
Problem encountered and any deviation in relation to the Application Form	
•	

WP N. and Name	2 - Communication activities
Action foreseen by the WP (AF)	<ul style="list-style-type: none"> 2.1 Start-up activities including Communication Guidelines for project partners and visual identity 2.2 Marine Litter Communication Strategy (MLCS) development 2.3 Publications 2.4 Public Events
Period of Implementation (AF)	01/01/2018 – 30/06/2019
Partner Involved	All

Activities carried out in this reporting period	
---	--

<p>Activity 2.3</p> <ul style="list-style-type: none"> • Implementation of Brochure draft version. • 4 short information/dissemination articles about the Fishing for Litter activities in Chioggia (November 30th 2018; PP1): “Il Gazzettino” (local newspaper); “Il Giornale di Sicilia” (local newspaper); ANSA (National Associated Press Agency); “Vvox” (on-line newspaper).
<p>Problem encountered and any deviation in relation to the Application Form</p>
<ul style="list-style-type: none"> •

WP N. and Name	3 - Raising awareness and knowledge transfer about marine litter issues to target groups
Action foreseen by the WP (AF)	<p>3.1 Marine litter exhibitions development and installment</p> <p>3.2 Marine litter educational programme development and implementation</p> <p>3.3 Marine litter awareness raising campaign for tourists</p> <p>3.4 Raising awareness and promoting good practices on marine litter within the fishery sector</p>
Period of Implementation (AF)	01/01/2018 – 30/06/2019
Partner Involved	LP, PP1, PP2, PP3, PP6

<p>Activities carried out in this reporting period</p>
<p>Activity 3.1</p> <ul style="list-style-type: none"> • The exhibition Plastica(mente) in Split (Croatia; October 29th – November 18th , 2018) (PP6). • Travel of PP6 to island of Vis to arrange a beach cleaning action aimed at collecting items to be used in the exhibition “Fish market litter exhibition” (October 29th – November 1st 2018). <p>Activity 3.2</p> <ul style="list-style-type: none"> • One day formation for PP2 carried out by PP3 in Chioggia (VE, Italy; November 9th, 2018). • Implementation of activities in the classes of primary schools in Chioggia (VE, Italy), Venice and Cavallino Treporti (VE, Italy) (PP3). • Start of the activities in 4 schools in Cattolica (RN, Italy; November 19th 2018) (PP2). • One day formation for Mediterraneo Consortium operators carried out by PP2 to implement the activities in Molfetta schools (Cattolica (RN), Italy; November 24th, 2018). • Development of a half-day workshop on marine litter topic and implementation of 4 workshops during the Plastica(mente) exhibition (Split, Croatia; October 2018) (PP6). • Organization of public workshop 3 times per week for children and their parents in the mall, during the Plastica(mente) exhibition (Split, Croatia; October 2018) (PP6). • Workshops were implemented in schools in Split (Croatia) by PP6.

<p>Activity 3.4</p> <ul style="list-style-type: none"> • Skype meeting of all the partners in order to plan the activities of Activity 3.4. (November 8th 2018).
<p>Problem encountered and any deviation in relation to the Application Form</p>
<ul style="list-style-type: none"> •

WP N. and Name	4 - Supporting the Implementation of Fishing for Litter activities
Action foreseen by the WP (AF)	<p>4.1 Fishing for Litter Implementation Status Map</p> <p>4.2 Fishing for litter catches: composition and quantities definition</p> <p>4.3 Monitoring of ALDFG and ML affecting Natura 2000 sites</p>
Period of Implementation (AF)	01/01/2018 – 30/06/2019
Partner Involved	LP, PP1, PP2, PP4

<p>Activities carried out in this reporting period</p>
<p>Activity 4.1</p> <ul style="list-style-type: none"> • A talk to present Fishing for Litter pilot projects was done during the workshop “Fishing for Litter” (PP1; European Parliament in Brussels (Belgium); November 7th 2018). <p>Activity 4.2</p> <ul style="list-style-type: none"> • Bibliography research on polymer degradation mechanisms to evaluate the degradation status of ML samples collected was carried out by LP. • Joining of the scientific trawl survey SoleMon to collect data on the quantity, composition and distribution of seafloor litter on the Northern and Central Adriatic Sea (PP1; November 25th - December 10th 2018). • Weekly subsampling and analysis of the litter collected by fishermen through FfL (PP1; Chioggia (VE), Italy, November 2018). • Meeting with the fishermen for the delivery of the equipment (PP2, Cattolica (RN); November 7th 2018). • Collecting data for FfL activities from fishing ports Vira and Tribunj (Croatia; November 2018) (PP4). <p>Activity 4.3</p> <ul style="list-style-type: none"> • Monitoring of ALDFG and ML affecting Natura 2000 site “Tegnue di Chioggia” (PP1; November 12th - 15th 2018).
<p>Problem encountered and any deviation in relation to the Application Form</p>
<ul style="list-style-type: none"> •

MONTHLY REPORT OF PROJECT RESULTS

Project Partner Responsible	Ca' Foscari University of Venice - LP
Reporting Period (Month):	December 2018
Date:	01/01/19

WP N. and Name	1 - Project management and coordination of activities
Action foreseen by the WP (AF)	1.1 Start-up activities 1.2 Day-to-day project management, coordination and internal communication 1.3 Steering and monitoring of the project implementation 1.4 Financial management
Period of Implementation (AF)	01/01/2018 – 30/06/2019
Partner Involved	All

Activities carried out in this reporting period	
Activity 1.2 <ul style="list-style-type: none"> Weekly communication among LP and PPs routinely performed. Activity 1.4 <ul style="list-style-type: none"> Collection of budget expenditures and future budget modification requests Preparation of the second Budget report 	
Problem encountered and any deviation in relation to the Application Form	

WP N. and Name	2 - Communication activities
Action foreseen by the WP (AF)	2.1 Start-up activities including Communication Guidelines for project partners and visual identity 2.2 Marine Litter Communication Strategy (MLCS) development 2.3 Publications 2.4 Public Events
Period of Implementation (AF)	01/01/2018 – 30/06/2019
Partner Involved	All

Activities carried out in this reporting period	
---	--

Activity 2.3
<ul style="list-style-type: none"> Implementation of Brochure draft version.
Problem encountered and any deviation in relation to the Application Form
<ul style="list-style-type: none">

WP N. and Name	3 - Raising awareness and knowledge transfer about marine litter issues to target groups
Action foreseen by the WP (AF)	3.1 Marine litter exhibitions development and installment 3.2 Marine litter educational programme development and implementation 3.3 Marine litter awareness raising campaign for tourists 3.4 Raising awareness and promoting good practices on marine litter within the fishery sector
Period of Implementation (AF)	01/01/2018 – 30/06/2019
Partner Involved	LP, PP1, PP2, PP3, PP6

Activities carried out in this reporting period	
<p>Activity 3.1</p> <ul style="list-style-type: none"> Travel of PP6 to Zagland beach to arrange a beach cleaning action aimed at collecting items to be used in the exhibition “Fish market litter exhibition” planned for the third period (December 17th 2018). <p>Activity 3.2</p> <ul style="list-style-type: none"> Meeting presentation to primary school teachers at two different locations of the Comprehensive Institute "Bragadin" in Cavallino Treporti (VE, Italy; December 3rd 2018) (PP3). Implementation of activities in the classes of primary schools in Cavallino Treporti (VE, Italy) and secondary schools in Chioggia (VE, Italy) and Venice (Italy) (PP3). Theoretical workshop session (Split, Croatia; December 18th 2018) and field session (Split, Croatia; December 19th 2018) using monitoring sheet adapted for children (PP6). <p>Activity 3.4</p> <ul style="list-style-type: none"> Meetings of PP2 with some fishermen involved in the FFL in Cesenatico (FC, Italy; December 5th 2018) and Cattolica (RN, Italy; December 7th 2018). 	
Problem encountered and any deviation in relation to the Application Form	
<ul style="list-style-type: none"> 	

WP N. and Name	4 - Supporting the Implementation of Fishing for Litter activities
----------------	--

Action foreseen by the WP (AF)	4.1 Fishing for Litter Implementation Status Map 4.2 Fishing for litter catches: composition and quantities definition 4.3 Monitoring of ALDFG and ML affecting Natura 2000 sites
Period of Implementation (AF)	01/01/2018 – 30/06/2019
Partner Involved	LP, PP1, PP2, PP4

Activities carried out in this reporting period
<p>Activity 4.1</p> <ul style="list-style-type: none"> • Oral presentation delivered by PP1 at the Fish Forum 2018 conference organized by the General Fisheries Commission for the Mediterranean - FAO in Rome (Italy; December 12th 2018). • Interviews of PP2 with the directors of the fishing cooperatives of Cattolica (RN, Italy) and Cesenatico (FC, Italy). • Interview of PP2 to Fishing Ship-owners Association of Molfetta harbor (BA, Italy). <p>Activity 4.2</p> <ul style="list-style-type: none"> • Weekly subsampling and analysis of the litter collected by fishermen through FfL (PP1; Chioggia (VE), Italy, December 2018). • Second sampling campaign for chemical analysis carried out by LP and PP1 in Chioggia (VE, Italy; December 19th 2018). • Concluded and downloadable APP prototype (December 21st 2018). <p>Activity 4.3</p> <ul style="list-style-type: none"> • Contact of PP2 with the Natura 2000 site in the Colle San Bartolo Park (PU, Italy) and analysis of the morphology of the coast and the major currents present in the area, in order to determine the areas of greatest accumulation of marine litter.
Problem encountered and any deviation in relation to the Application Form
<ul style="list-style-type: none"> •

MONTHLY REPORT OF PROJECT RESULTS

Project Partner Responsible	Ca' Foscari University of Venice - LP
Reporting Period (Month):	January 2019
Date:	01/02/19

WP N. and Name	1 - Project management and coordination of activities
Action foreseen by the WP (AF)	1.1 Start-up activities (01/01/2018 - 28/02/2018) 1.2 Day-to-day project management, coordination and internal communication (01/01/2018 - 30/06/2019) 1.3 Steering and monitoring of the project implementation (01/01/2018 - 30/06/2019) 1.4 Financial management (01/01/2018 - 30/06/2019)
Period of Implementation (AF)	01/01/2018 – 30/06/2019
Partner Involved	All

Activities carried out in this reporting period	
Act. 1.2	<ul style="list-style-type: none"> Weekly communication among LP and PPs routinely performed.
Act. 1.4	<ul style="list-style-type: none"> Collection of the budget change requests for Croatian partners Approval of budget changes (below flexibility rule) and implementation in SIU.
Problem encountered and any deviation in relation to the Application Form	

WP N. and Name	2 - Communication activities
Action foreseen by the WP (AF)	2.1 Start-up activities including Communication Guidelines for project partners and visual identity (01/01/2018 - 31/03/2018) 2.2 Marine Litter Communication Strategy (MLCS) development (01/01/2018 - 30/04/2018) 2.3 Publications (01/02/2018 - 30/06/2019) 2.4 Public Events (01/02/2018 - 30/06/2019)
Period of Implementation (AF)	01/01/2018 – 30/06/2019
Partner Involved	All

Activities carried out in this reporting period
<p>Act. 2.1</p> <ul style="list-style-type: none"> • Translation of brochure and web page in Italian and Croatian. <p>Act.2.4</p> <ul style="list-style-type: none"> • MLCS presented at the national event related to the climate changes held in Kaštela in January (PP5).
Problem encountered and any deviation in relation to the Application Form
<ul style="list-style-type: none"> •

WP N. and Name	3 - Raising awareness and knowledge transfer about marine litter issues to target groups
Action foreseen by the WP (AF)	3.1 Marine litter exhibitions development and installment (01/03/2018 - 30/06/2019) 3.2 Marine litter educational Programme development and implementation (01/07/2018 - 30/06/2019) 3.3 Marine litter awareness raising campaign for tourists (01/03/2018 - 30/06/2019) 3.4 Raising awareness and promoting good practices on marine litter within the fishery sector (01/03/2018 - 30/06/2019)
Period of Implementation (AF)	01/01/2018 – 30/06/2019
Partner Involved	LP, PP1, PP2, PP3, PP6

Activities carried out in this reporting period
<p>Act. 3.2</p> <ul style="list-style-type: none"> • Design of two workshops for pre-primary school: A SEA OF WASTE and WE HELP THE SEA TO REST CLEAN (PP4). <p>Act. 3.3</p> <ul style="list-style-type: none"> • 15-01-2019: Radio podcast “Gli ascoltabili”; episode of "Sustainability for Beginners"(PP1) <p>Act. 3.4</p> <ul style="list-style-type: none"> • Meeting with fishermen held at ISPRA Institute in Chioggia on January 11th 2019 (PP1)
Problem encountered and any deviation in relation to the Application Form
<ul style="list-style-type: none"> •

WP N. and Name	4 - Supporting the Implementation of Fishing for Litter activities
Action foreseen by the WP (AF)	4.1 Fishing for Litter Implementation Status Map

	(01/01/2018 - 30/06/2019) 4.2 Fishing for litter catches: composition and quantities definition (01/02/2018 - 30/06/2019) 4.3 Monitoring of ALDFG and ML affecting Natura 2000 sites (01/04/2018 - 30/06/2019)
Period of Implementation (AF)	01/01/2018 – 30/06/2019
Partner Involved	LP, PP1, PP2, PP4

Activities carried out in this reporting period	
Act. 4.3	<ul style="list-style-type: none"> Navigation track data recorded during the monitoring campaign of the Natura 2000 site “Tegnue di Chioggia” were post-processed (PP1);
Problem encountered and any deviation in relation to the Application Form	
	<ul style="list-style-type: none">

MONTHLY REPORT OF PROJECT RESULTS

Project Partner Responsible	Ca' Foscari University of Venice - LP
Reporting Period (Month):	February 2019
Date:	02/03/19

WP N. and Name	1 - Project management and coordination of activities
Action foreseen by the WP (AF)	1.1 Start-up activities (01/01/2018 - 28/02/2018) 1.2 Day-to-day project management, coordination and internal communication (01/01/2018 - 30/06/2019) 1.3 Steering and monitoring of the project implementation (01/01/2018 - 30/06/2019) 1.4 Financial management (01/01/2018 - 30/06/2019)
Period of Implementation (AF)	01/01/2018 – 30/06/2019
Partner Involved	All

Activities carried out in this reporting period	
Act. 1.2 <ul style="list-style-type: none"> Weekly communication among LP and PPs routinely performed (All PPs). Act. 1.3 <ul style="list-style-type: none"> Organization of the project meeting e SC Meeting in Split (2-3 April 2019) (LP) Closure of the II Reporting Period (LP) Act. 1.4 <ul style="list-style-type: none"> Collection of budget change requests for Italian partners (LP). Preparation of the budget change request (LP) 	
Problem encountered and any deviation in relation to the Application Form	
<ul style="list-style-type: none"> 	

WP N. and Name	2 - Communication activities
Action foreseen by the WP (AF)	2.1 Start-up activities including Communication Guidelines for project partners and visual identity (01/01/2018 - 31/03/2018) 2.2 Marine Litter Communication Strategy (MLCS) development (01/01/2018 - 30/04/2018) 2.3 Publications (01/02/2018 - 30/06/2019) 2.4 Public Events (01/02/2018 - 30/06/2019)
Period of Implementation (AF)	01/01/2018 – 30/06/2019

Partner Involved	All
------------------	-----

Activities carried out in this reporting period	
Act.2.3	
<ul style="list-style-type: none"> • Translation of brochure and web page. 	
Problem encountered and any deviation in relation to the Application Form	
<ul style="list-style-type: none"> • 	

WP N. and Name	3 - Raising awareness and knowledge transfer about marine litter issues to target groups
Action foreseen by the WP (AF)	3.1 Marine litter exhibitions development and installment (01/03/2018 - 30/06/2019) 3.2 Marine litter educational programme development and implementation (01/07/2018 - 30/06/2019) 3.3 Marine litter awareness raising campaign for tourists (01/03/2018 - 30/06/2019) 3.4 Raising awareness and promoting good practices on marine litter within the fishery sector (01/03/2018 - 30/06/2019)
Period of Implementation (AF)	01/01/2018 – 30/06/2019
Partner Involved	LP, PP1, PP2, PP3, PP6

Activities carried out in this reporting period	
Act. 3.2	
<ul style="list-style-type: none"> • 14-02-2019: Classroom activity in a high school in Chioggia and 28-02-2019: Classroom activity in a primary school in Carmignano-Fontaniva (PD) (PP1). • Labs schools in Cattolica ended no the 20th of February 2019 (PP2) • Design of two workshops for pre-primary school in Venice: A SEA OF WASTE and WE HELP THE SEA TO REST CLEAN (PP3). • Thematic session of the Croatian Parliamentary Committee for Environmental Protection and Nature: presentation on 21st February 2019 (PP4). • Lecture on microplastics at the Faculty of Chemistry and Technology in Split on 27th February 2019 (PP4) 	
Act. 3.3	
<ul style="list-style-type: none"> • 13-02-2019: Conference & trade show “Aquafarm” in Pordenone (PP1). 	
Problem encountered and any deviation in relation to the Application Form	
<ul style="list-style-type: none"> • 	

WP N. and Name	4 - Supporting the Implementation of Fishing for Litter activities
----------------	--

Action foreseen by the WP (AF)	<p>4.1 Fishing for Litter Implementation Status Map (01/01/2018 - 30/06/2019)</p> <p>4.2 Fishing for litter catches: composition and quantities definition (01/02/2018 - 30/06/2019)</p> <p>4.3 Monitoring of ALDFG and ML affecting Natura 2000 sites (01/04/2018 - 30/06/2019)</p>
Period of Implementation (AF)	01/01/2018 – 30/06/2019
Partner Involved	LP, PP1, PP2, PP4

Activities carried out in this reporting period
<p>Act. 4.1</p> <ul style="list-style-type: none"> 26-02-2019: discussion about the Web App creation and related Database and 05-02-2019: Meeting with North Adriatic Port Authority System representatives to discuss the FFL ISM (PP1) <p>Act. 4.3</p> <ul style="list-style-type: none"> Navigation track data recorded during the monitoring campaign of the Natura 2000 site “Tegnue di Chioggia” were post-processed
Problem encountered and any deviation in relation to the Application Form
<ul style="list-style-type: none">

MONTHLY REPORT OF PROJECT RESULTS

Project Partner Responsible	Ca' Foscari University of Venice - LP
Reporting Period (Month):	March 2019
Date:	02/04/19

WP N. and Name	1 - Project management and coordination of activities
Action foreseen by the WP (AF)	1.1 Start-up activities (01/01/2018 - 28/02/2018) 1.2 Day-to-day project management, coordination and internal communication (01/01/2018 - 30/06/2019) 1.3 Steering and monitoring of the project implementation (01/01/2018 - 30/06/2019) 1.4 Financial management (01/01/2018 - 30/06/2019)
Period of Implementation (AF)	01/01/2018 – 30/06/2019
Partner Involved	All

Activities carried out in this reporting period	
Act. 1.2	<ul style="list-style-type: none"> Weekly communication among LP and PPs routinely performed (All PPs).
Act. 1.3	<ul style="list-style-type: none"> Organization of the project meeting e SC Meeting in Split (2-3 April 2019) (LP) Closure of the II Reporting Period (LP)
Act. 1.4	<ul style="list-style-type: none"> Collection of budget change requests for Italian partners (LP). Delivery of the budget change request (LP)
Problem encountered and any deviation in relation to the Application Form	
<ul style="list-style-type: none"> 	

WP N. and Name	2 - Communication activities
Action foreseen by the WP (AF)	2.1 Start-up activities including Communication Guidelines for project partners and visual identity (01/01/2018 - 31/03/2018) 2.2 Marine Litter Communication Strategy (MLCS) development (01/01/2018 - 30/04/2018) 2.3 Publications (01/02/2018 - 30/06/2019) 2.4 Public Events (01/02/2018 - 30/06/2019)
Period of Implementation (AF)	01/01/2018 – 30/06/2019

Partner Involved	All
Activities carried out in this reporting period	
Problem encountered and any deviation in relation to the Application Form	
•	

WP N. and Name	3 - Raising awareness and knowledge transfer about marine litter issues to target groups
Action foreseen by the WP (AF)	<p>3.1 Marine litter exhibitions development and installment (01/03/2018 - 30/06/2019)</p> <p>3.2 Marine litter educational programme development and implementation (01/07/2018 - 30/06/2019)</p> <p>3.3 Marine litter awareness raising campaign for tourists (01/03/2018 - 30/06/2019)</p> <p>3.4 Raising awareness and promoting good practices on marine litter within the fishery sector (01/03/2018 - 30/06/2019)</p>
Period of Implementation (AF)	01/01/2018 – 30/06/2019
Partner Involved	LP, PP1, PP2, PP3, PP6

Activities carried out in this reporting period	
<p>Act. 3.1</p> <ul style="list-style-type: none"> • Plasticamente exhibition in Rijeka in Natural History Museum (11 – 22 March 2019) and fishmarket Rijeka - 22 March 2019, Zadar – 29 March 2019, (PP6) <p>Act. 3.2</p> <ul style="list-style-type: none"> • 19-03-2019: Classroom activity in a secondary school in Chioggia (VE) (PP1). • 22-03-2019: Event “World Water Day” organized by Legambiente in Vicenza (PP1). • 26-03-2019 and 28-03 2019: Field sampling activity within the alternation school-work project (PP1) • Beach excursion on 23rd of March 2019 with the classes V of the primary school "Grimani" (Municipality of Venice) with the realization of experimental activities of group monitoring of MACROPLASTIC and sampling of benthic MICROPLASTIC (PP3) • Representative of PP4 gave a lecture to the 9 school children and 1 teacher from the high school “Antun Matijašević Karamaneo” from Vis, island of Vis about marine litter issue on 13th March 2019 in the Institute for oceanography and fisheries (PP4) 	

- Elementary school Skalice participated in the field work to Omiš beach on 22nd March 2019 and schools Znjan – Pazdigrad and Kamen – Sine participated in Pantan location on 28th March 2019 (PP6)

Act. 3.3

- Conference on marine litter sources organized in the framework of the “World Water Day” organized by Legambiente at Porto Burci in Vicenza (March 22nd 2019) (PP1).

Act. 3.4

- Skype meeting with PP2 was carried-out on March 11th 2019 to evaluate the feasibility of the production of a video with fishermen as an output of the fishermen meetings (PP1).

Problem encountered and any deviation in relation to the Application Form

-

WP N. and Name	4 - Supporting the Implementation of Fishing for Litter activities
Action foreseen by the WP (AF)	4.1 Fishing for Litter Implementation Status Map (01/01/2018 - 30/06/2019) 4.2 Fishing for litter catches: composition and quantities definition (01/02/2018 - 30/06/2019) 4.3 Monitoring of ALDFG and ML affecting Natura 2000 sites (01/04/2018 - 30/06/2019)
Period of Implementation (AF)	01/01/2018 – 30/06/2019
Partner Involved	LP, PP1, PP2, PP4

Activities carried out in this reporting period

Act. 4.2

- Analysis of the plastic samples (LP)

Act. 4.3

- Navigation track data recorded during the monitoring campaign of the Natura 2000 site “Tegnue di Chioggia” were post-processed

Problem encountered and any deviation in relation to the Application Form

MONTHLY REPORT OF PROJECT RESULTS

Project Partner Responsible	Ca' Foscari University of Venice - LP
Reporting Period (Month):	April 2019
Date:	05/05/19

WP N. and Name	1 - Project management and coordination of activities
Action foreseen by the WP (AF)	1.1 Start-up activities (01/01/2018 - 28/02/2018) 1.2 Day-to-day project management, coordination and internal communication (01/01/2018 - 30/09/2019) 1.3 Steering and monitoring of the project implementation (01/01/2018 - 30/09/2019) 1.4 Financial management (01/01/2018 - 30/09/2019)
Period of Implementation (AF)	01/01/2018 – 30/09/2019
Partner Involved	All

Activities carried out in this reporting period	
Act. 1.2 <ul style="list-style-type: none"> • Weekly communication among LP and PPs routinely performed (All PPs). Act. 1.3 <ul style="list-style-type: none"> • Project meeting e SC Meeting in Split (2-3 April 2019) (LP) • Preparation of Meeting Minutes and SCM Minutes (LP) • Closure of the II Reporting Period (LP) Act. 1.4 <ul style="list-style-type: none"> • Approval of the budget change request (LP) • Update of SIU System (LP) 	
Problem encountered and any deviation in relation to the Application Form	
<ul style="list-style-type: none"> • 	

WP N. and Name	2 - Communication activities
Action foreseen by the WP (AF)	2.1 Start-up activities including Communication Guidelines for project partners and visual identity (01/01/2018 - 31/03/2018) 2.2 Marine Litter Communication Strategy (MLCS) development (01/01/2018 - 30/04/2018) 2.3 Publications (01/02/2018 - 30/09/2019) 2.4 Public Events (01/02/2018 - 30/09/2019)

Period of Implementation (AF)	01/01/2018 – 30/09/2019
Partner Involved	All

Activities carried out in this reporting period	
Act. 2.4	<ul style="list-style-type: none"> Croatian National event held in Split on 1st April 2019 (PP4, PP5, PP6).
Problem encountered and any deviation in relation to the Application Form	

WP N. and Name	3 - Raising awareness and knowledge transfer about marine litter issues to target groups
Action foreseen by the WP (AF)	3.1 Marine litter exhibitions development and installment (01/03/2018 - 30/09/2019) 3.2 Marine litter educational programme development and implementation (01/07/2018 - 30/09/2019) 3.3 Marine litter awareness raising campaign for tourists (01/03/2018 - 30/09/2019) 3.4 Raising awareness and promoting good practices on marine litter within the fishery sector (01/03/2018 - 30/09/2019)
Period of Implementation (AF)	01/01/2018 – 30/09/2019
Partner Involved	LP, PP1, PP2, PP3, PP6

Activities carried out in this reporting period	
Act. 3.1	<ul style="list-style-type: none"> 15th of April PP2 had a meeting with the Directorate of Fish Market in Rimini to show and explain the project and to ask for the possibility to set the exhibition up in an area of the market. After the presentation, the Directorate gave its agreement to grant an area of the fish market to set the exhibition up. April 18th the Plasticamente (PP2) exhibition was set. Plasticamente exhibition was installed and opened from 8th to 12th of April and visited by different classes of other schools from Chioggia (PP3). Plasticamente set in Dubrovnik in Natural History museum (08 April – 27 May 2019) and fish market exhibition in Dubrovnik – 26 April 2019 (PP6)
Act. 3.2	<ul style="list-style-type: none"> Before the final exhibition, PP2 collaborated with teachers also in another exhibition related to the sea. The opening of this exhibition, located in Galleria Santa Croce in Cattolica, was on 11th of April. The exhibition was open from 11th to 14th and from 19th to 22nd of April. There were present: the project roll-up, the “Let’s beach about it” poster and a poster with a list of all the classrooms have participated to ML-Repair project (PP2)

- April 6th 2019, at the Secondary School "Nicolò De Conti" of Chioggia take place the final exhibition dedicated to the artworks developed by the schoolchildren of Chioggia
- Elementary school Visoka visited the exhibitions on 02nd April 2019

Act. 3.3

- Related to the activity A3.3 Marine litter awareness raising campaign for tourist, RERA's team design, print and posted new exposing panels on the free cabins for dressing located on 15 public Croatian beaches during the 2019 summer season, in order to increase consciousness about ML issues among tourists and coast local population (PP5)
- 6-4-19: RadioRAI1, intervention on Fishing for Litter activities in Chioggia. (PP1)
- Seminar "Sea Day and marine culture" organized by the Veneto Maritime Directorate at Maritime station in Venice (April 10th2019) (PP1)

Problem encountered and any deviation in relation to the Application Form

WP N. and Name	4 - Supporting the Implementation of Fishing for Litter activities
Action foreseen by the WP (AF)	4.1 Fishing for Litter Implementation Status Map (01/01/2018 - 30/09/2019) 4.2 Fishing for litter catches: composition and quantities definition (01/02/2018 - 30/09/2019) 4.3 Monitoring of ALDFG and ML affecting Natura 2000 sites (01/04/2018 - 30/09/2019)
Period of Implementation (AF)	01/01/2018 – 30/09/2019
Partner Involved	LP, PP1, PP2, PP4

Activities carried out in this reporting period

Act. 4.1

- ISPRA (PP1) staff participated in the Croatian national event held on 1st April 2019 in Split.

Act. 4.2

- 10-04-2019: Seminar organized by the Veneto Maritime Directorate in Venice. Subsamples of the litter collected by fishermen through Fishing for Litter activities were analyzed until the 10th of April 2019 (PP1)

Act. 4.3

- PP4 took place in order to discuss the creation of a single Geo-database for all data collected by partners in Italy and Croatia during sampling within the sites belonging to the Natura 2000 network: - 4-04-2019 at IZOR institute in Split (PP1)
- On 19th of April PP2 met a local association to let them know about the ML-REPAIR project and to agree when and how to carry out the cleaning. On 20th of April beach cleaning day in the San Bartolo site. (PP2)

Problem encountered and any deviation in relation to the Application Form

MONTHLY REPORT OF PROJECT RESULTS

Project Partner Responsible	Ca' Foscari University of Venice - LP
Reporting Period (Month):	May 2019
Date:	05/06/19

WP N. and Name	1 - Project management and coordination of activities
Action foreseen by the WP (AF)	<p>1.1 Start-up activities (01/01/2018 - 28/02/2018)</p> <p>1.2 Day-to-day project management, coordination and internal communication (01/01/2018 - 30/09/2019)</p> <p>1.3 Steering and monitoring of the project implementation (01/01/2018 - 30/09/2019)</p> <p>1.4 Financial management (01/01/2018 - 30/09/2019)</p>
Period of Implementation (AF)	01/01/2018 – 30/09/2019
Partner Involved	All

Activities carried out in this reporting period	
Act. 1.2	<ul style="list-style-type: none"> Weekly communication among LP and PPs routinely performed (All PPs).
Act. 1.3	<ul style="list-style-type: none"> In May LP finalised the delivery of the second Progress Report (PR): LP created in SIU the PR checking all the data inserted by each PP and uploading its own financial and technical part. During the month of May JS sent some clarification requests on the PR that have been answered by LP.
Problem encountered and any deviation in relation to the Application Form	
<ul style="list-style-type: none"> 	

WP N. and Name	2 - Communication activities
Action foreseen by the WP (AF)	<p>2.1 Start-up activities including Communication Guidelines for project partners and visual identity (01/01/2018 - 31/03/2018)</p> <p>2.2 Marine Litter Communication Strategy (MLCS) development (01/01/2018 - 30/04/2018)</p> <p>2.3 Publications (01/02/2018 - 30/09/2019)</p> <p>2.4 Public Events (01/02/2018 - 30/09/2019)</p>
Period of Implementation (AF)	01/01/2018 – 30/09/2019

Partner Involved	All
Activities carried out in this reporting period	
Act.2.4 <ul style="list-style-type: none"> Italian National event held in Venice on 30th May 2019. On 23rd of May PP2 has created an event on Facebook for the exhibition and on 28th of May PP2 sent a press release to local newspapers 	
Problem encountered and any deviation in relation to the Application Form	

WP N. and Name	3 - Raising awareness and knowledge transfer about marine litter issues to target groups
Action foreseen by the WP (AF)	3.1 Marine litter exhibitions development and installment (01/03/2018 - 30/09/2019) 3.2 Marine litter educational programme development and implementation (01/07/2018 - 30/09/2019) 3.3 Marine litter awareness raising campaign for tourists (01/03/2018 - 30/09/2019) 3.4 Raising awareness and promoting good practices on marine litter within the fishery sector (01/03/2018 - 30/09/2019)
Period of Implementation (AF)	01/01/2018 – 30/09/2019
Partner Involved	LP, PP1, PP2, PP3, PP6

Activities carried out in this reporting period	
Act. 3.1 <ul style="list-style-type: none"> The exhibition Plastica(mente) was organized in Cattolica (RN, Italy; July 21st – August 4th, 2018) (PP2). Short articles on local newspaper related the exhibition Plastica(mente) in Cattolica During the afternoon of the 4th of May 2019, the exhibition together with the PLASTICAMENTE exhibition moved to the Parents' Festival of the "F.Grimani" Institute of Marghera (PP3) Plasticamenter set in Dubrovnik in Natural History museum (08 April – 27 May 2019) and also installed in Komiža – Cultural Center Vitić in cooperation with CSO GeoPark (island of Vis) in the period from 30 May – 12 June 2019. Fishmarket set in Split – 10 May 2019 Cleaning action day organized by Fishery Association Tribunj in (16 May 2019). FLAG Festival (Fishery and sustainable development) on the island of Brač (10 May 2019) 	
Act. 3.2	

- Works produced by students on of the topic of marine litter exhibited in a final exhibition held in Cattolica from Friday 31 May to Sunday 2 June. The exhibition was aimed at students and parents, but was open to everyone
- During the morning of the 4th of May 2019, in the square of the Municipality of Marghera (Venice) opening of the final exhibition dedicated to the artworks developed by the schoolchildren involved in the education activities in the Municipality of Cavallino-Treporti and Venice
- PP4 team participated in Clean up action of Tribunj fishing port on 10th of May 2019. During the action PP4 team had a short lecture and interactive conversation with 63 children of Tribunj elementary school and their 4 teachers. On 20th May 2019 PP4 representative participated on round table “Plastic and microplastic - ecological problem of the 21st century in the sea dedicated to the sea pollution by the marine litter” in Šibenik
- Workshops were organized on 27 May 2019 in Elementary school Žnjan – Pazdigrad and Kamen – Sine (PP6)

Act 3.3

- Conference “Plastic: from the bottle to the plate” organized by National Institute of Oceanography and Experimental Geophysics – OGS at Auditorium del Museo Revoltella in Trieste (May 16th 2019). (PP1)
- Conference “Cohabit the Adriatic Sea, Innovation and cooperation for a shared approach to resources” organized by Maritime Direction of Venice in collaboration with Padua University, Venice University and ISPRA, at VTP Terminal 103 Maritime Station in Venice (May 21st 2019). (PP1)
- Conference "Environmental protection and plastic materials" promoted by the Casa Del Volontariato Foundation and Legambiente at Sala Loria in Carpi, MO (May 18th 2019) (PP1)
- Event “Plastic: from the sea to the man, from the man to the sea” organized by the Association Terraè at Auditorium San Giorgio in Pordenone (May 16th 2019) (PP1)
- Talk “From pollution to solution” organized by Ca’ Foscari University at Aula Baratto in Venice (PP1)
- 20-5-19: Radio broadcast “RadioAttività Trieste” (<https://www.radioattivita.com/>);
- 22-5-19: TV news “TGR Veneto”, 7:30 pm edition
- Marine litter awareness raising campaign for tourist Along with LAG/FLAG Brač, Grad Supetar, and others, IZOR took part in co-organizing “Festival of sustainable development” held in Supetar, island of Brač in May 2019.

Act 3.4

- One meeting/workshop with representatives of Fishery Cooperativa Tribunj, FLAG, fisherman was organized in Tribunj (18 April 2019) where scenario for promotional video and distribution channels was discussed.

Problem encountered and any deviation in relation to the Application Form

-

WP N. and Name	4 - Supporting the Implementation of Fishing for Litter activities
Action foreseen by the WP (AF)	<p>4.1 Fishing for Litter Implementation Status Map (01/01/2018 - 30/09/2019)</p> <p>4.2 Fishing for litter catches: composition and quantities definition (01/02/2018 - 30/09/2019)</p> <p>4.3 Monitoring of ALDFG and ML affecting Natura 2000 sites (01/04/2018 - 30/09/2019)</p>
Period of Implementation (AF)	01/01/2018 – 30/09/2019
Partner Involved	LP, PP1, PP2, PP4

Activities carried out in this reporting period
<p>Act. 4.1</p> <ul style="list-style-type: none"> • Meeting with representatives of the municipal waste management company VERITAS spa, the Municipality of Chioggia and the Chioggia Port Authority of Chioggia was held in Chioggia on May 31st 2019 to discuss logistic and economic issues related to the management of the marine litter collected (PP1) • 24-05-2019: corrections and fine-tuning of the fill-in web form and the related database (PP1) • National event “Implementation of Fishing for litter activities: challenges and opportunities” on 1st of April 2019 in Split.
Problem encountered and any deviation in relation to the Application Form

MONTHLY REPORT OF PROJECT RESULTS

Project Partner Responsible	Ca' Foscari University of Venice - LP
Reporting Period (Month):	June 2019
Date:	05/07/19

WP N. and Name	1 - Project management and coordination of activities
Action foreseen by the WP (AF)	1.1 Start-up activities (01/01/2018 - 28/02/2018) 1.2 Day-to-day project management, coordination and internal communication (01/01/2018 - 30/09/2019) 1.3 Steering and monitoring of the project implementation (01/01/2018 - 30/09/2019) 1.4 Financial management (01/01/2018 - 30/09/2019)
Period of Implementation (AF)	01/01/2018 – 30/09/2019
Partner Involved	All

Activities carried out in this reporting period	
Act. 1.2	<ul style="list-style-type: none"> Weekly communication among LP and PPs routinely performed (All PPs).
Act. 1.3	<ul style="list-style-type: none"> Organization of the Final Conference in Venice (9-10 September 2019) (LP) Preparation of the III Reporting Period (LP)
Act. 1.4	<ul style="list-style-type: none"> Collection of budget change requests for all PPs (LP).
Problem encountered and any deviation in relation to the Application Form	

WP N. and Name	2 - Communication activities
Action foreseen by the WP (AF)	2.1 Start-up activities including Communication Guidelines for project partners and visual identity (01/01/2018 - 31/03/2018) 2.2 Marine Litter Communication Strategy (MLCS) development (01/01/2018 - 30/04/2018) 2.3 Publications (01/02/2018 - 30/09/2019) 2.4 Public Events (01/02/2018 - 30/09/2019)
Period of Implementation (AF)	01/01/2018 – 30/09/2019

Partner Involved	All
Activities carried out in this reporting period	
Act.2.4	<ul style="list-style-type: none"> PP5 promoted the Project activities and Project goals on the public event organized by Ministry of Regional Development and EU Funds RH "Open doors day of EU funds" held at Split in June;
Problem encountered and any deviation in relation to the Application Form	

WP N. and Name	3 - Raising awareness and knowledge transfer about marine litter issues to target groups
Action foreseen by the WP (AF)	3.1 Marine litter exhibitions development and installment (01/03/2018 - 30/09/2019) 3.2 Marine litter educational programme development and implementation (01/07/2018 - 30/09/2019) 3.3 Marine litter awareness raising campaign for tourists (01/03/2018 - 30/09/2019) 3.4 Raising awareness and promoting good practices on marine litter within the fishery sector (01/03/2018 - 30/09/2019)
Period of Implementation (AF)	01/01/2018 – 30/09/2019
Partner Involved	LP, PP1, PP2, PP3, PP6

Activities carried out in this reporting period	
Act. 3.1	<ul style="list-style-type: none"> Fish market set on 4th of June 2019 during the local daily market of Marghera (PP3): the visibility of the stand was favored by the contemporary presence of the works realized by the schools, of the panels of the Exhibition PLASTICAMENTE, of 5 project flags and by the use of amplifiers. The initiative has been included in the calendar of events promoted by the City of Venice and called "CitTà in Festa". Plasticamente was also installed in Komiža – Cultural Center Vitić in cooperation with CSO GeoPark (island of Vis) in the period from 30 May – 12 June 2019.
Act. 3.2	<ul style="list-style-type: none"> From June 5th to 19th, the final exhibition of schools inaugurated on the 4th was opened to citizens and general public in the Aula Magna of the Primary School "Filippo Grimani" in Marghera and visited by other classes of the venetian area (PP3) PP4 representative was invited to hold a lecture on marine litter issue in Natural History Museum of Split on 14th June 2019. The lecture was open for interested public, and there were 21 participants.

- Workshop organized on 3rd of June 2019 in elementary schools Skalice and on 10th of June 2019 in elementary school Visoka.

Act. 3.3

- Participation of PP1 to the conference "Plastics in ... net" organized by MAREVIVO, Alliance of Italian Cooperatives (ACI) and Mediterranean Association of Farmers at Sala del Buonarrivo in Rimini (June 15th 2019).
- Participation of PP1 to the XXIV Congress of the Italian Association for Oceanology and Limnology (A.I.O.L.) that took place in Bologna (June 5-7 2019).
- Participation of PP1 to the Final Conference of the MedSeaLitter Project, held at villa Celimontana, in Rome (June 11th 2019).

Act. 3.4

- On June 28th PP2 had a skype Call with PP1 in order to discuss how to make the video. Skype call was followed by a meeting with colleagues
- On June 28th PP2 has made the video shooting in Cesenatico (PP2)
- One meeting/workshop with representatives of Fishery Cooperativa Tribunj, FLAG, fisherman was organized in Tribunj (18 April 2019) where scenario for promotional video and distribution channels was discussed. Video will be produced with active participation of all Croatian project partners and fishery sector stakeholders, and its distribution will be done during prolongation period.

Problem encountered and any deviation in relation to the Application Form

WP N. and Name	4 - Supporting the Implementation of Fishing for Litter activities
Action foreseen by the WP (AF)	4.1 Fishing for Litter Implementation Status Map (01/01/2018 - 30/09/2019) 4.2 Fishing for litter catches: composition and quantities definition (01/02/2018 - 30/09/2019) 4.3 Monitoring of ALDFG and ML affecting Natura 2000 sites (01/04/2018 - 30/09/2019)
Period of Implementation (AF)	01/01/2018 – 30/09/2019
Partner Involved	LP, PP1, PP2, PP4

Activities carried out in this reporting period

Act. 4.1

- 11-06-2019: further corrections and fine-tuning of the web form and the related database.

Problem encountered and any deviation in relation to the Application Form

MONTHLY REPORT OF PROJECT RESULTS

Project Partner Responsible	Ca' Foscari University of Venice - LP
Reporting Period (Month):	July 2019
Date:	05/08/19

WP N. and Name	1 - Project management and coordination of activities
Action foreseen by the WP (AF)	1.1 Start-up activities (01/01/2018 - 28/02/2018) 1.2 Day-to-day project management, coordination and internal communication (01/01/2018 - 30/09/2019) 1.3 Steering and monitoring of the project implementation (01/01/2018 - 30/09/2019) 1.4 Financial management (01/01/2018 - 30/09/2019)
Period of Implementation (AF)	01/01/2018 – 30/09/2019
Partner Involved	All

Activities carried out in this reporting period	
Act. 1.2 <ul style="list-style-type: none"> Weekly communication among LP and PPs routinely performed (All PPs). Act. 1.3 <ul style="list-style-type: none"> Organization of the Final Conference in Venice (9-10 September 2019) (LP) Closure of the III Reporting Period and Preparation of the IV Reporting Period (LP) Act. 1.4 <ul style="list-style-type: none"> During July 2019 LP finalized the procedure to update in SIU the major change request approved in April by the MA. While updating the system, a first evidence of minor budget change emerged: the budget update of will be performed during the final reporting phase.. 	
Problem encountered and any deviation in relation to the Application Form	

WP N. and Name	2 - Communication activities
Action foreseen by the WP (AF)	2.1 Start-up activities including Communication Guidelines for project partners and visual identity (01/01/2018 - 31/03/2018) 2.2 Marine Litter Communication Strategy (MLCS) development (01/01/2018 - 30/04/2018) 2.3 Publications (01/02/2018 - 30/09/2019)

	2.4 Public Events (01/02/2018 - 30/09/2019)
Period of Implementation (AF)	01/01/2018 – 30/09/2019
Partner Involved	All

Activities carried out in this reporting period	
Act.2.3	<ul style="list-style-type: none"> Production by PP5 of 400 brochures to be distributed to the stakeholders at the final meetings with fishermen in nine selected ports;
Problem encountered and any deviation in relation to the Application Form	

WP N. and Name	3 - Raising awareness and knowledge transfer about marine litter issues to target groups
Action foreseen by the WP (AF)	3.1 Marine litter exhibitions development and installment (01/03/2018 - 30/09/2019) 3.2 Marine litter educational programme development and implementation (01/07/2018 - 30/09/2019) 3.3 Marine litter awareness raising campaign for tourists (01/03/2018 - 30/09/2019) 3.4 Raising awareness and promoting good practices on marine litter within the fishery sector (01/03/2018 - 30/09/2019)
Period of Implementation (AF)	01/01/2018 – 30/09/2019
Partner Involved	LP, PP1, PP2, PP3, PP6

Activities carried out in this reporting period	
Act. 3.4	<ul style="list-style-type: none"> On 20th of July PP2 and PP2 and Mediterraneo consortium organized in Molfetta the meeting with fishermen on dissemination among fishermen of the message about the importance of FFL activities for the marine environment.
Problem encountered and any deviation in relation to the Application Form	

WP N. and Name	4 - Supporting the Implementation of Fishing for Litter activities
Action foreseen by the WP (AF)	4.1 Fishing for Litter Implementation Status Map (01/01/2018 - 30/09/2019) 4.2 Fishing for litter catches: composition and quantities definition (01/02/2018 - 30/09/2019)

	4.3 Monitoring of ALDFG and ML affecting Natura 2000 sites (01/04/2018 - 30/09/2019)
Period of Implementation (AF)	01/01/2018 – 30/09/2019
Partner Involved	LP, PP1, PP2, PP4

Activities carried out in this reporting period	
Act. 4.2	<ul style="list-style-type: none"> Fishing fort litter and data collection on marine litter continued in Cesenatico, Cattolica and Molfetta ports by PP2 until the end of July. In Molfetta port the activities have been managed with the contribution of Mediterraneo consortium.
Act. 4.3	<ul style="list-style-type: none"> PP2 planned in a definitive way the activities to be carried out in the Natura 2000 site “Colle San Bartolo”, deciding the transept points for the scuba diving. On 3rd of July PP2 met the port authorities of Pesaro in order to require the authorization for the scuba diving activities.
Problem encountered and any deviation in relation to the Application Form	

MONTHLY REPORT OF PROJECT RESULTS

Project Partner Responsible	Ca' Foscari University of Venice - LP
Reporting Period (Month):	August 2019
Date:	02/09/19

WP N. and Name	1 - Project management and coordination of activities
Action foreseen by the WP (AF)	1.1 Start-up activities (01/01/2018 - 28/02/2018) 1.2 Day-to-day project management, coordination and internal communication (01/01/2018 - 30/09/2019) 1.3 Steering and monitoring of the project implementation (01/01/2018 - 30/09/2019) 1.4 Financial management (01/01/2018 - 30/09/2019)
Period of Implementation (AF)	01/01/2018 – 30/09/2019
Partner Involved	All

Activities carried out in this reporting period	
Act. 1.2	<ul style="list-style-type: none"> Weekly communication among LP and PPs routinely performed (All PPs).
Act. 1.3	<ul style="list-style-type: none"> Organization of the Final Conference in Venice (9-10 September 2019) (LP) Preparation of the IV Reporting Period (LP)
Act. 1.4	<ul style="list-style-type: none"> Collection of budget change requests for all PPs (LP).
Problem encountered and any deviation in relation to the Application Form	

WP N. and Name	2 - Communication activities
Action foreseen by the WP (AF)	2.1 Start-up activities including Communication Guidelines for project partners and visual identity (01/01/2018 - 31/03/2018) 2.2 Marine Litter Communication Strategy (MLCS) development (01/01/2018 - 30/04/2018) 2.3 Publications (01/02/2018 - 30/09/2019) 2.4 Public Events (01/02/2018 - 30/09/2019)
Period of Implementation (AF)	01/01/2018 – 30/09/2019

Partner Involved	All
Activities carried out in this reporting period	
Problem encountered and any deviation in relation to the Application Form	

WP N. and Name	3 - Raising awareness and knowledge transfer about marine litter issues to target groups
Action foreseen by the WP (AF)	<p>3.1 Marine litter exhibitions development and installment (01/03/2018 - 30/09/2019)</p> <p>3.2 Marine litter educational programme development and implementation (01/07/2018 - 30/09/2019)</p> <p>3.3 Marine litter awareness raising campaign for tourists (01/03/2018 - 30/09/2019)</p> <p>3.4 Raising awareness and promoting good practices on marine litter within the fishery sector (01/03/2018 - 30/09/2019)</p>
Period of Implementation (AF)	01/01/2018 – 30/09/2019
Partner Involved	LP, PP1, PP2, PP3, PP6

Activities carried out in this reporting period	
<p>Act. 3.1</p> <ul style="list-style-type: none"> PP6 installed “Plasticamente” exhibition on the island of Brač in Milna at the diving centre Draulik from 23 – 31 August. <p>Act. 3.4</p> <ul style="list-style-type: none"> PP4 invited all the fishermen who gravitate to the nine selected ports to attend the final presentations of the project results, included them in the discussion on marine litter issues and encouraged them to express their views on the difficulties and benefits of the activities carried out during the project. Distribution of project brochures, as well as thematic coloring books for their children and grandchildren. On 6th of August PP2 organized the video shooting in Molfetta, producing the first pilot version of the videos related to Cesenatico and Molfetta ports on 14th of August. On 30th of August PP2 had a skype call with PP1 and with the movie director in order to discuss how to modify the video with subtitles or were to do cuts. Skype call was followed by a meeting between PP2 staff. 	
Problem encountered and any deviation in relation to the Application Form	

WP N. and Name	4 - Supporting the Implementation of Fishing for Litter activities
Action foreseen by the WP (AF)	4.1 Fishing for Litter Implementation Status Map (01/01/2018 - 30/09/2019) 4.2 Fishing for litter catches: composition and quantities definition (01/02/2018 - 30/09/2019) 4.3 Monitoring of ALDFG and ML affecting Natura 2000 sites (01/04/2018 - 30/09/2019)
Period of Implementation (AF)	01/01/2018 – 30/09/2019
Partner Involved	LP, PP1, PP2, PP4

Activities carried out in this reporting period	
Act. 4.1	<ul style="list-style-type: none"> At the end of August, PP2 met the company in order to verify APP upgrades and changes. In the following days the new APP version and the new Back Office Page have been tested by PP2.
Act. 4.2	<ul style="list-style-type: none"> PP4 continued to analyze collected marine litter in selected ports and distributed promotional clothing and footwear for fishermen, sorted it by boat and then distributed it to all fishermen. Final meetings, organized by PP4, with stakeholders in Dubrovnik 22nd August and Vela Luka 28th August
Act. 4.3	<ul style="list-style-type: none"> On 13th of August the scuba diving in the Colle San Bartolo area has been realized by PP2 staff.
Problem encountered and any deviation in relation to the Application Form	

MONTHLY REPORT OF PROJECT RESULTS

Project Partner Responsible	Ca' Foscari University of Venice - LP
Reporting Period (Month):	September 2019
Date:	03/10/19

WP N. and Name	1 - Project management and coordination of activities
Action foreseen by the WP (AF)	1.1 Start-up activities (01/01/2018 - 28/02/2018) 1.2 Day-to-day project management, coordination and internal communication (01/01/2018 - 30/09/2019) 1.3 Steering and monitoring of the project implementation (01/01/2018 - 30/09/2019) 1.4 Financial management (01/01/2018 - 30/09/2019)
Period of Implementation (AF)	01/01/2018 – 30/09/2019
Partner Involved	All

Activities carried out in this reporting period	
Act. 1.2	<ul style="list-style-type: none"> Weekly communication among LP and PPs routinely performed (All PPs).
Act. 1.3	<ul style="list-style-type: none"> Final Coordination Meeting and Steering Committee Meeting in Venice (11-12 September 2019) (LP) Preparation of the IV Reporting Period (LP)
Act. 1.4	<ul style="list-style-type: none"> Collection of budget change requests for all PPs (LP).
Problem encountered and any deviation in relation to the Application Form	

WP N. and Name	2 - Communication activities
Action foreseen by the WP (AF)	2.1 Start-up activities including Communication Guidelines for project partners and visual identity (01/01/2018 - 31/03/2018) 2.2 Marine Litter Communication Strategy (MLCS) development (01/01/2018 - 30/04/2018) 2.3 Publications (01/02/2018 - 30/09/2019) 2.4 Public Events (01/02/2018 - 30/09/2019)
Period of Implementation (AF)	01/01/2018 – 30/09/2019

Partner Involved	All
------------------	-----

Activities carried out in this reporting period	
Act.2.4	<ul style="list-style-type: none"> Organization of the ML-REPAIR final conference held on 10th of September 2019 in Venice where the results of the project have been presented to general public;
Problem encountered and any deviation in relation to the Application Form	

WP N. and Name	3 - Raising awareness and knowledge transfer about marine litter issues to target groups
Action foreseen by the WP (AF)	3.1 Marine litter exhibitions development and installment (01/03/2018 - 30/09/2019) 3.2 Marine litter educational programme development and implementation (01/07/2018 - 30/09/2019) 3.3 Marine litter awareness raising campaign for tourists (01/03/2018 - 30/09/2019) 3.4 Raising awareness and promoting good practices on marine litter within the fishery sector (01/03/2018 - 30/09/2019)
Period of Implementation (AF)	01/01/2018 – 30/09/2019
Partner Involved	LP, PP1, PP2, PP3, PP6

Activities carried out in this reporting period	
Act. 3.2	<ul style="list-style-type: none"> Production of 400 coloring books for children, distributed by PP4 on different events, including events unrelated to this project.
Act. 3.4	<ul style="list-style-type: none"> Fishermen invited by PP4 to attend the final presentations of the project results, included them in the discussion on marine litter issues and encouraged them to express their views on the difficulties and benefits of the activities carried out during the project. Distribution by PP4 project brochures, as well as thematic coloring books for their children and grandchildren. On 27th of September PP2 managed the event with fishermen with video projection. At the event have participated the movie director, the event moderator, 8 fishermen (6 fishing vessels) and a representative of the fishermen cooperative of Cesenatico. On 30th of September PP2 has sent the video to the stakeholders by email and directly to fishermen by using whatsapp. On the 3 September a meeting was organized in Tribunj by PP5 (IOR) together with Fishing cooperative Tribunj where the ML REPAIR video was shown to all the fishery

sector stakeholders. The videos were later sent to all of them in the form of a DVD's and sent by e-mails.
Problem encountered and any deviation in relation to the Application Form

WP N. and Name	4 - Supporting the Implementation of Fishing for Litter activities
Action foreseen by the WP (AF)	4.1 Fishing for Litter Implementation Status Map (01/01/2018 - 30/09/2019) 4.2 Fishing for litter catches: composition and quantities definition (01/02/2018 - 30/09/2019) 4.3 Monitoring of ALDFG and ML affecting Natura 2000 sites (01/04/2018 - 30/09/2019)
Period of Implementation (AF)	01/01/2018 – 30/09/2019
Partner Involved	LP, PP1, PP2, PP4

Activities carried out in this reporting period	
Act. 4.1	<ul style="list-style-type: none"> • PP4 and PP1 implemented the deliverable D4.1.2 FfL Implementation Status Map. • On 24th of September PP2 has also participated to the meeting with the “Ministry for the Environment and Protection of the Territory and the Sea” in Rome. During the meeting Andrea Gugnali presented the final version of the APP.
Act. 4.2	<ul style="list-style-type: none"> • PP4 continued to analyze collected marine litter in selected ports and distributed promotional clothing and footwear for fishermen, sorted it by boat and then distributed it to all fishermen. • Final meetings, organized by PP4, with stakeholders in Santa Marina/Tar 5th September, Supetar 17th September, Rogoznica 18th September, Marina 19th September, Hvar 27th September, Split 30th September). • Preliminary results obtained from both FfL activities were presented through posters and oral communications at the annual congress of the Analytical Chemistry section of the Italian Society of Chemistry (Bari, Italy, September 22nd – 26th, 2019) by LP.
Act. 4.3	<ul style="list-style-type: none"> • Completed the creation of Geo-database (D4.3.1) and entered all the data collected during the monitoring of the N2000 sites in Italy and Croatia. • Prepared the final report (D4.3.2) describing the status of selected N2000 sites in relation to the presence of marine litter and ADLFG in both countries. • Presented the final version of the APP at the final conference in Venice.

- In order to have more precise and punctual data on Beach Litter, on 27th of September PP2 realized a second beach cleaning activity in the Natura 2000 site “Colle San Bartolo”.

Problem encountered and any deviation in relation to the Application Form