

DigLogs

Pilot Implementation

Progress Report #3

5.2.2 Mobile Safety/Security Pilot

Responsible partner: UNITS			
Involved partners: All			
Version	Status	Date	Author
0	FINAL	31/08/2021	UNITS
Notes:			

DISCLAIMER

This document reflects the author's views; the Programme authorities are not liable for any use that may be made of the information contained therein.

Table of Contents

1.	Pilot Action Progress Status.....	2
1.1	Project functional requirements.....	2
1.2	Updated Project Timeline	3

1. Pilot Action Progress Status

1.1 Project functional requirements

Monitoring of the pilot project execution will be performed using the following milestones, in sequence (checkpoints – check off milestones):

1. Compiled draft of the project work plan – approved by PP4, - **COMPLETED**
2. Completed project work plan – validated by WP5 package leader (PP5) and the whole partnership, - **COMPLETED**
3. Written draft of the technical-functional specification, - **COMPLETED**
4. Completed rest of the public procurement (tendering) documentation, - **COMPLETED**
5. Issued requests/invitations for quotations, - **COMPLETED**
6. Received commercial offers, - **COMPLETED**
7. Evaluation of offers completed and developer selection, CHECK OFF MILESTONE 1 - **COMPLETED**
8. Development of the APP and backend, - **COMPLETED**
9. Installation and configuration of the system in the test environment, - **COMPLETED**
10. Trial and system acceptance, CHECK OFF MILESTONE 2 - **COMPLETED**
11. Full system functional, - **COMPLETED**
12. Experimental campaign carried out with sample population, CHECK OFF MILESTONE 3- **COMPLETED**
13. Completion of data analysis to assess the findings of the experimental campaign - **COMPLETED.**

1.2 Updated Project Timeline

Figure 1 provides an overview of the timeline followed during the pilot project.




Figure 1. Pilot project Gantt chart

All the activities have been completed according to the planning.