
 

ML-Repair Reducing and preventing, an integrated Approach to Marine 
Litter Management in the Adriatic Sea – Axis 3 – SO 3.3 

  

 

European Regional Development Fund www.italy-croatia.eu 
 

 

 

 

PERIODIC BUDGET REPORTS 

ACCORDING TO FORMAL 

OBLIGATIONS 

 

WP1 – Activity 1.4 - Financial Management 

DELIVERABLE D1.4.1 

Partner in Charge: Ca’ Foscari University of Venice 

Partners involved: All 

Status: Draft Version 

Distribution: Public 

Date: December 2018 

 



 

1 
 

SUMMARY 

 

1 LP – CA’ FOSCARI UNIVERSITY OF VENICE – EXPENDITURE FORECAST – II Reporting Period .............. 1 

2 PP1 – ISPRA – EXPENDITURE FORECAST – II Reporting Period ............................................................. 1 

3 PP2 – MARE – EXPENDITURE FORECAST – II Reporting Period ............................................................ 2 

4 PP3 – LIMOSA – EXPENDITURE FORECAST – II Reporting Period ......................................................... 3 

5 PP4 – IZOR – EXPENDITURE FORECAST – II Reporting Period ............................................................... 4 

6 PP5 – RERA – EXPENDITURE FORECAST – II Reporting Period .............................................................. 5 

7 PP6 – SUNCE – EXPENDITURE FORECAST – II Reporting Period ........................................................... 6 

8 COMMENTS – II Reporting Period ........................................................................................................ 7 

 



 

1 
 

1 LP – CA’ FOSCARI UNIVERSITY OF VENICE – EXPENDITURE FORECAST – II Reporting Period 

 

LP - UNIVE 

Staff Office Trav. Ext. Equip. 
Appl.Form. Expected Appl.Form. Expected Appl.Form. Expected Appl.Form. Expected Appl.Form. Expected 

                
€ 889,00 € 1.302,46 € 133,35 € 195,37 € 100,00  € 4.350,00 € 3.625,55   € 707,15 

€ 1.000,00 € 1.429,16 € 150,00 € 214,37 € 1.500,00 € 394,80 € 600,00      
€ 2.300,00 € 1.725,12 € 345,00 € 258,77    € 4.350,00 € 4.642,22     

                
                
                
  € 1.133,26   € 169,99           
  € 2.858,40   € 428,76           
           € 259,86     

€ 700,00  € 105,00  € 500,00  € 3.000,00      
                
                
                
      € 100,00         

€ 750,00 € 8.353,82 € 112,50 € 1.253,07 € 100,00  € 9.800,00      
€ 750,00 € 6.643,07 € 112,50 € 996,46 € 300,00  € 4.400,00  € 600,00   
€ 500,00 € 2.874,84 € 75,00 € 431,23 € 300,00  € 2.200,00      

                
                
                
      € 100,00         

€ 1.000,00 € 10.488,47 € 150,00 € 1.573,27 € 200,00 € 25,60 € 18.500,00 € 2.327,49   € 1.203,77 
        € 200,00           

€ 7.889,00 € 36.808,60 € 1.183,35 € 5.521,29 € 3.400,00 € 420,40 € 47.200,00 € 10.855,11 € 600,00 € 1.910,92 
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2 PP1 – ISPRA – EXPENDITURE FORECAST – II Reporting Period 

 

PP1 - ISPRA 

Staff Office Trav. Ext. Equip. 
Appl.Form. Expected Appl.Form. Expected Appl.Form. Expected Appl.Form. Expected Appl.Form. Expected 

                
€ 2.246,00 € 2.246,00 € 336,90 € 336,90   € 722,90        
€ 3.346,00 € 3.346,00 € 501,90 € 501,90 € 4.100,00 € 1.406,75        
€ 1.200,00 € 1.200,00 € 180,00 € 180,00   € 455,67        

                
                
                
                
                
                

€ 1.946,00 € 1.946,00 € 291,90 € 291,90 € 300,00 € 28,80        
                
                
                

€ 1.946,00 € 1.946,00 € 291,90 € 291,90 € 250,00         
€ 1.946,00 € 1.946,00 € 291,90 € 291,90 € 100,00         
€ 1.946,00 € 1.946,00 € 291,90 € 291,90 € 100,00         
€ 1.946,00 € 1.946,00 € 291,90 € 291,90 € 100,00         

                
                
                

€ 3.942,00 € 3.942,00 € 591,30 € 591,30 € 800,00         
€ 3.942,00 € 3.942,00 € 591,30 € 591,30 € 100,00 € 20,66 € 12.000,00 € 12.000,00     
€ 4.692,00 € 4.692,00 € 703,80 € 703,80 € 3.400,00   € 15.000,00 € 15.242,60     

€ 29.098,00 € 29.098,00 € 4.364,70 € 4.364,70 € 9.250,00 € 2.634,78 € 27.000,00 € 27.242,60 € 0,00 € 0,00 
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3 PP2 – MARE – EXPENDITURE FORECAST – II Reporting Period 

 

PP2 - MARE 

Staff Office Trav. Ext. Equip. 
Appl.Form. Expected Appl.Form. Expected Appl.Form. Expected Appl.Form. Expected Appl.Form. Expected 

               

€ 3.000,00 € 3.456,00 € 450,00 € 518,40          

€ 3.660,00 € 5.329,39 € 549,00 € 799,41 € 2.000,00 € 300,00   € 2.000,00    

€ 1.760,00 € 2.504,00 € 264,00 € 375,60      € 1.468,00    

               

               

               

           € 900,00    

               

               

               

               

               

               

€ 800,00 € 860,00 € 120,00 € 129,00 € 200,00 € 50,00 € 4.000,00 € 7.700,00    

€ 2.200,00 € 2.740,00 € 330,00 € 411,00 € 900,00 € 230,00 € 2.900,00 € 2.900,00    

€ 1.340,00 € 1.340,00 € 201,00 € 201,00 € 200,00 € 0,00 € 3.000,00 € 6.000,00    

€ 1.560,00 € 1.560,00 € 234,00 € 234,00 € 240,00 € 136,19 € 4.800,00 € 3.000,00    

               

               

               

€ 1.200,00 € 3.562,47 € 180,00 € 534,37 € 350,00 € 40,00 € 1.500,00 € 3.000,00    

€ 4.880,00 € 4.880,00 € 732,00 € 732,00 € 400,00 € 217,07 € 8.500,00 € 10.300,00   € 500,76 
€ 3.000,00 € 2.500,00 € 450,00 € 375,00 € 240,00   € 1.400,00     € 309,20 

€ 23.400,00 € 28.731,86 € 3.510,00 € 4.309,78 € 4.530,00 € 973,26 € 26.100,00 € 37.268,00 € 0,00 € 809,96 
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4 PP3 – LIMOSA – EXPENDITURE FORECAST – II Reporting Period 

 

PP3 - LIMOSA 

Staff Office Trav. Ext. Equip. 
Appl.Form. Expected Appl.Form. Expected Appl.Form. Expected Appl.Form. Expected Appl.Form. Expected 

                
€ 3.011,00 € 3.011,00 € 451,65 € 451,65           
€ 2.069,00 € 2.069,00 € 310,35 € 310,35   € 320,00        
€ 1.185,00 € 40,22 € 177,75 € 6,03           

                
                
                
                
                
                
                
                
                
                
  € 7.000,00   € 1.050,00   € 620,00 € 16.360,00 € 2.435,00     

€ 22.300,00 € 19.800,00 € 3.345,00 € 2.970,00 € 3.200,00 € 667,00 € 16.750,00 € 1.592,00     
  € 10.000,00   € 1.500,00 € 3.975,00 € 2.518,00   € 2.815,00   € 1.974,00 
                
                
                
                
                
                
                    

€ 28.565,00 € 41.920,22 € 4.284,75 € 6.288,03 € 7.175,00 € 4.125,00 € 33.110,00 € 6.842,00 € 0,00 € 1.974,00 
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5 PP4 – IZOR – EXPENDITURE FORECAST – II Reporting Period 

 

PP4 - IZOR 

Staff Office Trav. Ext. Equip. 
Appl.Form. Expected Appl.Form. Expected Appl.Form. Expected Appl.Form. Expected Appl.Form. Expected 

                
€ 750,00 € 750,00 € 112,50 € 112,50           
€ 600,00 € 600,00 € 90,00 € 90,00   € 1.600,00 € 6.000,00 € 0,00     
€ 600,00 € 600,00 € 90,00 € 90,00    € 510,00 € 900,00     

                
                
                
                
                
           € 1.000,00     

€ 1.080,00 € 1.080,00 € 162,00 € 162,00           
                
                
                
                

€ 540,00 € 0,00 € 81,00 € 0,00    € 500,00 € 0,00     
                

€ 750,00 € 750,00 € 112,50 € 112,50    € 600,00 € 0,00     
                
                
                

€ 1.950,00 € 1.950,00 € 292,50 € 292,50 € 2.500,00 € 1.000,00        
€ 9.180,00 € 6.600,00 € 1.377,00 € 990,00 € 7.200,00 € 2.500,00 € 15.000,00 € 900,00 € 4.000,00 € 8.570,00 
€ 5.150,00 € 3.300,00 € 772,50 € 495,00 € 3.000,00 € 1.100,11 € 9.000,00 € 370,00   € 1.870,00 

€ 20.600,00 € 15.630,00 € 3.090,00 € 2.344,50 € 12.700,00 € 6.200,11 € 31.610,00 € 3.170,00 € 4.000,00 € 10.440,00 
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6 PP5 – RERA – EXPENDITURE FORECAST – II Reporting Period  

 

PP5 - RERA 

Staff Office Trav. Ext. Equip. 
Appl.Form. Expected Appl.Form. Expected Appl.Form. Expected Appl.Form. Expected Appl.Form. Expected 

                
€ 3.564,00 € 946,43 € 534,60 € 141,96         € 3.000,00 
€ 2.376,00 € 946,43 € 356,40 € 141,96 € 1.100,00 € 550,00        
€ 2.376,00 € 1.401,04 € 356,40 € 210,16           

                
                
                
                
  € 946,43   € 141,96      € 6.200,00     
  € 1.401,04   € 210,16      € 3.800,00     
  € 1.892,85   € 283,93   € 550,00        
                
                
                

€ 396,00  € 59,40  € 200,00 € 200,00        
€ 1.188,00  € 178,20  € 300,00 € 300,00        
€ 396,00 € 3.785,71 € 59,40 € 567,86 € 300,00 € 300,00        

€ 1.188,00  € 178,20     € 1.200,00      
                
                
                

€ 1.188,00  € 178,20            
  € 983,62   € 147,54           
                    

€ 12.672,00 € 12.303,55 € 1.900,80 € 1.845,53 € 1.900,00 € 1.900,00 € 1.200,00 € 10.000,00 € 0,00 € 3.000,00 
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7 PP6 – SUNCE – EXPENDITURE FORECAST – II Reporting Period  

 

PP6 - SUNCE 

Staff Office Trav. Ext. Equip. 
Appl.Form. Expected Appl.Form. Expected Appl.Form. Expected Appl.Form. Expected Appl.Form. Expected 

                
€ 3.500,00 € 3.911,45 € 525,00 € 586,72         € 149,67 
€ 1.500,00 € 1.728,87 € 225,00 € 259,33   € 438,48        
€ 3.200,00 € 3.734,46 € 480,00 € 560,17    € 300,00      

                
                
                
                
  € 956,00   € 143,40           

€ 700,00 € 1.068,60 € 105,00 € 160,29           
€ 200,00  € 30,00            

                
                
                

€ 3.000,00 € 2.541,04 € 450,00 € 381,16 € 1.000,00 € 717,90 € 2.000,00 € 4.007,66     
€ 5.000,00 € 2.586,62 € 750,00 € 387,99 € 200,00  € 3.600,00 € 1.868,11 € 1.000,00   
€ 2.000,00 € 3.824,90 € 300,00 € 573,74 € 400,00  € 17.500,00 € 13.876,20     
€ 4.300,00 € 946,29 € 645,00 € 141,95 € 600,00  € 8.300,00      

                
                
                

€ 800,00 € 429,44 € 120,00 € 64,42           
                
                    

€ 24.200,00 € 21.727,67 € 3.630,00 € 3.259,16 € 2.200,00 € 1.156,38 € 31.700,00 € 19.751,97 € 1.000,00 € 149,67 
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8 COMMENTS – II Reporting Period 

The following notes arise from the numbers previously showed: 

Costs foreseen for the II reporting period (top be confirmed at the end of the reporting and certification process) are in line with the level of 
expenditures foreseen by the Application form for the II RP: 

o WP 1 costs foreseen for the II Reporting period is 94% cost foreseen by the of expenditures foreseen by the Application form for the II RP 

o WP 2 costs foreseen for the II Reporting period is 300% cost foreseen by the of expenditures foreseen by the Application form for the II RP: 
this is due to the fact that most of the costs for the work done during the I RP has been paid during the II RP. 

o WP3 costs foreseen for the II Reporting period is 84% cost foreseen by the of expenditures foreseen by the Application form for the II RP 

o WP4 costs foreseen for the II Reporting period is 77% cost foreseen by the of expenditures foreseen by the Application form for the II RP 

In general, is important to remember that: 

o lower level of expenditures experienced during the I RP due to the late signature of the Subsidy Contract have been not yet compensated 
during the II RP. 

o Some expenditures foreseen by all PPs for the II are not in line with the budget initially reported in the application form. In particular, some 
budget exchanges have been requested by all PPs during the Steering Committee held in Cattolica (November 2018):  

− to cover unexpected increased costs using savings obtained in other budget lines; 

− to update budget lines wrongly classified during the project preparation phase (budget for researchers allocated under voice 
“external assistance” instead of “staff costs” for example) 

In order to verify if the if the budget changes requested let to a major budget change at a project level, all the requested changes have been 
summed up and have been compared with the original budget reported in the AF. The results are reported in the following table. Budget changes 
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between WP do not exceed the flexibility threshold whereas they exceed it between budget lines. This bring to a major budget change that will be 
discussed with JS during the first month of the II RP. 

Table PP budget with details per BL/activity/WP              
PP 

(name 
of the 

PP) 
BUDGET 

Staff Office and Administration Travel and Accomodation External Expertise and services Equipment 

Small scale 
infrastructur and 

construction works 
Preparation 

costs 

TOTAL 

Original New Original New Original New Original New Original New Original New Original New 

0.1                         8.000,00 8.000,00   

WP0                         8.000,00 8.000,00   

1.1 € 8.080,00 € 8.949,54 € 1.212,00 € 1.342,43 € 100,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00   9.392,00 10.291,97 

1.2 € 49.684,00 € 50.054,44 € 7.452,60 € 7.508,17 € 300,00 € 1.222,90 € 11.600,00 € 10.600,00 € 5.000,00 € 7.200,00 € 0,00 € 0,00   74.036,60 76.585,51 

1.3 € 41.953,00 € 45.280,25 € 6.292,95 € 6.792,04 € 15.400,00 € 12.785,38 € 8.700,00 € 9.420,00 € 0,00 € 0,00 € 0,00 € 0,00   72.345,95 74.277,66 

1.4 € 38.531,00 € 41.655,23 € 5.779,65 € 6.248,28 € 1.500,00 € 1.917,19 € 14.320,00 € 21.301,00 € 400,00 € 0,00 € 0,00 € 0,00   60.530,65 71.121,70 

WP1 € 138.248,00 € 145.939,45 € 20.737,20 € 21.890,91 € 17.300,00 € 15.925,47 € 34.620,00 € 41.321,00 € 5.400,00 € 7.200,00 € 0,00 € 0,00   216.305,20 232.276,84 

                

2.1 € 9.093,00 € 11.131,68 € 1.363,95 € 1.669,75 € 5.900,00 € 2.177,32 € 8.950,00 € 5.150,00 € 0,00 € 0,00 € 0,00 € 0,00   25.306,95 20.128,75 

2.2 € 9.865,00 € 13.423,87 € 1.479,75 € 2.013,58 € 6.200,00 € 0,00 € 15.000,00 € 15.000,00 € 0,00 € 0,00 € 0,00 € 0,00   32.544,75 30.437,45 

2.3 € 10.529,00 € 7.216,91 € 1.579,35 € 1.082,53 € 0,00 € 0,00 € 25.200,00 € 10.550,00 € 900,00 € 270,26 € 0,00 € 0,00   38.208,35 19.119,70 

2.4 € 21.835,00 € 29.665,60 € 3.275,25 € 4.449,84 € 11.150,00 € 13.034,13 € 20.300,00 € 20.300,00 € 3.000,00 € 0,00 € 0,00 € 0,00   59.560,25 67.449,57 

WP2 € 51.322,00 € 61.438,05 € 7.698,30 € 9.215,70 € 23.250,00 € 15.211,45 € 69.450,00 € 51.000,00 € 3.900,00 € 270,26 € 0,00 € 0,00   155.620,30 137.135,46 

                

3.1 € 16.623,00 € 33.589,43 € 2.493,45 € 5.038,41 € 4.400,00 € 4.425,76 € 35.450,00 € 19.903,01 € 4.500,00 € 0,00 € 0,00 € 0,00   63.466,45 62.956,61 

3.2 € 55.876,00 € 81.274,52 € 8.381,40 € 12.191,19 € 6.150,00 € 2.597,00 € 59.700,00 € 17.992,00 € 2.750,00 € 1.051,50 € 0,00 € 0,00   132.857,40 115.106,21 

3.3 € 14.058,00 € 38.235,06 € 2.108,70 € 5.735,26 € 6.275,00 € 2.818,00 € 51.085,00 € 60.875,73 € 600,00 € 1.974,00 € 0,00 € 0,00   74.126,70 109.638,05 

3.4 € 22.610,00 € 26.896,90 € 3.391,50 € 4.034,54 € 2.980,00 € 2.132,99 € 28.000,00 € 16.700,00 € 0,00 € 0,00 € 0,00 € 0,00   56.981,50 49.764,43 

WP3 € 109.167,00 € 179.995,91 € 16.375,05 € 26.999,40 € 19.805,00 € 11.973,75 € 174.235,00 € 115.470,74 € 7.850,00 € 3.025,50 € 0,00 € 0,00   327.432,05 337.465,31 

                

4.1 € 31.931,00 € 27.308,77 € 4.789,65 € 4.096,32 € 10.000,00 € 9.940,00 € 7.250,00 € 8.000,00 € 0,00 € 0,00 € 0,00 € 0,00   53.970,65 49.345,09 

4.2 € 41.908,00 € 67.082,39 € 6.286,20 € 10.062,36 € 12.300,00 € 10.719,54 € 104.105,00 € 86.963,21 € 10.200,00 € 13.148,19 € 0,00 € 0,00   174.799,20 187.975,69 

4.3 € 27.492,00 € 24.963,41 € 4.123,80 € 3.744,51 € 9.330,00 € 3.916,80 € 27.500,00 € 20.090,89 € 2.520,00 € 2.179,20 € 0,00 € 0,00   70.965,80 54.894,81 

WP4 € 101.331,00 € 119.354,57 € 15.199,65 € 17.903,19 € 31.630,00 € 24.576,34 € 138.855,00 € 115.054,10 € 12.720,00 € 15.327,39 € 0,00 € 0,00   299.735,65 292.215,59 

TOT 400.068,00 506.727,99 60.010,20 76.009,21 91.985,00 67.687,01 417.160,00 322.845,84 29.870,00 25.823,15 0,00 0,00 TOT 999.093,20 999.093,20 

  26,66%  26,66%  -26,42%  -22,61%  -13,55%      

 


