
Tommaso Musner <tommaso.musner@gmail.com>

Budget alignment in SIU
9 messaggi

Tommaso Musner <tommaso.musner@gmail.com> 2 dicembre 2019 17:19
A: Marin Miletic <marin.miletic@regione.veneto.it>
Cc: Eugenia DELANEY <eugenia.delaney@unive.it>, Giulio Pojana <jp@unive.it>

Dear Marin,

As I anticipated two weeks ago, all PPs requested some budget reallocations in order to align actual incurred expenditures with
the available budget.

The changes are minor and within the flexibility rule. All PPs are now doublechecking the final reallocation in these days, how
and when can we as LP perform the changes?

We will not have so much time to perform the changes since Croatian partners have only ten days to upload the expenses and to
close the partner reports: I suppose we need to align the budget within these ten days, is it right?

PLease let me know how to proceed,

Tommaso

--
Tommaso Musner

Ph.D. in Environmental Engineering
via C. A. Dalla Chiesa 1, 35020 Padova - Italy
Phone: +39 329 8296417
Skype: tommaso.musner
mail: tommaso.musner@gmail.com

Marin Miletic <marin.miletic@regione.veneto.it> 3 dicembre 2019 12:30
A: Tommaso Musner <tommaso.musner@gmail.com>
Cc: Eugenia DELANEY <eugenia.delaney@unive.it>, Giulio Pojana <jp@unive.it>

Dear Tommaso,
the minor budget changes satisfying the Programme flexibility rules should follow the indication available in the manual "

Procedure for all Projects to perform minor changes in SIU " ( https://www.italy-
croatia.eu/docs-and-tools ).
Therefore, please send me the filled in Budget changes tool in order to verify and Confirm the inserted budget modifications.
Kind regards,

Marin Miletic

Project Manager

Interreg V A Italy - Croatia 2014-2020

Joint Secretariat

Veneto Region

Area for Human Capital, Culture and Programming of European Funds Directorate for Joint Programming

Organizational Unit Italy-Croatia Managing Authority

Dorsoduro 3494/a – 30123 Venice, Italy



Tel: +39 041 2793160

Mail: marin.miletic@regione.veneto.it

Website: www.italy-croatia.eu

Sender notified by
Mailtrack

[Testo tra virgolette nascosto]
Ai sensi del vigente D.Lgs. 196/2003 in materia di privacy e del Regolamento (UE) 2016/679 del Parlamento europeo e del
Consiglio si precisa che le informazioni contenute nel messaggio e negli eventuali allegati sono riservate esclusivamente al/ai
destinatario/i indicato/i. Si invita ad astenersi dall'effettuare: inoltri, copie, distribuzioni e divulgazioni non autorizzate del presente
messaggio e degli eventuali allegati. Nel caso di erroneo recapito, si chiede cortesemente a chi legge di dare immediata
comunicazione al mittente e di cancellare il presente messaggio e gli eventuali allegati. Informazioni aggiuntive nella sezione
**Privacy** del sito internet: www.regione.veneto.it
----------------------------------
According to the Italian law D.Lgs. 196/2003 and the Regulation (EU) 2016/679 of the European Parliament and of the Council the
information contained in this message and any attachment contained therein is addressed exclusively to the intended recipient.
Please refain to not make copies, to forward the message and its attachments or disclose their content unless authorisation.
In case of incorrect delivered message to your mail, please inform immediately the sender and delete the message and its
attachments. Additional information are available in the **Privacy** section, on the website: www.regione.veneto.it

Tommaso Musner <tommaso.musner@gmail.com> 4 dicembre 2019 15:35
A: Marin Miletic <marin.miletic@regione.veneto.it>
Cc: Eugenia DELANEY <eugenia.delaney@unive.it>, Giulio Pojana <jp@unive.it>

Dear Marin,

Please find attached the budget change tool for the request of minor budget reallocations. Some voices of this file compared to
the one reported in the Major Budget change can differ of one €cent due to some adjustments obtained under BL2. The total
budget of the project and the total amount of the budget of each partner remain the same.

Proposed adjustmente are far within the flexibility threshold.

We ask to receive as soon as possible a feedback in order to align the budget of croatian partners that need the budget
alignment to close the update of the expenditures in SIU.

Have a nice afternoon,

Tommaso Musner
[Testo tra virgolette nascosto]

191204_Budget_Change_Overall.xls
181K

Marin Miletic <marin.miletic@regione.veneto.it> 4 dicembre 2019 16:30
A: Tommaso Musner <tommaso.musner@gmail.com>
Cc: Eugenia DELANEY <eugenia.delaney@unive.it>, Giulio Pojana <jp@unive.it>

Dear Tommaso,
the original budget inserted in the Budget change tool should refer to the latest approved AF and Annexed to the SC (ie the AF of
the Major change). Please revise the Budget change tool and as original budget please insert the total budget amounts per
Partner/WP/BL as inserted in the Major change AF.
Kind regards,
Marin Miletic



Project Manager

Interreg V A Italy - Croatia 2014-2020

Joint Secretariat

Veneto Region

Area for Human Capital, Culture and Programming of European Funds Directorate for Joint Programming

Organizational Unit Italy-Croatia Managing Authority

Dorsoduro 3494/a – 30123 Venice, Italy

Tel: +39 041 2793160

Mail: marin.miletic@regione.veneto.it

Website: www.italy-croatia.eu

Sender notified by
Mailtrack

[Testo tra virgolette nascosto]

Tommaso Musner <tommaso.musner@gmail.com> 4 dicembre 2019 16:49
A: Marin Miletic <marin.miletic@regione.veneto.it>
Cc: Eugenia DELANEY <eugenia.delaney@unive.it>, Giulio Pojana <jp@unive.it>

Dear Marin,

Sorry I think I do not understand the point: The original budget inserted in the budget tool IS the same we used to ask the major
budget change that has been approved. I remember that after the approva by MA of the budget chabge, updating the SIU
system there were some technical problems and the figures inserted were slightly different from those approved.

Do I need to insert the voices inserted in SIU instead of the ones approved by MA?

Can we please have a call (3298296417) to understand what is needed?

Thank You

Tom
[Testo tra virgolette nascosto]

Tommaso Musner <tommaso.musner@gmail.com> 5 dicembre 2019 10:59
A: Marin Miletic <marin.miletic@regione.veneto.it>
Cc: Eugenia DELANEY <eugenia.delaney@unive.it>, Giulio Pojana <jp@unive.it>

Dear Marin,

PLease find attached the budget tool with the updated information.

Let us know is it is fine or other clarification are needed,

Tommaso Musner
[Testo tra virgolette nascosto]



191204_Budget_Change_Overall.xls
181K

Marin Miletic <marin.miletic@regione.veneto.it> 6 dicembre 2019 10:56
A: Tommaso Musner <tommaso.musner@gmail.com>
Cc: Eugenia DELANEY <eugenia.delaney@unive.it>, Giulio Pojana <jp@unive.it>, Joint Secretariat IT-HR <JS.Italy-
Croatia@regione.veneto.it>

Dear Tommaso,
unfortunately the Budget change tool is still not correctly filled in.
As anticipated during our phone conversation, all the "Original" budget amounts should refer to the last approved AF.
The "Original" total amounts per Partner are not corresponding to the total inserted in AF.
The summary sheet (Budget change tool) with BL and WP total is correct.
Please amend the PP sheets "Original" totals amounts and send me again the filled in Budget changes tool.
I'm sorry for any incomprehension that would may arose during our previous communications.
Kind regards,

Marin Miletic

Project Manager

Interreg V A Italy - Croatia 2014-2020

Joint Secretariat

Veneto Region

Area for Human Capital, Culture and Programming of European Funds Directorate for Joint Programming

Organizational Unit Italy-Croatia Managing Authority

Dorsoduro 3494/a – 30123 Venice, Italy

Tel: +39 041 2793160

Mail: marin.miletic@regione.veneto.it

Website: www.italy-croatia.eu

Sender notified by
Mailtrack

[Testo tra virgolette nascosto]

Tommaso Musner <tommaso.musner@gmail.com> 6 dicembre 2019 11:29
A: Marin Miletic <marin.miletic@regione.veneto.it>
Cc: Eugenia DELANEY <eugenia.delaney@unive.it>, Giulio Pojana <jp@unive.it>, Joint Secretariat IT-HR <JS.Italy-
Croatia@regione.veneto.it>

Dear Marin,

We double checked the AF and we see what you mean: totals of each partner were calculated excluding  "Preparation costs"
that have not been modified bu any change in the past.

We modified the budget tool in order to account also them, now the totals are correct.

PLease let us know if we can proceed with the SIU updating,



Tommaso Musner
[Testo tra virgolette nascosto]

191204_Budget_Change_Overall.xls
181K

Marin Miletic <marin.miletic@regione.veneto.it> 6 dicembre 2019 11:54
A: Tommaso Musner <tommaso.musner@gmail.com>
Cc: Eugenia DELANEY <eugenia.delaney@unive.it>, Giulio Pojana <jp@unive.it>, Joint Secretariat IT-HR <JS.Italy-
Croatia@regione.veneto.it>

Dear Tommaso,
thank you very much.
I hereby confirm the minor budget changes as inserted in the attached Budget change tool are respecting the Programme budget
flexibility rule.
Kind regards,

Marin Miletic

Project Manager

Interreg V A Italy - Croatia 2014-2020

Joint Secretariat

Veneto Region

Area for Human Capital, Culture and Programming of European Funds Directorate for Joint Programming

Organizational Unit Italy-Croatia Managing Authority

Dorsoduro 3494/a – 30123 Venice, Italy

Tel: +39 041 2793160

Mail: marin.miletic@regione.veneto.it

Website: www.italy-croatia.eu

Sender notified by
Mailtrack

[Testo tra virgolette nascosto]

061219_ML-Repair_Budget_Change_Overall Final.pdf
110K



Tommaso Musner <tommaso.musner@gmail.com>

Request of minor adaptation to the last budget change approved
3 messaggi

Tommaso Musner <tommaso.musner@gmail.com> 24 gennaio 2020 14:16
A: Marin Miletic <marin.miletic@regione.veneto.it>
Cc: "Settore Ricerca Dip.to di Filosofia e Beni Cult." <ricerca.fbc@unive.it>, Eugenia DELANEY <eugenia.delaney@unive.it>
Ccn: Andrea Fabbri <andrea.fabbri@isprambiente.it>, Silvia Salviani <silvia.salviani@isprambiente.it>

Dear Marin,

As anticipated by telephone, please find attached the budget tool filled in to present the last minor adaptations requested by
ISPRA.

As regard to the last changes approved, ISPRA requested to update the distribution of the budget. I underlined in orange for your
convenience  the changes 

As you can see the changes are minor for the single PP and for the whole project.

Please let me know if I can proceed in the alignment of the SIU platform.

Best Regards,

Tommaso Musner

--
Tommaso Musner

Ph.D. in Environmental Engineering
via C. A. Dalla Chiesa 1, 35020 Padova - Italy
Phone: +39 329 8296417
Skype: tommaso.musner
mail: tommaso.musner@gmail.com

200124_Budget_Change_Overall.xls
182K

Marin Miletic <marin.miletic@regione.veneto.it> 27 gennaio 2020 14:03
A: Tommaso Musner <tommaso.musner@gmail.com>
Cc: "Settore Ricerca Dip.to di Filosofia e Beni Cult." <ricerca.fbc@unive.it>, Eugenia DELANEY <eugenia.delaney@unive.it>, Joint
Secretariat IT-HR <JS.Italy-Croatia@regione.veneto.it>

Dear Tommaso,
thank you very much.
I hereby confirm the minor budget changes as inserted in the attached Budget change tool are respecting the Programme budget
flexibility rule.
Kind regards,

Marin Miletic

Marin Miletic

Project Manager

Interreg V A Italy - Croatia 2014-2020

Joint Secretariat



Veneto Region

Area for Human Capital, Culture and Programming of European Funds Directorate for Joint Programming

Organizational Unit Italy-Croatia Managing Authority

Dorsoduro 3494/a – 30123 Venice, Italy

Tel: +39 041 2793160

Mail: marin.miletic@regione.veneto.it

Website: www.italy-croatia.eu

[Testo tra virgolette nascosto]

Ai sensi del vigente D.Lgs. 196/2003 in materia di privacy e del Regolamento (UE) 2016/679 del Parlamento europeo e del
Consiglio si precisa che le informazioni contenute nel messaggio e negli eventuali allegati sono riservate esclusivamente al/ai
destinatario/i indicato/i. Si invita ad astenersi dall'effettuare: inoltri, copie, distribuzioni e divulgazioni non autorizzate del presente
messaggio e degli eventuali allegati. Nel caso di erroneo recapito, si chiede cortesemente a chi legge di dare immediata
comunicazione al mittente e di cancellare il presente messaggio e gli eventuali allegati. Informazioni aggiuntive nella sezione
**Privacy** del sito internet: www.regione.veneto.it
----------------------------------
According to the Italian law D.Lgs. 196/2003 and the Regulation (EU) 2016/679 of the European Parliament and of the Council the
information contained in this message and any attachment contained therein is addressed exclusively to the intended recipient.
Please refain to not make copies, to forward the message and its attachments or disclose their content unless authorisation.
In case of incorrect delivered message to your mail, please inform immediately the sender and delete the message and its
attachments. Additional information are available in the **Privacy** section, on the website: www.regione.veneto.it

200124_Budget_Change_Overall Final.pdf
131K

Tommaso Musner <tommaso.musner@gmail.com> 29 gennaio 2020 09:20
A: Marin Miletic <marin.miletic@regione.veneto.it>
Cc: "Settore Ricerca Dip.to di Filosofia e Beni Cult." <ricerca.fbc@unive.it>, Eugenia DELANEY <eugenia.delaney@unive.it>, Joint
Secretariat IT-HR <JS.Italy-Croatia@regione.veneto.it>

Thank You Marin,

I already updated in SIU the modified voices, ISPRA should complete the certification within the end of this week.

At the moment we certified 40% of the expenditure, we should arrive whit the ISPRA certification up to the 60%.

The remaining budget is related to the croatian PPs.

Have a nice day,

Tommaso Musner

[Testo tra virgolette nascosto]



Table PP budget with details per BL/activity/WP 

Original New Original New Original New Original New Original New Original New Original New

0.1 2000 2000 2000

WP0 2000 2.000,00 2000

1.1 1.437,43 1.437,43 215,61 215,61 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 1.653,04 1.653,04 

1.2 3.904,87 4.005,60 585,73 600,84 0,00 0,00 10.600,00 10.577,01 800,00 707,15 0,00 0,00 15.890,60 15.890,60 

1.3 4.200,00 4.556,95 630,00 683,54 1.700,00 1.285,79 500,00 503,72 0,00 0,00 0,00 0,00 7.030,00 7.030,00 

1.4 6.749,53 7.731,48 1.012,43 1.159,72 0,00 0,00 14.100,00 13.626,59 0,00 0,00 0,00 0,00 21.861,96 22.517,79 

WP1 16.291,83 17.731,45 2.443,77 2.659,71 1.700,00 1.285,79 25.200,00 24.707,32 800,00 707,15 0,00 0,00 46.435,60 47.091,42 1,412%

2.1 3.550,00 3.550,00 532,50 532,50 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 4.082,50 4.082,50 

2.2 6.478,26 6.478,26 971,74 971,74 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 7.450,00 7.450,00 

2.3 2.008,96 2.008,96 301,34 301,34 0,00 0,00 750,00 259,86 0,00 0,00 0,00 0,00 3.060,30 2.570,16 

2.4 4.635,83 6.194,72 695,38 929,21 1.700,00 1.111,63 13.000,00 11.795,65 0,00 0,00 0,00 0,00 20.031,21 20.031,21 

2.5 0,00 0,00 

2.6 0,00 0,00 

2.7 0,00 0,00 

2.8 0,00 0,00 

WP2 16.673,05 18.231,94 2.500,96 2.734,79 1.700,00 1.111,63 13.750,00 12.055,51 0,00 0,00 0,00 0,00 34.624,01 34.133,87 -1,416%

3.1 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 

3.2 21.473,91 21.473,91 3.221,09 3.221,09 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 24.695,00 24.695,00 

3.3 7.982,74 7.982,74 1.197,41 1.197,41 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 9.180,15 9.180,15 

3.4 6.913,04 7.260,87 1.036,96 1.089,13 400,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 8.350,00 8.350,00 

3.5 0,00 0,00 

3.6 0,00 0,00 

3.7 0,00 0,00 

3.8 0,00 0,00 

WP3 36.369,70 36.717,52 5.455,45 5.507,63 400,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 42.225,15 42.225,15 0,000%

4.1 0,00 0,00 0,00 0,00 600,00 0,00 1.500,00 1.334,30 0,00 0,00 0,00 0,00 2.100,00 1.334,30 

4.2 27.869,70 29.247,84 4.180,45 4.387,18 600,00 214,30 13.800,00 12.821,24 1.653,79 2.033,39 0,00 0,00 48.103,94 48.703,95 

4.3 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 

4.4 0,00 0,00 

4.5 0,00 0,00 

4.6 0,00 0,00 

4.7 0,00 0,00 

4.8 0,00 0,00 

WP4 27.869,70 29.247,84 4.180,45 4.387,18 1.200,00 214,30 15.300,00 14.155,54 1.653,79 2.033,39 0,00 0,00 50.203,94 50.038,25 -0,330%

5.1 0,00 0,00 

5.2 0,00 0,00 

5.3 0,00 0,00 

5.4 0,00 0,00 

5.5 0,00 0,00 

5.6 0,00 0,00 

5.7 0,00 0,00 

5.8 0,00 0,00 

WP5 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 

TOT 97.204,27 101.928,76 14.580,64 15.289,31 5.000,00 2.611,72 54.250,00 50.918,37 2.453,79 2.740,54 0,00 0,00 TOT 175.488,70 175.488,70 0,000%

4,86% 4,86% -47,77% -6,14% 11,69%

Equipment

Small scale 

infrastructur and 

construction works Preparation 

costs

TOTAL

SIU Reporting - Budget change tool 

PP (name of 

the PP ) 

BUDGET
Staff Office and Administration

Travel and 

Accomodation

External Expertise and 

services



Table PP budget with details per BL/activity/WP 

Original New Original New Original New Original New Original New Original New Original New

0.1 0 0 0

WP0 0 0,00 0

1.1 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 

1.2 9.925,64 10.276,63 1.488,85 1.541,49 1.222,90 1.154,73 0,00 2.000,00 0,00 14.637,39 12.972,85 

1.3 11.346,00 3.834,43 1.701,90 575,16 2.406,75 3.393,30 0,00 0,00 0,00 15.454,65 7.802,89 

1.4 7.525,21 9.352,72 1.128,78 1.402,91 855,67 515,57 0,00 0,00 0,00 9.509,66 11.271,20 

WP1 28.796,85 23.463,78 4.319,53 3.519,57 4.485,32 4.696,30 0,00 0,00 2.000,00 0,00 0,00 0,00 39.601,70 31.679,65 

2.1 1.393,35 1.393,35 209,00 209,00 0,00 0,00 0,00 0,00 1.602,35 1.602,35 

2.2 448,77 448,77 67,32 67,32 0,00 0,00 0,00 0,00 516,09 516,09 

2.3 2.099,09 3.070,43 314,86 460,56 0,00 0,00 685,80 0,00 0,00 2.413,95 4.216,79 

2.4 3.922,53 4.554,71 588,38 683,21 1.484,13 163,40 0,00 0,00 0,00 5.995,04 5.401,32 

2.5 0,00 0,00 

2.6 0,00 0,00 

2.7 0,00 0,00 

2.8 0,00 0,00 

WP2 7.863,74 7.399,96 1.179,56 1.109,99 1.484,13 1.037,08 0,00 685,80 0,00 0,00 0,00 0,00 10.527,43 10.232,83 

3.1 5.924,83 3.356,35 888,72 503,45 100,00 0,00 0,00 0,00 6.913,55 3.859,80 

3.2 4.446,00 3.254,92 666,90 488,24 100,00 0,00 0,00 0,00 5.212,90 3.743,16 

3.3 2.843,04 6.249,55 426,46 937,43 0,00 117,30 0,00 0,00 0,00 3.269,50 7.304,28 

3.4 6.048,96 6.055,85 907,34 908,38 0,00 658,55 0,00 0,00 0,00 6.956,30 7.622,78 

3.5 0,00 0,00 

3.6 0,00 0,00 

3.7 0,00 0,00 

3.8 0,00 0,00 

WP3 19.262,83 19.557,43 2.889,42 2.933,61 200,00 967,92 0,00 0,00 0,00 0,00 0,00 0,00 22.352,25 23.458,96 

4.1 8.945,70 12.119,62 1.341,86 1.817,94 2.650,00 1.315,98 0,00 0,00 0,00 12.937,56 15.253,54 

4.2 11.491,07 15.272,76 1.723,66 2.290,91 520,66 506,52 24.529,40 13.383,74 400,00 0,00 38.664,79 31.453,93 

4.3 9.063,41 8.302,02 1.359,51 1.245,30 250,00 188,35 15.242,60 27.242,60 0,00 0,00 25.915,52 36.978,27 

4.4 0,00 0,00 

4.5 0,00 0,00 

4.6 0,00 0,00 

4.7 0,00 0,00 

4.8 0,00 0,00 

WP4 29.500,18 36.961,19 4.425,03 5.544,18 3.420,66 1.496,10 39.772,00 40.626,34 400,00 0,00 0,00 0,00 77.517,87 84.627,81 

5.1 0,00 0,00 

5.2 0,00 0,00 

5.3 0,00 0,00 

5.4 0,00 0,00 

5.5 0,00 0,00 

5.6 0,00 0,00 

5.7 0,00 0,00 

5.8 0,00 0,00 

WP5 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 

TOT 85.423,60 87.382,36 12.813,54 13.107,35 9.590,11 8.197,40 39.772,00 41.312,14 2.400,00 0,00 0,00 0,00 TOT 149.999,25 149.999,25 

2,29% 2,29% -14,52% 3,87% -100,00%

Equipment

Small scale 

infrastructur and 

construction works Preparation 

costs

TOTAL

SIU Reporting - Budget change tool 

PP (name of 

the PP ) 

BUDGET
Staff Office and Administration

Travel and 

Accomodation

External Expertise and 

services



Table PP budget with details per BL/activity/WP 

Original New Original New Original New Original New Original New Original New Original New

0.1 1000 1000 1000

WP0 1000 1000 1000

1.1 500,00 500,00 75,00 75,00 0,00 0,00 0,00 0,00 0,00 575,00 575,00 

1.2 10.844,00 11.130,40 1.626,60 1.669,56 0,00 0,00 0,00 0,00 0,00 12.470,60 12.799,96 

1.3 10.950,61 11.006,31 1.642,59 1.650,95 3.000,00 1.781,72 2.000,00 1.881,72 0,00 0,00 17.593,20 16.320,70 

1.4 7.644,00 9.507,35 1.146,60 1.426,10 0,00 3.668,00 3.348,48 0,00 0,00 12.458,60 14.281,93 

WP1 29.938,61 32.144,06 4.490,79 4.821,61 3.000,00 1.781,72 5.668,00 5.230,20 0,00 0,00 0,00 0,00 43.097,40 43.977,59 2,042%

2.1 2.246,77 2.246,77 337,02 337,02 1.211,85 1.211,85 900,00 862,40 0,00 0,00 4.695,64 4.658,04 

2.2 1.240,00 1.240,00 186,00 186,00 0,00 0,00 0,00 0,00 0,00 1.426,00 1.426,00 

2.3 1.020,00 1.020,00 153,00 153,00 0,00 0,00 2.800,00 275,00 0,00 0,00 3.973,00 1.448,00 

2.4 1.000,00 1.064,00 150,00 159,60 1.300,00 689,43 0,00 0,00 0,00 2.450,00 1.913,03 

2.5 0,00 0,00 

2.6 0,00 0,00 

2.7 0,00 0,00 

2.8 0,00 0,00 

WP2 5.506,77 5.570,77 826,02 835,62 2.511,85 1.901,28 3.700,00 1.137,40 0,00 0,00 0,00 0,00 12.544,64 9.445,07 -24,708%

3.1 4.604,00 4.604,00 690,60 690,60 134,77 73,74 8.968,01 8.061,58 0,00 0,00 14.397,38 13.429,92 

3.2 6.240,00 6.324,00 936,00 948,60 330,00 227,76 6.200,00 5.866,53 0,00 0,00 13.706,00 13.366,89 

3.3 2.440,00 2.440,00 366,00 366,00 0,00 6.000,00 5.934,60 0,00 0,00 8.806,00 8.740,60 

3.4 3.820,00 4.516,00 573,00 677,40 420,00 116,27 7.800,00 8.035,00 0,00 0,00 12.613,00 13.344,67 

3.5 0,00 0,00 

3.6 0,00 0,00 

3.7 0,00 0,00 

3.8 0,00 0,00 

WP3 17.104,00 17.884,00 2.565,60 2.682,60 884,77 417,77 28.968,01 27.897,71 0,00 0,00 0,00 0,00 49.522,38 48.882,08 -1,293%

4.1 4.080,00 4.315,54 612,00 647,33 290,00 196,89 5.000,00 4.000,00 0,00 0,00 9.982,00 9.159,76 

4.2 10.738,00 12.270,00 1.610,70 1.840,50 598,88 529,66 16.658,10 20.192,23 2.524,40 2.524,40 0,00 32.130,08 37.356,79 

4.3 6.670,00 6.751,79 1.000,50 1.012,77 200,00 37,80 2.100,00 623,53 309,20 309,02 0,00 10.279,70 8.734,91 

4.4 0,00 0,00 

4.5 0,00 0,00 

4.6 0,00 0,00 

4.7 0,00 0,00 

4.8 0,00 0,00 

WP4 21.488,00 23.337,33 3.223,20 3.500,60 1.088,88 764,36 23.758,10 24.815,76 2.833,60 2.833,42 0,00 0,00 52.391,78 55.251,47 5,458%

5.1 0,00 0,00 

5.2 0,00 0,00 

5.3 0,00 0,00 

5.4 0,00 0,00 

5.5 0,00 0,00 

5.6 0,00 0,00 

5.7 0,00 0,00 

5.8 0,00 0,00 

WP5 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 #DIV/0!

TOT 74.037,38 78.936,16 11.105,61 11.840,42 7.485,50 4.865,13 62.094,11 59.081,07 2.833,60 2.833,42 0,00 0,00 TOT 158.556,20 158.556,20 

6,62% 6,62% -35,01% -4,85% -0,01%

Equipment

Small scale 

infrastructur and 

construction works Preparation 

costs

TOTAL

SIU Reporting - Budget change tool 

PP (name of 

the PP ) 

BUDGET
Staff Office and Administration

Travel and 

Accomodation

External Expertise and 

services



Table PP budget with details per BL/activity/WP 

Original New Original New Original New Original New Original New Original New Original New

0.1 1500 1500 1500

WP0 1500 1.500,00 1500

1.1 2.000,00 2.000,00 300,00 300,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 2.300,00 2.300,00 

1.2 6.917,44 8.022,00 1.037,62 1.203,30 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 7.955,06 9.225,30 

1.3 5.638,00 5.638,00 845,70 845,70 319,99 249,70 0,00 0,00 0,00 0,00 0,00 0,00 6.803,69 6.733,40 

1.4 3.078,71 5.078,71 461,81 761,81 0,00 0,00 2.633,00 2.991,35 0,00 0,00 0,00 0,00 6.173,52 8.831,87 

WP1 17.634,15 20.738,71 2.645,13 3.110,81 319,99 249,70 2.633,00 2.991,35 0,00 0,00 0,00 0,00 23.232,27 27.090,57 16,608%

2.1 0,00 0,00 0,00 0,00 965,47 965,47 0,00 0,00 0,00 0,00 0,00 0,00 965,47 965,47 

2.2 1.306,29 1.306,29 195,94 195,94 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 1.502,23 1.502,23 

2.3 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 

2.4 2.000,00 250,00 300,00 37,50 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 2.300,00 287,50 

2.5 0,00 0,00 

2.6 0,00 0,00 

2.7 0,00 0,00 

2.8 0,00 0,00 

WP2 3.306,29 1.556,29 495,94 233,44 965,47 965,47 0,00 0,00 0,00 0,00 0,00 0,00 4.767,70 2.755,20 -42,211%

3.1 13.749,51 13.001,18 2.062,43 1.950,18 620,01 289,68 2.435,00 2.039,65 858,00 858,00 0,00 0,00 19.724,95 18.138,69 

3.2 39.382,08 39.382,12 5.907,31 5.907,32 1.267,00 1.294,23 3.347,66 1.758,79 0,00 0,00 0,00 0,00 49.904,05 48.342,46 

3.3 13.407,97 14.603,76 2.011,20 2.190,56 2.518,00 2.518,00 9.160,01 9.160,01 1.974,00 1.900,90 0,00 0,00 29.071,18 30.373,23 

3.4 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 

3.5 0,00 0,00 

3.6 0,00 0,00 

3.7 0,00 0,00 

3.8 0,00 0,00 

WP3 66.539,56 66.987,06 9.980,94 10.048,06 4.405,01 4.101,91 14.942,67 12.958,45 2.832,00 2.758,90 0,00 0,00 98.700,18 96.854,38 -1,870%

4.1 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 

4.2 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 

4.3 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 

4.4 0,00 0,00 

4.5 0,00 0,00 

4.6 0,00 0,00 

4.7 0,00 0,00 

4.8 0,00 0,00 

WP4 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 #DIV/0!

5.1 0,00 0,00 

5.2 0,00 0,00 

5.3 0,00 0,00 

5.4 0,00 0,00 

5.5 0,00 0,00 

5.6 0,00 0,00 

5.7 0,00 0,00 

5.8 0,00 0,00 

WP5 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 #DIV/0!

TOT 87.480,00 89.282,06 13.122,01 13.392,31 5.690,47 5.317,08 17.575,67 15.949,80 2.832,00 2.758,90 0,00 0,00 TOT 128.200,15 128.200,15 

2,06% 2,06% -6,56% -9,25% -2,58%

Equipment

Small scale 

infrastructur and 

construction works Preparation 

costs

TOTAL

SIU Reporting - Budget change tool 

PP (name of 

the PP ) 

BUDGET
Staff Office and Administration

Travel and 

Accomodation

External Expertise and 

services



Table PP budget with details per BL/activity/WP 

Original New Original New Original New Original New Original New Original New Original New

0.1 1500 1500 1500

WP0 1500 1500 1500

1.1 448,11 448,11 67,22 67,22 0,00 0,00 0,00 0,00 515,33 515,33 

1.2 2.097,50 2.430,77 314,63 364,62 0,00 0,00 0,00 0,00 2.412,13 2.795,39 

1.3 1.759,21 1.931,94 263,88 289,79 1.599,99 1.569,23 6.920,00 3.857,27 0,00 0,00 10.543,08 7.648,23 

1.4 1.759,30 1.928,51 263,90 289,28 0,00 900,00 845,13 0,00 0,00 2.923,20 3.062,92 

WP1 6.064,12 6.739,33 909,63 1.010,91 1.599,99 1.569,23 7.820,00 4.702,40 0,00 0,00 0,00 0,00 16.393,74 14.021,87 -14,468%

2.1 471,56 471,56 70,73 70,73 0,00 0,00 0,00 0,00 542,29 542,29 

2.2 190,86 190,86 28,63 28,63 0,00 0,00 0,00 0,00 219,49 219,49 

2.3 384,20 384,20 57,63 57,63 0,00 2.200,00 2.198,05 0,00 0,00 2.641,83 2.639,88 

2.4 2.634,00 2.345,45 395,10 351,82 4.000,00 9.300,00 2.000,00 1.810,87 0,00 0,00 9.029,10 13.808,14 

2.5 0,00 0,00 

2.6 0,00 0,00 

2.7 0,00 0,00 

2.8 0,00 0,00 

WP2 3.680,62 3.392,07 552,09 508,81 4.000,00 9.300,00 4.200,00 4.008,92 0,00 0,00 0,00 0,00 12.432,71 17.209,80 38,424%

3.1 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 

3.2 0,00 0,00 0,00 500,00 500,00 0,00 0,00 500,00 500,00 

3.3 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 

3.4 1.525,00 1.975,75 228,75 296,36 0,00 600,00 0,00 0,00 0,00 2.353,75 2.272,11 

3.5 0,00 0,00 

3.6 0,00 0,00 

3.7 0,00 0,00 

3.8 0,00 0,00 

WP3 1.525,00 1.975,75 228,75 296,36 0,00 0,00 1.100,00 500,00 0,00 0,00 0,00 0,00 2.853,75 2.772,11 -2,861%

4.1 11.030,00 10.758,52 1.654,50 1.613,78 6.000,00 3.930,27 1.500,00 0,00 0,00 0,00 20.184,50 16.302,57 

4.2 16.000,00 17.043,91 2.400,00 2.556,59 9.000,00 6.626,37 31.975,71 33.277,15 8.570,00 8.570,00 0,00 67.945,71 68.074,02 

4.3 9.230,00 10.633,64 1.384,50 1.595,05 3.466,80 3.454,52 2.748,29 2.742,68 1.870,00 1.703,74 0,00 18.699,59 20.129,63 

4.4 0,00 0,00 

4.5 0,00 0,00 

4.6 0,00 0,00 

4.7 0,00 0,00 

4.8 0,00 0,00 

WP4 36.260,00 38.436,07 5.439,00 5.765,42 18.466,80 14.011,16 36.224,00 36.019,83 10.440,00 10.273,74 0,00 0,00 106.829,80 104.506,22 -2,175%

5.1 0,00 0,00 

5.2 0,00 0,00 

5.3 0,00 0,00 

5.4 0,00 0,00 

5.5 0,00 0,00 

5.6 0,00 0,00 

5.7 0,00 0,00 

5.8 0,00 0,00 

WP5 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 #DIV/0!

TOT 47.529,74 50.543,22 7.129,47 7.581,50 24.066,79 24.880,39 49.344,00 45.231,15 10.440,00 10.273,74 0,00 0,00 TOT 140.010,00 140.010,00 

6,34% 6,34% 3,38% -8,34% -1,59%

Equipment

Small scale infrastructur 

and construction works Preparation 

costs

TOTAL

SIU Reporting - Budget change tool 

PP (name of 

the PP ) 

BUDGET
Staff

Office and 

Administration Travel and Accomodation

External Expertise and 

services



Table PP budget with details per BL/activity/WP 

Original New Original New Original New Original New Original New Original New Original New

0.1 1000 1000 1000

WP0 1000 1000 1000

1.1 3.564,00 3.564,00 534,60 534,60 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 4.098,60 4.098,60 

1.2 4.510,43 4.510,43 676,56 676,56 0,00 0,00 0,00 0,00 3.000,00 3.000,00 0,00 0,00 8.186,99 8.186,99 

1.3 6.886,43 6.254,80 1.032,96 938,22 2.258,63 2.985,00 0,00 0,00 0,00 0,00 0,00 0,00 10.178,02 10.178,02 

1.4 6.153,04 6.153,04 922,96 922,96 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 7.076,00 7.076,00 

WP1 21.113,90 20.482,27 3.167,08 3.072,34 2.258,63 2.985,00 0,00 0,00 3.000,00 3.000,00 0,00 0,00 29.539,61 29.539,61 0,000%

2.1 2.970,00 2.970,00 445,50 445,50 0,00 0,00 4.250,00 4.250,00 0,00 0,00 0,00 0,00 7.665,50 7.665,50 

2.2 1.979,48 1.979,48 296,92 296,92 0,00 0,00 15.440,04 15.440,04 0,00 0,00 0,00 0,00 17.716,44 17.716,44 

2.3 1.674,13 1.674,13 251,12 251,12 0,00 0,00 4.800,00 4.800,00 270,26 270,26 0,00 0,00 6.995,51 6.995,51 

2.4 13.103,76 13.103,76 1.965,56 1.965,56 3.050,00 3.050,00 4.859,97 6.930,00 0,00 0,00 0,00 0,00 22.979,29 25.049,32 

2.5 0,00 0,00 

2.6 0,00 0,00 

2.7 0,00 0,00 

2.8 0,00 0,00 

WP2 19.727,37 19.727,38 2.959,10 2.959,10 3.050,00 3.050,00 29.350,01 31.420,04 270,26 270,26 0,00 0,00 55.356,74 57.426,78 3,739%

3.1 1.771,09 1.868,00 265,66 280,20 200,00 200,00 0,00 0,00 0,00 0,00 0,00 0,00 2.236,75 2.348,20 

3.2 1.692,53 1.595,62 253,88 239,34 300,00 300,00 500,00 500,00 0,00 0,00 0,00 0,00 2.746,41 2.634,96 

3.3 5.678,56 6.832,00 851,78 1.024,80 300,00 300,00 16.060,06 13.990,02 0,00 0,00 0,00 0,00 22.890,40 22.146,82 

3.4 2.392,86 1.239,42 358,93 185,91 400,00 400,00 0,00 0,00 0,00 0,00 0,00 0,00 3.151,79 1.825,33 

3.5 0,00 0,00 

3.6 0,00 0,00 

3.7 0,00 0,00 

3.8 0,00 0,00 

WP3 11.535,04 11.535,04 1.730,25 1.730,25 1.200,00 1.200,00 16.560,06 14.490,02 0,00 0,00 0,00 0,00 31.025,35 28.955,31 -6,672%

4.1 1.653,07 1.652,70 247,96 247,90 400,00 400,00 0,00 0,00 0,00 0,00 0,00 0,00 2.301,03 2.300,60 

4.2 983,63 984,00 147,54 147,60 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 1.131,17 1.131,60 

4.3 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 

4.4 0,00 0,00 

4.5 0,00 0,00 

4.6 0,00 0,00 

4.7 0,00 0,00 

4.8 0,00 0,00 

WP4 2.636,70 2.636,70 395,50 395,50 400,00 400,00 0,00 0,00 0,00 0,00 0,00 0,00 3.432,20 3.432,20 0,000%

5.1 0,00 0,00 

5.2 0,00 0,00 

5.3 0,00 0,00 

5.4 0,00 0,00 

5.5 0,00 0,00 

5.6 0,00 0,00 

5.7 0,00 0,00 

5.8 0,00 0,00 

WP5 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 #DIV/0!

TOT 55.013,01 54.381,38 8.251,93 8.157,19 6.908,63 7.635,00 45.910,07 45.910,06 3.270,26 3.270,26 0,00 0,00 TOT 120.353,90 120.353,89 

-1,15% -1,15% 10,51% 0,00% 0,00%

Equipment

Small scale 

infrastructur and 

construction works Preparation 

costs

TOTAL

SIU Reporting - Budget change tool 

PP (name of 

the PP ) 

BUDGET
Staff

Office and 

Administration

Travel and 

Accomodation

External Expertise and 

services



Table PP budget with details per BL/activity/WP 

Original New Original New Original New Original New Original New Original New Original New

0.1 1000 1000 1000

WP0 1000 1000 1000

1.1 1.000,00 1.000,00 150,00 150,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 1.150,00 1.150,00 

1.2 10.750,00 11.250,00 1.612,50 1.687,50 0,00 0,00 0,00 0,00 1.400,00 1.400,00 0,00 0,00 13.762,50 14.337,50 

1.3 4.500,00 4.550,00 675,00 682,50 1.500,00 1.500,00 0,00 0,00 0,00 0,00 0,00 0,00 6.675,00 6.732,50 

1.4 9.850,00 10.850,00 1.477,50 1.627,50 1.061,52 1.061,52 0,00 0,00 0,00 0,00 0,00 0,00 12.389,02 13.539,02 

WP1 26.100,00 27.650,00 3.915,00 4.147,50 2.561,52 2.561,52 0,00 0,00 1.400,00 1.400,00 0,00 0,00 33.976,52 35.759,02 5,246%

2.1 500,00 500,00 75,00 75,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 575,00 575,00 

2.2 1.780,21 1.780,21 267,03 267,03 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 2.047,24 2.047,24 

2.3 1.400,00 1.400,00 210,00 210,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 1.610,00 1.610,00 

2.4 1.000,00 1.060,00 150,00 159,00 1.500,00 1.500,00 0,00 0,00 0,00 0,00 0,00 0,00 2.650,00 2.719,00 

2.5 0,00 0,00 

2.6 0,00 0,00 

2.7 0,00 0,00 

2.8 0,00 0,00 

WP2 4.680,21 4.740,21 702,03 711,03 1.500,00 1.500,00 0,00 0,00 0,00 0,00 0,00 0,00 6.882,24 6.951,24 1,003%

3.1 7.540,00 7.710,00 1.131,00 1.156,50 2.512,99 2.512,99 8.500,00 7.778,00 0,00 0,00 0,00 0,00 19.683,99 19.157,49 

3.2 8.040,00 8.140,00 1.206,00 1.221,00 600,00 650,00 7.200,00 8.200,00 1.051,50 961,50 0,00 0,00 18.097,50 19.172,50 

3.3 6.779,79 6.779,79 1.016,97 1.016,97 0,00 0,00 29.900,00 29.900,00 0,00 0,00 0,00 0,00 37.696,76 37.696,76 

3.4 5.300,00 5.300,00 795,00 795,00 912,99 862,99 8.300,00 5.950,00 0,00 0,00 0,00 0,00 15.307,99 12.907,99 

3.5 0,00 0,00 

3.6 0,00 0,00 

3.7 0,00 0,00 

3.8 0,00 0,00 

WP3 27.659,79 27.929,79 4.148,97 4.189,47 4.025,98 4.025,98 53.900,00 51.828,00 1.051,50 961,50 0,00 0,00 90.786,24 88.934,74 -2,039%

4.1 1.600,00 1.600,00 240,00 240,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 1.840,00 1.840,00 

4.2 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 

4.3 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 

4.4 0,00 0,00 

4.5 0,00 0,00 

4.6 0,00 0,00 

4.7 0,00 0,00 

4.8 0,00 0,00 

WP4 1.600,00 1.600,00 240,00 240,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 1.840,00 1.840,00 0,000%

5.1 0,00 0,00 

5.2 0,00 0,00 

5.3 0,00 0,00 

5.4 0,00 0,00 

5.5 0,00 0,00 

5.6 0,00 0,00 

5.7 0,00 0,00 

5.8 0,00 0,00 

WP5 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 #DIV/0!

TOT 60.040,00 61.920,00 9.006,00 9.288,00 8.087,50 8.087,50 53.900,00 51.828,00 2.451,50 2.361,50 0,00 0,00 TOT 134.485,00 134.485,00 

3,13% 3,13% 0,00% -3,84% -3,67%

Equipment

Small scale 

infrastructur and 

construction works Preparation 

costs

TOTAL

SIU Reporting - Budget change tool 

PP (name of 

the PP ) 

BUDGET
Staff

Office and 

Administration

Travel and 

Accomodation

External Expertise and 

services



Table PP budget with details per BL/activity/WP 

Original New Original New Original New Original New Original New Original New Original New

0.1 8.000,00 8.000,00 8.000,00

WP0 8.000,00 8.000,00 8.000,00

1.1 € 8.949,54 € 8.949,54 € 1.342,43 € 1.342,43 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 10.291,97 10.291,97

1.2 € 48.949,88 € 51.625,83 € 7.342,49 € 7.743,87 € 1.222,90 € 1.154,73 € 10.600,00 € 10.577,01 € 7.200,00 € 5.107,15 € 0,00 € 0,00 75.315,27 76.208,59

1.3 € 45.280,25 € 37.772,43 € 6.792,03 € 5.665,86 € 12.785,36 € 12.764,74 € 9.420,00 € 6.242,71 € 0,00 € 0,00 € 0,00 € 0,00 74.277,64 62.445,74

1.4 € 42.759,79 € 50.601,81 € 6.413,98 € 7.590,28 € 1.917,19 € 1.577,09 € 21.301,00 € 20.811,55 € 0,00 € 0,00 € 0,00 € 0,00 72.391,96 80.580,73

WP1 € 145.939,45 € 148.949,61 € 21.890,94 € 22.342,45 € 15.925,45 € 15.496,56 € 41.321,00 € 37.631,27 € 7.200,00 € 5.107,15 € 0,00 € 0,00 232.276,84 229.527,04 -1,184%

2.1 € 11.131,68 € 11.131,68 € 1.669,75 € 1.669,75 € 2.177,32 € 2.177,32 € 5.150,00 € 5.112,40 € 0,00 € 0,00 € 0,00 € 0,00 20.128,75 20.091,15

2.2 € 13.423,87 € 13.423,87 € 2.013,58 € 2.013,58 € 0,00 € 0,00 € 15.440,04 € 15.440,04 € 0,00 € 0,00 € 0,00 € 0,00 30.877,48 30.877,49

2.3 € 8.586,38 € 9.557,72 € 1.287,96 € 1.433,65 € 0,00 € 0,00 € 10.550,00 € 8.218,71 € 270,26 € 270,26 € 0,00 € 0,00 20.694,60 19.480,34

2.4 € 28.296,13 € 28.572,65 € 4.244,41 € 4.285,90 € 13.034,13 € 15.814,46 € 19.859,97 € 20.536,52 € 0,00 € 0,00 € 0,00 € 0,00 65.434,64 69.209,53

WP2 € 61.438,05 € 62.685,91 € 9.215,70 € 9.402,88 € 15.211,45 € 17.991,78 € 51.000,01 € 49.307,67 € 270,26 € 270,26 € 0,00 € 0,00 137.135,47 139.658,50 1,840%

3.1 € 33.589,43 € 30.539,53 € 5.038,41 € 4.580,93 € 3.567,77 € 3.076,41 € 19.903,01 € 17.879,23 € 858,00 € 858,00 € 0,00 € 0,00 62.956,62 56.934,10

3.2 € 81.274,52 € 80.170,58 € 12.191,18 € 12.025,59 € 2.597,00 € 2.471,99 € 17.747,66 € 16.825,32 € 1.051,50 € 961,50 € 0,00 € 0,00 114.861,86 112.454,98

3.3 € 39.132,10 € 44.887,84 € 5.869,82 € 6.733,17 € 2.818,00 € 2.935,30 € 61.120,07 € 58.984,63 € 1.974,00 € 1.900,90 € 0,00 € 0,00 110.913,99 115.441,84

3.4 € 25.999,86 € 26.347,89 € 3.899,98 € 3.952,18 € 2.132,99 € 2.037,81 € 16.700,00 € 13.985,00 € 0,00 € 0,00 € 0,00 € 0,00 48.732,83 46.322,88

WP3 € 179.995,92 € 181.945,83 € 26.999,38 € 27.291,87 € 11.115,76 € 10.521,51 € 115.470,74 € 107.674,18 € 3.883,50 € 3.720,40 € 0,00 € 0,00 337.465,30 331.153,80 -1,870%

4.1 € 27.308,77 € 30.446,38 € 4.096,32 € 4.566,95 € 9.940,00 € 5.843,14 € 8.000,00 € 5.334,30 € 0,00 € 0,00 € 0,00 € 0,00 49.345,09 46.190,77

4.2 € 67.082,40 € 74.818,51 € 10.062,35 € 11.222,78 € 10.719,54 € 7.876,85 € 86.963,21 € 79.674,36 € 13.148,19 € 13.127,79 € 0,00 € 0,00 187.975,69 186.720,29

4.3 € 24.963,41 € 25.687,45 € 3.744,51 € 3.853,12 € 3.916,80 € 3.680,67 € 20.090,89 € 30.608,81 € 2.179,20 € 2.012,76 € 0,00 € 0,00 54.894,81 65.842,81

WP4 € 119.354,58 € 130.952,34 € 17.903,18 € 19.642,85 € 24.576,34 € 17.400,66 € 115.054,10 € 115.617,47 € 15.327,39 € 15.140,55 € 0,00 € 0,00 292.215,59 298.753,87 2,237%

TOT 506.728,00 524.533,69 76.009,20 78.680,05 66.829,00 61.410,51 322.845,85 310.230,59 26.681,15 24.238,36 0,00 0,00 TOT 1.007.093,20 1.007.093,20

3,51% 3,51% -8,11% -3,91% -9,16%

SIU Reporting - Budget change tool 
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Staff Office and Administration Travel and Accomodation
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services Equipment


