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ACRONYM DEFINITION 
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1 Introduction 

1.1 Background of the project  

The main goal of the NET4mPLASTIC project is to achieve an efficient monitoring system for plastic and 

MP distribution along the Croatian and Italian coastal and marine areas in order to improve the 

environmental coastal and marine sea quality conditions. 

According to doc R1, the WP5 deals with the design implementation of the EWS - Early Warning System 

including: 

• a control centre, based on system hardware and network (Prosoft), and a EWS application 
(Hydra Solutions) integrated with the transport model and external systems (such as the 
oceanographic model - (Marche Region);  

• Integrated Marine Drone, for collection of MP - microplastic, and geolocalized water indicators 
on the route (Hydra Solutions); 

• Integrated Marine OBU, a unit to be installed on board of ships for improved MP collection with 
geolocalized water indicators on the route (Hydra Solutions). 

The design shall be carried out with the modern system engineering approach based on UML - Unified 

Modelling Language (Hydra Solutions). UNITS and RERA SD will provide data for the first set up of the 

platform related to MP. Based on this WP, the transport model will be developed in WP4. The 

development of the EWS platform integrated with the transport model will be done in WP5.  

The activities planned for WP5 are the following:  

- development of the EWS - Early Warning System data center platform and integration with the 
transport model (WP4)  

- development of the UAV/marine drone for real-time data acquisition  
- testing and calibration  
- business simulation for testing the solution with real users – 
- final assessment of the solution, including a CBA–cost benefit analysis and the preparation of 

the business plan.  
The main expected output will be:  

- EWS integrated platform, implemented and tested  

- Training for the required personnel and users - Assessment of the platform.  

The required main software modules of the EWS platform will be:  

- MP Transport model, providing data with distribution and concentration,  
- MP WebGIS platform, for: a) Display MP data (historical, actual forecast, 24-72h forecast) b) 

Early warning provision, based on the transport model c) Data entry, recording & replay  
- MP DB, the DB for collecting data  
- A mobile APP, for starting/closing the field activities and for data reporting  
- Firmware for marine remote units - Integration with external system, for meteo/other data  

 

The coordinator will be Hydra Solutions. The EWS SW platform will be developed by Hydra Solutions, with 

the support of Marche Region for the transport model, and Prosoft for localization, the ICT 
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implementation, the integrated testing, training and support for maintenance activities. UNITS will 

coordinate the assessment of the platform. The other partners involved will give contribution for data 

entry, as target user, and for preparation of the required documentation. The user target group will be 

based on the main project partners, institution, regions and councils. They will be involved in the design 

stage for collecting the main needs, for testing and user training of the solution. The target group will be 

required to use the system during the business simulation, and provide feedback. 

The expected reports within WP5 are the following:  

• D 5.1.4 –Hardware and Network Integration Report (Report): this deliverable will provide a 
report with details on integration of the network and other hardware required for the system; 

• D 5.1.5 –Test procedures and reporting (Report): this deliverable will provide the procedures for 
testing the data centre and the integrated solution in the test bed environment, and the 
reporting of the tests done to assure the quality of the solution provided;  

• D 5.1.6 –Hardware & Network Maintenance Manual (Document); this deliverable will provide 
the manual for the maintenance of the hardware and the network of the system;  

• D 5.1.7 –Software User and Maintenance Manual (Document); this deliverable will provide the 
manual for the maintenance of the software and the User manual for the operators 

• D 5.2.4 – Marine OBU / Drone Test Procedure and Report (Document): this deliverable will 
provide the procedures for testing the drones and the OBU, and the reporting of the tests done 
to assure the quality of the solution provided;  

• D 5.2.5 –Marine OBU / Drone Maintenance Manual (Document); this deliverable will provide the 
manual for the maintenance of the Drone and OBU;  

• D 5.2.6 – Marine OBU / Drone User Manual (Document); this deliverable will provide the User 
manual for the operators;  

• D 5.3.1 – Data Centre Hardware and Network Facility implemented (Hardware, report), in this 
deliverable is relevant to the implementation of the data centre for the integrated solution, 
hardware and the network facility, and the preparation of the AS BUILT document describing 
the data centre facility; 

• D 5.3.2 – Remote Units and Data Centre Communication Test Procedure and Report 
(Document);  this deliverable will provide the procedures for testing the communication 
integration between remote units and the data centre, and the relevant reporting of the tests 
done to assure the quality of the solution provided; 

• D 5.3.3 – Data Centre Test Procedure and Report (Document): this deliverable will provide the 
procedures for testing the features of the solution provide in the data centre, and the relevant 
reporting of the tests done to assure the quality of the solution provided, that will be done in 
cooperation with the main stakeholders;  

• D 5.3.4 – Integrated System Final Test Procedure and Report (Document):  this deliverable will 
provide the procedures for the integrated test cases testing the integrated solution, and the 
relevant reporting of the tests done to assure the quality of the solution provided, that will be 
done in cooperation with the main stakeholders. 

• D 5.4.1 – Training documentation (document): this deliverable is relevant to the implementation 
of the required documentation for performing training to the personnel involved in the business 
simulation (as defined in the WP3.3 and the design of the solution); 

http://www.italy-croatia.eu/
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• D 5.4.2 – Training assessment (report): this deliverable is relevant to the implementation of the 
training to be done for the personnel involved in the business simulation, with a reporting on 
evaluation of the training; 

• D 5.4.3 – Integrated Marine Remote unit (Drone/OBU): this deliverable is relevant to the final 
description of the Integrated Marine Remote unit (Drone/OBU); 

• D 5.4.4 – Questionnaire for platform assessment (report)  this deliverable is relevant to the 
preparation of a questionnaire for evaluation of the platform from the user point of view 
involved in the business simulation;  

• D 5.4.5 –Cost Benefits Analysis – CBA of the platform (Document);  this deliverable will provide a 
final document with lessons learnt during the real use of the platform, an evaluation of the 
benefits of the platform, and costs for full exploitation of the solution, including the future 
recommendations on potential improvement, and including a business plan for a full 
implementation of the platform. 

 

1.2 Purpose of the report  

This document descrive the deliverable D.5.4.1 – Training documentation, following the implementation 

of the EWS and relevant testing.  

This deliverable is within the activity 5.4 of the Net4mPlastic project - Pilot implementation, business 

simulation and assessment, that is focused on the implementation of the required documentation for 

performing training to the personnel involved in the business simulation.  

The purpose of this document is summarized as follows: 

• To provide a description on how to use the EWS platform   

• To provide a description on how to use the drone solution    

• To provide a description on how to use the mobile app for data collection     

• To include the training assessment template  
 

The main tasks planned in the activity 5.4 of the Net4mPlastic project are the following: 

• implementation of the solution in the pilot sites. A user training will be performed for each area. 
A total n. of 2 Drones and 2 OBU has been planned for the field activities (UNITS)  

• start up a period of min 4 months of BS 

• Business Simulation, where real users will be involved in the process using the system, in 
cooperation with the main stakeholders, performing the required field activities and reacting in 
case Early Warning will be provided by the platform (UNITS)  

• an assessment will be performed to provide a CBA – Cost / Benefits Analysis of the platform, 
providing future recommendation on potential improvement, and including a business plan for a 
full implementation of the platform (UNITS).  

The coordinator of this activity will be UNITS, in cooperation with UNIST-FGAG, UNIFE, RERA, HYDRA, 

PROSOFT, MARCHE, and other institutional users that will be selected.  
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1.3 Reference documentation  

No Title  Rif/Report N. Pubblished by 

[R1] APPLICATION FORM - NET4mPLASTIC Project  - 
New Technologies for macro and Microplastic 
Detection and Analysis in the Adriatic Basin  

2014 - 2020 Interreg V-A Italy - Croatia CBC 
Programme Call for proposal 2017 Standard - 
NET4mPLASTIC Priority Axis:Environment and 
cultural heritage 

Application ID: 
10046722, dated 
30/06/2017 

Lead 
applicant: 
UNIVERSITY 
OF FERRARA 

[R2] D 5.1.4 –Hardware and Network Integration 
Report 

 ACT5.1 – 
Net4Mplastic  

[R3] D 5.1.5 –Test procedures and reporting 
(Report) 

 ACT5.1 – 
Net4Mplastic  

[R4] D 5.1.6 –Hardware & Network Maintenance 
Manual 

 ACT5.1 – 
Net4Mplastic  

[R5] D 5.1.7 –Software User and Maintenance 
Manual 

 ACT5.1 – 
Net4Mplastic  

[R6] D 5.2.4 – Marine OBU / Drone Test 
Procedure and Report 

 ACT5.2 – 
Net4Mplastic  

[R7] D 5.2.5 –Marine OBU / Drone Maintenance 

Manual 
 ACT5.2 – 

Net4Mplastic  

[R8] D 5.2.6 – Marine OBU / Drone User Manual  ACT5.2 – 
Net4Mplastic  

[R9] 
D 3.3.1 – EWS Requirements definitions based on 

the stakeholders and users’ needs, through 

questionnaires and specific meeting 

 ACT3.3 – 
Net4Mplastic 

[R10] 
D 3.3.2 – EWS Hardware Architecture and network 

design (central Data Centre Hardware Architecture 

Client/Server, Data network architecture and 

related communication segments) 

 ACT3.3 – 
Net4Mplastic 

[R11] 
D 3.3.3 – EWS Software Architecture design (data 

modelling software, GIS applications, early warning 

detection software, etc.), the Relational Database 

to manage all collected data with related meta 

data, the communication Front-End for web remote 

 ACT3.3 – 
Net4Mplastic 
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access, the Data Centre Software Interfaces for 

users 

[R12] 
D 3.3.4 – EWS Hardware and other software 

Components Specifications design (Integrated 

Marine Drone and Marine OBU, with details of 

required components (hardware and firmware), 

firmware and other software components (mobile 

apps for managing the drones and for remote 

mobile activities). 

 ACT3.3 – 
Net4Mplastic 

[R13] 
D 3.3.5 - Report and database provision with all the 

collected data 
 ACT3.3 – 

Net4Mplastic 

[R14] 
D 5.3.1 - Data Centre Hardware and Network 

Facility implemented (Hardware, report) 
 ACT5.3 – 

Net4Mplastic 

[R15] 
D 5.3.2 - Remote Units and Data Centre 

Communication Test Procedure and Report 

(Document) 

 ACT5.3 – 
Net4Mplastic 

[R16] 
D 5.3.3 - Data Centre Test Procedure and Report 

(Document) 
 ACT5.3 – 

Net4Mplastic 

[R17] 
D 5.3.4 - Integrated System Final Test Procedure 

and Report (Document) 
 ACT5.3 – 

Net4Mplastic 
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2 How to use the EWS platform  

How to use the EWS platform is reported in ANNEX EWS. It is the software user manual. 
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3 How to use the Drone platform  

How to use the Drone platform is reported in ANNEX DRONE. 
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4 How to use the mobile app solution  

How to use the mobile APP solution Sea Sentinel is reported in ANNEX MOBILE APP 
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5 ANNEXES 
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