



ArTVision+ “Enhancing touristic development and promotion through prism of culture”

Priority Axis: Environment and cultural heritage

3.1 - Make natural and cultural heritage a leverage for sustainable and more balanced territorial development

D1.1.2 Minutes of KOM Meeting and SC

WP1- Project management and coordination of activities

A1.1. Start-up activities

APRIL 2018

LP- PRIMORJE-GORSKI KOTAR COUNTY

Public document

In Application form, as part of activity 1.1. Start-up activities, D1.1.2 Minutes of KOM Meeting and SC “will contain the Minutes of the initial meeting and the minutes of SC meetings.” (page 34).

The Kickoff meeting was held in premises of Apulia Film Commission on 4th of April 2018. Representatives of following partners were present: Pino Pascali Foundation, Kvarner Tourist Board, Primorje-Gorski Kotar County, University Ca’Foscari, Veneto Region, Puglia Region and Logoteam d.o.o.

Representatives of Puglia Region, Veneto Region and Ca’Foscari University have opened a **press conference** and greeted all present participants and emphasized the importance of the Project as the continuation of very successful project ArTVision which encouraged video creativity. After the welcome note, Primorje-Gorski Kotar County representative, as Lead partner, presented the basic information about the ArTVision+ project to the journalists.

After the press conference, **partners meeting** was held. Joint Secretariat of the Interreg Italy – Croatia programme representative presented the programme and the basic rules of implementation via telephone connection. Lead partner and WP Leaders presented the purpose and the goal of each Work package. Each activity and its deliverables were presented in detail. Through discussion, partnership agreed on the implementation dynamics and delivery deadlines.

In the afternoon hours first **Steering Committee Meeting** was held. A Steering Committee was established consisting of representatives of the present partners. Each partner has one SC representative who has to be present at SC meetings or written notify to LP about his replacement. Representatives of following partners were present: Pino Pascali Foundation, Kvarner Tourist Board, Primorje-Gorski Kotar County, University Ca’Foscari, Veneto Region.

The Steering Committee members have analysed all the project activities and agreed on a model of work and monitoring of each individual work package.

