



**Interreg**  
**Italy - Croatia**  
**TEMPUS**



EUROPEAN UNION

## 6<sup>th</sup> Partner Meeting

05- May -2022

Venue: Microsoft Teams

Click [HERE](#) to join the meeting

TIME (CET)	TOPIC	SPEAKER
09:00	<b>Welcome and official opening</b> Welcome to participants and introduction to the working day	ITC-CNR Coordinator A. Occhiuzzi
09:05	<b>Update on Small Scale Infrastructures and Update on project major modification procedure</b>	ITC-CNR A. Occhiuzzi Solin Municipality I.Tokic
9:30	<b>WP3: Pilot testing for co-designing HD urban strategies</b> <ul style="list-style-type: none"> <li>• WP state of the art (with special reference to delays, problems occurred and related mitigation measures)</li> <li>• Questions &amp; answers (5')</li> </ul>	CertiMaC M.Santandrea
9:40	<b>WP4: Port cities storytelling for HD entrepreneurial innovation</b> <ul style="list-style-type: none"> <li>• WP state of the art (with special reference to delays, problems occurred and related mitigation measures)</li> <li>• Questions &amp; Answers (5')</li> </ul>	RDA Porin D. Sošić
9:50	<b>WP5: Community building to promote HD joint development</b> <ul style="list-style-type: none"> <li>• WP state of the art with special reference to delays, problems occurred and related mitigation measures)</li> <li>• Questions &amp; Answers (5')</li> </ul>	UNIBO G.Lepore
10:00	<b>WP1: Project Management</b> <ul style="list-style-type: none"> <li>• WP state of the art (with special reference to delays, problems occurred and related mitigation measures)</li> <li>• Periodic quality monitoring</li> <li>• Periodic financial monitoring</li> <li>• Questions &amp; Answers (5')</li> </ul>	ITC-CNR L.Modugno
10:30	<b>WP2: Communication Activities</b> <ul style="list-style-type: none"> <li>• WP state of the art (with special reference to delays, problems occurred and related mitigation measures)</li> <li>• Rescheduling project events and planning preparatory activities (2nd exhibition opening; TUAs Opening events; Mix &amp; Match event; Hack Days)</li> <li>• Questions &amp; answers (5')</li> </ul>	RERA N.Ugrin
11:15	<i>Coffee Break</i>	
11:30	<b>Focus on new project GANTT</b> <ul style="list-style-type: none"> <li>• Presentation of the draft Project Gantt</li> <li>• Round Table on next project activities' plan according to the 2<sup>nd</sup> major modification and Gantt</li> </ul>	ITC-CNR L.Modugno PP
13:00	<b>Wrap-up and discussion on any business emerged</b>	ALL