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INTRODUCTION

The present Deliverable contains a summary of the LSG meetings performed in each TEMPUS city
(Ravenna, Solin and Rijeka). The report keeps trace of themes dealt with, advancement steps, troubles
faced & solutions individuated, as well as of the info related to monitoring activities.

The document is made of three Sections, one for each TEMPUS city.

RAVENNA

Date: 04/06/2020
Participants:
- Luca Laghi - CertiMaC;
- Mattia Santandrea - CertiMaC;
- Anna Uttaro - UNIBO;
- Marco Padula — ITC-CNR;
- Saveria Teston — CNA Ravenna;
- Roberto Malvezzi — ITC-CNR.
- Maria Cristina Garavelli — Officina Meme Architetti;
- Paolo Contessi — Nova Engineering.
- Silvia Rossi — Clust-ER BUILD;
- Roberto Abbondanza — Owner of the area;
- Luca Frontali — Representative of the architects of Ravenna;
- Giacomo Costantini — Ravenna Municipality;
- Raffaella Bendazzi — Ravenna Municipality.
Themes Discussed:
- Presentation of the participant to LSG;
- Presentation of the TEMPUS project;
- Presentation of the pilot that will be realized in Ravenna;
- Objectives of the working group;

- Exchange session among participants.

European Regional Development Fund www.italy-croatia.eu/tempus
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Results:
The first LSG meeting was held online via Google Meet. The themes discussed were:
- Awareness and involvement of the participants to the TEMPUS project;
- Discussion on the four main topics related to the process of realization of the TEMPUS pilot
in Ravenna, i.e., Urbanistic and Normative Aspects, Technological Aspects, Public
Procurement and Business Strategy;

- Definition of the Timeline of the next meetings.

Date: 16/07/2020
Participants:
- Luca Laghi - CertiMaC;
- Mattia Santandrea - CertiMaC;
- Anna Uttaro - UNIBG;
- Marco Padula — ITC-CNR;
- Saveria Teston — CNA Ravenna;
- Maria Rosa Bordini — CAN Ravenna.
- Roberto Malvezzi — ITC-CNR.
- Maria Cristina Garavelli — Officina Meme Architetti;
- Paolo Contessi — Nova Engineering.
- Silvia Rossi — Clust-ER BUILD;
- Fabrizio Morgagni — Owner of the area;
- Piera Nobili — Representative of the architects of Ravenna;
- Valeria Galanti — Ravenna Municipality;
- Raffaella Bendazzi — Ravenna Municipality;

- Fausto Mazzesi — Ravenna Municipality.

European Regional Development Fund www.italy-croatia.eu/tempus
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Progetto TEMPUS - Secondo incontro Gruppo di Lavoro (2020-07-16 at

premi | Esc| per uscire o

Progetto TEMPUS - Secondo incontro Gruppo di.. A

= o & » o m @ @

Themes Discussed:
The second LSG meeting was held online via Google Meet. The themes discussed were:
- Synthesis of the first LSG meeting;
- Analysis of the State of Advancement of the works related to the pilot.
- Analysis of the suggestions connected to the four thematic points highlighted during the
first LSG meeting with a technical session performed by participants;
- Exchange session among participants.
Results:
- Analysis of the problems encountered in the elaboration of the public tender;
- Technical Session performed by “Arch. Raffaella Bendazzi” with a focus on the new
Urbanistic Plan of Ravenna and the opportunities for Temporary Reuses;
- Technical Session performed by “Geom. Fausto Mazzesi” and “Ing. Valeria Galanti” on the
procedures that can be adopted in order to facilitate the process of Temporary Reuses;
- Technical Session performed by “Ing. Fabrizio Morgagni” on the opportunities that an owner
of an area can obtain by allowing Temporary Reuses on it.
- Technical Session performed by “Arch Piera Nobili” on the opportunities of Temporary
Reuses for Architects;

- Technical Session performed by “Arch Silvia Rossi” on the implementation of digital tool for
Temporary Uses Actions. w’
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Date: 02/03/2023
Participants:

- Federica Montani - Certimac;

- Eleonora Sangiorgi - Certimac;

- Pietro Savorani - Certimac;

- Massimo Bottacini - Certimac;

- Loredana Modugno - ITC CNR;

- Maria Cristina Garavelli - Officina MEME Architetti;
- Fabrizio Morganti - Consorzio Agrario;

- Raffaella Bendazzi - Ravenna Municipality;
- Valeria Galanti -Ravenna Municipality;

- Rita Rava - OAPPC RA;

- Saveria Teston - UNIBO.

Persone X

&+ Aggiungi persone

‘ Q Cerca persone

Chiamata in corso

#%

#%

#%

e Loredana Modugno
0 Maria Cristina Garavelli
0 Morgagni

@ seversmeston
° valeria galanti

#%

© 0 #

#%

valeria galanti

B
14:40 | LGS meeting N H ® 28 & &

Themes discussed:
The Third LSG meeting was held online via GoogleMeet. During the meeting, the main features and

characteristics of the project, and the activities planned, were explained. In particular, the main
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differences between the original and the new project (approved by the Programme Managing
Authority following the Major Modification procedure) were explained.
The main topics discussed were:

- Temporary Uses Actions (TUA): what are, which are the different types of TUA (Events, Urban
and Land Art, Container-based, Incremental re-Activation, Tactical Urbanism) and which are
their main features;

- Interventions foreseen by the first version of the project;

- Excursus of the 4 Thematic Points identified and discussed during the 1%tand 2" LSG meetings
to organize the LSG work, that is: 1) Public Procurement, 2) Urbanistic-administrative aspect,
3) Business Strategy, and 4) Technological aspects-energy efficiency;

- New project and reasons behind the modification occurred;

- 4 Fluxes guiding the general framework of the Call for ideas to define the activities to be
carried out within the TUA area and presentation of the ideas selected through the Call;

- Tempus Fugit schedule (from 3™ to 31t March).

The discussion was moderated by Massimo Bottaccini and Maria Cristina Garavelli, appointed for the
TUA architectural design, explained the project before and after the Major Modification.

After the presentation, Rita Rava, moving from the main features of the project opened a discussion
on the role of the architects within the urban regeneration processes, with a special focus on the
temporary use as strategic instrument to facilitate and speed up the landscape transformation.
Results:

- Alignment of all LSG participants to the main concept on which the project is based and of
the main modifications that occurred from the last meetings (04/06/2020 and 16/07/2020);

- Knowledge of the project activities scheduled for the month of March.

Date: 09/03/2023
Participants:
- Diego Occhiali - TUMM E.T.S,;

- Raffaella Bendazzi - Ravenna Municipality;

European Regional Development Fund www.italy-croatia.eu/tempus
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- Valeria Galanti - Ravenna Municipality;

- Fausto Mazzesi - Ravenna Municipality;

- Piera Nobili - OAPPC-RA;

- Flavio Bergonzoni - CNA RA;

- Livia Gabbanelli - CNA RA;

- Maria Rosa Bordini - CNA RA;

- Maria Cristina Garavelli - Officina MEME Architetti;
- Saveria Teston - UNIBO;

- Massimo Bottacini - Certimac;

- Pietro Savorani - Certimac.

The participants to the inspections outside the construction site

European Regional Development Fund www.italy-croatia.eu/tempus
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On field survey

Themes discussed:

The 4" LSG meeting saw a on the field survey of the TUA construction site.

The inspection was guided by Maria Cristina Garavelli. LSG participants had to split into two groups
due to security rules.

Results:

The participants were aligned on the work in progress for the realisation of TUA infrastructures.

Date: 09/03/2023
Participants:
- Raffaella Bendazzi - Ravenna Municipality;
- Valeria Galanti - Ravenna Municipality;
- Fausto Mazzesi - Ravenna Municipality;
- Piera Nobili - OAPPC-RA;
- Flavio Bergonzoni - CNA RA;
- Livia Gabbanelli - CNA RA;
- Maria Rosa Bordini - CNA RA;

European Regional Development Fund www.italy-croatia.eu/tempus
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- Maria Cristina Garavelli - Officina MEME Architetti;
- Saveria Teston - UNIBO;
- Massimo Bottacini - Certimac;

- Pietro Savorani - Certimac.

Themes discussed:
The 5" LSG meeting was held in presence at the Ravenna Port Authority's headquarter. During the
meeting, moderated by Massimo Bottacini, a comparison of the main characteristics which distinguish

the supposed and the actual projects is made.

Panels used to moderate he LSG discussion
The 4 Thematic Points guided the discussion and were useful to organize contents: constrains,
opportunities, weaknesses and strengths of both the project versions. Topics addressed by the
discussion were:

- How the TUA project integrates into the wider Darsena Urban Regeneration Process;

- The role of procurement (public and private) in delaying the original timelines of the project

and, in general, how public-private procurements can affect TUA realizations;

European Regional Development Fund . www.italy-croatia.eu/tempus
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- If and how the local (regional and municipal) regulatory framework can support, facilitate
and speed up TUAs realization;
- How the typology of temporary use brings to different Business Strategies to promote and
foster the areas’ transformation;
- How RES production can support the TUA transformative process;
Results:
The main results coming from the discussion were:
- the alignment on the future strategic pathway to be followed for the TUA development in
order to ensure its sustainability;
- raised awareness on the need of adequate and proper regulatory frameworks at national,

regional and local level.

Date: 16/03/2023
Participants:
- Saveria Teston - UNIBO;
- Fausto Mazzesi - Ravenna Municipality;
- Raffaella Bendazzi - Ravenna Municipality;
- Rita Rava - OAPPC RA;
- Federica Montani - Certimac;
- Pietro Savorani - Certimac;
- Massimo Bottacini — Certimac;
- Maria Cristina Garavelli - Officina MEME Architetti;
- Silvia Rossi - Cluster Build

- Maria Rosa Bordini - CNA RA.
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0 Raffaella Bendazzi
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Silvia Rossi

Tutti gli invitati stanno partecipando

H
2

14:41 | TEMPUS: 6° LSG meeting

Themes discussed:

The 6™ and final LSG meeting was held online via GoogleMeet. The discussion was moderated by
Massimo Bottacini. The discussion deepened themes and suggestions emerged during the previous
LSG meeting in order to define some recommendations to be shared with local decision-makers with
the purpose to promote a strategic use of the different typologies of temporary uses: Events,
Urban/Land Art Actions, Container-based projects, Incremental re-Activation path, Tactical Urbanism.
In particular, the following issues were discussed:

- How planning activities should take into account the different typologies of temporary uses,
to be intended as tactical instruments to achieve strategic goals;

- The key role of temporary uses in urban regeneration processes;

- The main contents of the Emilia-Romagna legislation on Temporary Uses (i.e. Regional Law
n. 24/2017),

- The interlink between temporary uses’ architectural/functional projects and strategy for
people involvement: functions aimed at promoting new habits brings to the creation of a
local urban polarity (target: citizens); on the other hand, functions addressed to undertake
the realization of a R&l centre (one of the Ravenna TUA's objective) lead to the creation of a

polarity of regional/national level (target: CCl, associations, citizens);

European Regional Development Fund www.italy-croatia.eu/tempus
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Results:

The result of the meeting was a set of impressions, suggestions and opinions which will be used for
the definition of the TUA Recommendations (D3.3.4).

Regarding the Business Strategy:

- The creation of a register recording the privates who want to make available their proprieties
(lands or buildings) for Temporary Uses could strengthen the possibility to realize container-
based or incremental re-activation projects;

- The need to rely on ready-made devices (i.e. infrastructure containers) in order to design and
realize temporary uses in short time;

- The importance of the citizens participation;

- The difficulties to obtain authorizations for organizing public events as means to collect
economic resources to proceed with the area’s transformation process;

- The necessity to evolve the contractors’ culture to spread the utilization of temporary uses.

Regarding the Urbanistic-administrative aspect:

- The possibility to prototype innovative business and governance models through the
experimentation in temporary uses;

- The difficulties to be compliant with the taxation rules in the initial phases of temporary uses.

Regarding the Public procurement:

- The difficulties of public authorities to efficiently manage public procurements.

pm—
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SOLIN

Date: 13/12/2019
Participants:
- Antonia Vuletic;
- Jelena Borota;
- Bruno Bartulovic;
- Frane Polic;
- Marjana Zizic;
- Antonio Zokic;
- Ante Budimir Bekan;
- Marko Mimica.
Themes Discussed:
- Presentation of TEMPUS project and the City of Solin pilot action;
- LSG's role in the TEMPUS PROJECT.
Results:
- Participants shows interest in the presentation related to TEMPUS project and the pilot
action planned for the city of Solin;
- Detailed description of the LSG's roles in the project activities;
- Agreement among participants for further cooperation with the purpose of implementing
the City of Solin’s pilot action;

- Agreement among participants to attend future LSG meetings.

Date: 14/02/2020
Participants:

- Frane Polic;

- lvana Tokic;

- Marijana Zizic;

- Dujmo Zizic;

- Tonci Ciceric.

European Regional Development Fund www.italy-croatia.eu/tempus
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Themes Discussed:
- Analysis of the City of Solin pilot action and of the related public procurement;
- Planning of the public procurement process implementation;
- Definition of a deadline for the public procurement announcement;
- Planning of the remaining LSG meetings schedule.
Results:
- The Solin TUA and the related public procurement were analysed and discussed;
- The framework of the public procurement process was developed;

- Participants agreed on the approximate deadline for the public procurement announcement.

Date: 25/02/2021
Participants:
Frane Poli¢ (FP)

- Ivana Tokié (IT)
- Marijana Zizi¢ (M2)
- Antonia Zoki¢ (AZ)
- Marko Mimica (MM)
- Ante Budimir-Bekan (ABB)
- Bruno Bartulovi¢ (BB)
- Dujam Zizi¢ (DZ)
Theme Discussed:
- Analysis of the new City of Solin pilot action’s public procurement subject;
- Planning the new pilot action’s public procurement process implementation;
- Setting a deadline for the announcement of the new pilot action’s public
procurement for technical documentation.
Results:
- The City of Solin new pilot action’s public procurement subject analysed;
- The approximate deadline for the announcement of the new pilot action’s public

procurement for technical documentation agreed.

European Regional Development Fund www.italy-croatia.eu/tempus
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Date: 30/06/2021
Participants:
- Frane Polié (FP)
- lvana Tokié (IT)
- Marijana Zizi¢ (MZ)-
- Ante Budimir-Bekan (ABB)
- Bruno Bartulovi¢ (BB)
- Dujam Zizi¢ (DZ)
- Goran Kotur (GK)
- Jelena Borota (JB)
- Natasa Ugrin (NU)

4 E’ 'M

Ante Budimir-B... Jelena Borota

Natasa Ugrin, Pl...

Goran Kotur \ETIELES

Theme discussed:
- Presentation of the new City of Solin pilot location;

- Analysis of the new City of Solin pilot action location:

D3.3.2 — LSGs Meeting Report
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- Status of the new pilot action’s public procurement process implementation;

- Discussing and planning the future steps on the new pilot action location.

Results:

- The City of Solin new pilot action’s location presented and analysed;

- Future steps of the new pilot action’s implementation analysed and discussed.

European Regional Development Fund
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Date: 18/03/2022
Participants:
- Frane Polié (FP)
- lvana Tokié (IT)
- Marijana Zizi¢ (M2)
- Carla Oluji¢ (CO)
- Bruno Bartulovi¢ (BB)
- Dujmo Zizi¢ (DZ)
- Katarina Lenac Babarovi¢ (KB)
- Maja Goles (MG)
- Jasenka Vuletin (JV)
- Natasa Ugrin (NU)

.. ECH.R URED (Host, me)

W\ ETIETE] n Natasa o™

GRAD SOLIN

% GRAD SOLIN

Theme discussed:
- Presentation of the state of the art of the Pilot Action implementation;
- Analysis of the new City of Solin pilot action location;
- Discussing and planning the future steps on the new pilot action location.

Results:

- The City of Solin new pilot action’s location presented and analysed;

- Future steps of the pilot action’s implementation analysed and discussed. _ s

European Regional Development Fund www.italy-croatia.eu/tempus
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Date: 03/11/2022
Participants:
- Frane Poli¢ (FP);
- lvana Toki¢ (IT);
- Marijana Zizi¢ (M2);
- Carla Oluji¢ (CO);
- Katarina Lenac Babarovié (KB);
- Maja Plazibat (MP);
- Marijana Karin Prnjak (MP);
- Jasenka Vuletin (JV);
- Robert Sari¢ (RS);
- Natasa Ugrin (NU).

Participants (10)

Katarina
Q Find a participant

@.“ ECHR URED (Host, me) ¢

a Frane Poli¢ ¢
B 1vena tokié - Grad solin et
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E Solin P
e GRAD SOLIN

@ MARUANA PAVICIC PERA

Themes discussed:
- Presentation of the state of the art of the Pilot Action implementation;
- Discussing and planning the future steps on the new pilot action location.
Results:
- The City of Solin pilot action’s location infrastructure development was presented and

analysed;

Future steps of the pilot action’s implementation analysed and discussed.
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Date: 22/12/2022
Participants:
- Frane Polié (FP);
- lvana Toki¢ (IT);
- Jasenka Vuletin — Grad Solin (GS):
- Marijana Zizi¢ (MZ);
- Marijana Pavici¢ Pera (MP);
- Matko Tomi¢ (MT);
- Carla Oluji¢ (CO);
- Karmela Japirko (KJ);
- Natasa Ugrin (NU);
- Martin Buéan (MB).

- : - Q Find a participant
= @ k . & ECHR URED (Host, me) e
Ll i

- Iy Y ¢ - i 0 ™
.// AL. Ivana Tokic - Grad Solin -
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. I m Marijana 9
m MARIJANA PAVICIC PERA 9
Frane Poli¢ Matko Tomi¢ Karmela Japirko
a Frane Poli¢ Z (Zﬂ
% Frane Poli¢ % Matko Tomi¢ % Karmela Japirko Karmela Japirko X oA
L'l Matko Tomic & A
Marijana MARIJANA PAV... bucanm @ tetoss Ugiin, Pirera ¥ o
Marijana MARUANA PAVICIC PERA Connecting to audio == n bucanm %‘
B GRAD SOLIN

GRAD SOLIN

GRAD SOLIN

Themes discussed:

- Presentation of the current situation of the Pilot Action implementation;
- Works on the City of Solin Pilot Action.
Results:

- The Solin TUA's location infrastructure development was presented and analyzed;

- Future steps of the pilot action’s implementation analyzed and discussed.
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Date: 15/02/2023
Participants:
- Ivana Tokié — Grad Solin (IT);
- Frane Poli¢ (FP);
- Carla Oluji¢ (CO);
- Katarina Lemac Babarovi¢ (KLB);
- Robert Sari¢ (RS);
- Karmela Japirko (KJ);
- Marijana Karin Prnjak (MKP);
- Marijana Pavici¢ Pera (MP);
- Matko Tomié (MT);
- Natasa Ugrin (NU);
- Jasenka Vuletin - Grad Solin (GS);

- Turisticka zajednica Solin (TZ).

A4 Participants (11)

Q Find a participant

@ ECHR. URED (Host, me) ¢ ™
Ivana Toki¢ - Grad Solin 4 ™
Ivana Tokic - Grad Solin \ > — g
o Frane ¥ o™
Karmela Japirko Z (o]
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Marijana Karin... TZ Solin B o Tomic ¥ o
Matko Tomi¢ l Marijana Karin Prnjak TZ Solin Solin 7 ™
@ GRAD SOLIN JV
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GRAD SOLIN JV MARIANA PAVICIC PERA

Themes discussed:
- Presentation of the current situation of the Pilot Action implementation;
- Works on the City of Solin Pilot Action;

- Current state of the City of Solin Pilot Action and future steps. —

e ———
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Results:
- The City of Solin pilot action’s location infrastructure development was presented and
analyzed;
- Future steps of the pilot action’s implementation analyzed and discussed — Call for the ideas
inspired by Salona/Solin port heritage and TEMPUS INNOVATION.

Date: 17/03/2023
Participants:
- Ivana Tokié — Grad Solin (IT);
- Carla Oluji¢ (CO);
- Luciana (L);
- Karmela Japirko (KJ);
- Marijana Karin Prnjak (MKP);
- Marijana Pavici¢ Pera (MP);
- Dujmo Zizi¢ (DZ);
- Natasa Ugrin (NU);
- Bruno Bartulovi¢ (BB);
- Martin Buéan (bucanm);

- Turisticka zajednica Solin (TZ).

jutro. Ja mislim da cujem Ivanu
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Themes discussed:
- Presentation of the original state of the City of Solin Pilot Action’s implementation;
- Infrastructural works at the City of Solin Pilot Action;
- Current state of the City of Solin Pilot Action and future steps.

Results:
- The Solin TUA's location infrastructure development was presented and analysed;
- Current state of the City of Solin Pilot Action was presented;

- Future steps of the pilot action’s implementation analysed and discussed.

Date: 23/03/2023
Participants:
- Ivana Tokié — Grad Solin (IT);
- Carla Oluji¢ (CO);
- Frane Poli¢ (F);
- Karmela Japirko (KJ);
- Marijana Karin Prnjak (MKP);
- Marijana Pavici¢ Pera (MP);
- Matko Tomi¢ (MT);
- Natasa Ugrin (NU);
- Katarina (K);
- Robert (R);
- Grad Solin JV (GS).

Themes discussed:
- Presentation of the City of Solin Pilot Action’s implementation;
- Infrastructural works at the City of Solin Pilot Action;
- Current state of the City of Solin Pilot Action and future steps.
Results:
- The City of Solin pilot action’s location infrastructure finalization was presented;

- Future steps of the pilot action’s implementation analysed and discussed.
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RIJEKA

Date: 05/12/2019

1. Introduction

The workshop on the establishment of the LSG, local shipyard group was held on December 5~ 2019,
on the City of Rijeka premises. The meeting was a part of the project Tempus implementation which
is focused on developing a framework for conducting temporary use activities for neglected cultural
heritage, and entrepreneurial activities that will be promotors of heritage driven entrepreneurship.

The LSG will be focused on the conducting of the first temporary activity which is the pilot in Rijeka.

2. Summary

The workshop was opened with a short introduction to the Tempus project and the activities
conducted so far. As the LAG workshop was held two days earlier, the LSG was introduced to the local

action group activities, and the outputs they plan to achieve.

The participants were introduced to the mandatory members that need to be included in the local
shipyard group and the aim of the project, which is to promote a heritage driven entrepreneurial

ecosystem through temporary use actions.

The participants were then introduced to the Rijeka pilot, which will be a temporary use action focused
on port heritage. Rijeka has a long history as a naval port, and the first texts mentioning Rijeka as a
port date to the year 1281. Today Rijeka is an important commercial port that honours its history in
several well visited events. These include sailing events and those events oriented at traditional
shipbuilding. The pilot project is intended to revolve around traditional shipbuilding in Rijeka, and the
local shipyard group will be in charge of: the definition of the temporary use pilot action, manage the
implementation of the pilot, ensure engagement of experts and enthusiasts that can contribute to the
project development, share their experiences and knowledge in this specific branch and the cultural
impact of traditional shipbuilding in the community and propose regulatory improvements that can

be co-designed with the LAG group.

The participants were then introduced to the Study on the pilot location where the Rijeka pilot will be

conducted and the reasons for choosing this location. The reasons prevailing were the accessibility of

e ———
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the area for citizens and tourists, though several more locations were pointed out as interesting for
tourists, but lacking of transport ties and additional content. This was also a point raised, and which
the LAG group will discuss, when designing the port urban strategies. The participants also discussed
the possible dated for the pilot implementation that could work for everyone. We would like to
incorporate the best features of several ongoing cultural events in Rijeka, that are also focused on our

port heritage and traditional shipbuilding preservation that can help us to boost the pilot's impact.
3. Conclusions

The workshop was concluded, with a request for participants to recommend other experts who can
contribute to the pilot execution and with the arrangement on the preparatory work each

representatives will produce for the next workshop.

Date: 11/02/2020

1. Introduction

The 2+ LSG meeting was held on February 11+ 2020, on the City of Rijeka premises. The main focus of
the meeting was on the history of the port, shipbuilding and Rijeka’s industrial heritage.

2. Summary

The workshop was opened with an introduction, made by NikSa Mendes from PPMHP, about
shipbuilding and shipping in Rijeka in the 20th century. It was emphasized that Rijeka has a special
place in the history of shipbuilding and shipping in the Republic of Croatia. It was pointed out that
the history of Rijeka shipping was much more enthusiastic than its present. During the second half of
the 20th century, Rijeka was among the top three cities in the Austro-Hungarian Monarchy in terms

of the number of built navigable units and the number of shipyards.

The discussion started on the current state of shipbuilding in Rijeka, where it was pointed out that the
City of Rijeka cannot influence the business of shipbuilding and shipyards, but that it can use the
history of shipbuilding and shipping as a starting point for interventions in creative industries, culture

and tourism.

The focus then turned to the presentation of the main points of industrial and port history. Mr. lvan
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Sarar, Head of the Department of Culture briefly introduces participants that number of cities along
the Adriatic coast have a rich industrial history that can be traced back to the proximity of the sea
and the availability of transportation routes. Rijeka is no exception. Various industrial production in
the 18th and 19th centuries was difficult to achieve without a direct connection between the city and
the sea, implying a lack of activities typical of a port. Many industrial areas, factories, and large
segments of this industrial and port heritage are currently underutilized, even though they have a

high potential for conversion into tourist attractions.

3. Conclusions

The workshop was concluded, with a request for participants to recommend examples of good use

of maritime heritage for the next meeting, as well as for the needs of the TEMPUS project activities.

Date: 27/05/2020

1. Introduction

The 3« LSG meeting was held on May 26+ 2020, on the City of Rijeka premises. The main focus of the

meeting was on the current situation in the shipbuilding sector.

2. Summary

The workshop was opened with an introduction, made by Neda Suvajac from Department for
entrepreneurship. Mrs. Suvajac pointed out that although the Rijeka Shipyard 3. Maj is still the largest
employer in the field of shipbuilding in terms of the number of employees, there are companies
operating in Rijeka that primarily deal with designing in shipbuilding and that operate much more
profitably. There is no concrete data in the segment of entrepreneurs who use maritime heritage for

touristic, cultural and similar purposes.

Mrs. Suzana Belosevi¢ pointed out that although there is no concrete data, given the main goals of
the TEMPUS project, as well as the possible influence of the City of Rijeka on the business of
entrepreneurs, we should continue to insist on the development of entrepreneurial ideas based on

maritime and shipyard heritage.

Mrs. Doris Sosi¢ from RDA Porin introduced the attendees to one of the activities that will be carried

out within the TEMPUS project, which is a call for submission of project ideas.

e ———
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Mr. Luka Strasek he introduced the attendees to the exhibition within the TEMPUS project, one of
whose goals is precisely the valorization of heritage and which would ideally serve as an incentive in
the development of new entrepreneurial ideas, which would mean the valorization and

operationalization of heritage.
3. Conclusions
Main findings:

e shipbuilding, as Rijeka knew in the past, will hardly ever operate again in that scope and
number of employees

e maritime and shipyard heritage should be used as an incentive for the development of new
entrepreneurial ideas

e in the public sector, it is necessary to continue presenting heritage with an emphasis on the

use of new technologies.

Date: 01/04/2021

4. Introduction

The 4~ LSG meeting was held on April 1+ 2020, on the City of Rijeka premises. The main focus was on

examples of good practice in the use of maritime and shipyard heritage
5. Summary

Mr. NikSa Mendes presented project Mala barka 2, with it's main goal to preserve, protect, promote
and develop the maritime heritage of the border area of Croatia and Slovenia through valorization
based on the principles of sustainable tourism. The project aim to protect the existing tangible and
intangible maritime heritage on the entire coastal part of the border area and systematically use it
through a series of measures in order to develop and revive a common tourist product. Cross-border
cooperation multiplies the effect because joint development guarantees higher quality, success and

exchange of tourists.

Maritime heritage is a great unused tourist potential. Given the trend of changing habits of tourists

who are increasingly mobile and want to visit more places and countries during their stay, short
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distances between destinations in the entire area can satisfy this perfectly. In this way, we become a
unique tourist area. Integral cross-border cultural-tourism products will connect contents and increase
economic, social and cultural cross-border exchange. Tourist entities will promote the two cross-
border regions as one integral cross-border destination, promoting the similarities of the regions and

the complementarity of the common cultural offer.

The key results will be an increase in the number of visitors in the border area, an increase in the
number of permanently protected artifacts of maritime intangible and material heritage (through
interpretation centers, a virtual museum, a maritime heritage base, technical characteristics of vessels),
an increase in tourist infrastructure based on maritime heritage (interpretation centers in Nerezine ,
Krk, 1zola and Piran, restoration of small boats that will be living examples and exhibits in harbors and
at regattas), increasing the number of educated children and visitors about maritime crafts and skills
(Academy of Maritime Crafts and Skills) and recognition of the entire coastal border area as one

tourist destinations (through an intensive joint promotional campaign).
6. Conclusions
Main findings:

e Itis necessary to connect more, the experiences and results of different projects that actually
deal with similar topics

e Itisnecessary to cover a wider region and offer a regional approach in the tourist offer as well.
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