
 
 
 

 
 

 
 
 
 
 
 
 
 The Monitoring Committee points out the need to take action in order to find suitable and 

effective solutions to the difficulty of Programme bodies to keep up for the delay 
accumulated at the beginning of the programming period and to mitigate the risk of de-
commitment of Programme resources for the years 2018-2019; in addition, timing for the 
SIU system development and the lack of human resources for the MA is acknowledged by 
the Monitoring Committee. 
 

 The Monitoring Committee approves the Technical Assistance multi-annual indicative 
plan. 

 

 The Monitoring Committee approves the “Healing Plan” as proposed by the MA/JS 
concerning the results of the eligibility check in order to allow all 24 “Standard+” project 
proposals to progress to quality check. 
 

 Figures and timing for the whole assessment exercise and selection procedure of the 
“Standard” project proposals are acknowledged by the Monitoring Committee.  
 

 The Monitoring Committee is informed about the main points of the draft of the Factsheets 
n.6 “Project Implementation”. 

 

 The Monitoring Committee approves the contents of Annual Implementation Report 
referred to year 2016. 

 

 The Monitoring Committee discusses on the preparatory steps for the Strategic Projects 
generation and selection procedure. Italian and Croatian delegations will work on the 
identification of common themes while the JS/MA will work on the proposal of procedure for 
identification and selection. 

 

 Next Monitoring Committee meeting will be held in Croatia on the 16/17 October 2017. 
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